

Project Status Report

Agenda item #7

MAG Transportation Review Committee

August 1, 2013

Teri Kennedy





Corrections Since Mail-out

- Project GLN14-101: On page 16 of Project Table, in the Notes box, it states that the sponsor has requested deferral to 2014 and this should be a request for deferral to 2016.
- Project is GLN11-704, Maryland Ave: 67th to 69th, 79th to 83rd Aves: Bike Lane Spot Improvements; is not included in the table of Project Status Reports (During FY 2013, this had been deferred to 2014.) Project to be added back to Report.



Project Status Report

- Workbooks were mailed to member agencies on June 10, 2013.
- Expanded to include TEA, TA and SRTS
- Workbooks due at MAG on June 25, 2013
- During July, information was reviewed and verified by ADOT and member agencies as needed.
- Over 160 projects and work phases were evaluated

Teri Kennedy
Transportation Improvement
Program Manager

tkennedy@azmag.gov

