MARICOPA ASSOCIATION of GOVERNMENTS

PROP 479
ARTERIAL LIFE CYCLE PROGRAM



Fiscal Year 2027 | August 26, 2026

For more information about the Arterial Life Cycle Program (ALCP), please contact us at:

Maricopa Association of Governments
302 N. First Avenue
Suite 300
Phoenix, AZ 85003

Phone: 602.254.6300
Fax: 602.254.6490
MAG Website: http://www.azmag.gov/
MAG-ALCP Website: http://www.azmag.gov/ALCP

TABLE OF CONTENTS

1.0 INTRODUCTION 3

2.0 LEGEND 4

3.0 COMPLETED PROJECTS 8

4.0 MAG IMPLEMENTATION STUDIES 9

5.0 PROJECT UPDATES AND MODIFICATIONS 10

6.0 RESOURCES 13

7.0 FY 2027 ALCP 14

7.1 FY 2027 ALCP: RTP Goal Alignment 23

1.0 INTRODUCTION

On June 23, 2021, the Maricopa Association of Governments (MAG) Regional Council approved the Regional Strategic Transportation Infrastructure Investment Plan (RSTIIP). Changes to conform the RSTIIP to requirements set forth in Senate Bill 1102 were subsequently approved on September 27, 2023. The RSTIIP guides investments funded through a continuation of the dedicated half-cent sales tax for transportation. On November 5, 2024, Maricopa County voters approved Proposition 479 (Prop 479), authorizing a 20-year extension of the dedicated half-cent sales tax for transportation and providing the revenue stream necessary for the projects and programs identified in the RSTIIP.

The Arterial Life Cycle Program (ALCP) under Prop 479 provides funding for major arterial streets and serves as the financial management tool for the arterial street component of the RSTIIP. A total of 88 projects have been identified as part of the funded program (2026-2046), while an additional 26 projects are in the unfunded Phase V (2047-2050). The ALCP provides regional funding to widen existing streets, improve intersections, and construct new arterial segments. The program also provides information on MAG planning studies.

The ALCP provides information for each project spanning the 20-year funding horizon of the Proposition 479 sales tax, including location, regional funding, year of work, type of work, status of project and the lead agency. The fiscal year (FY) for Regional Area Road Funds (RARF) projects is from July 1st to June 30th (i.e. FY 2027: July 2026 – June 2027).

The remaining regional budgets (or programmed reimbursements) for each project are listed to the dollar by RSTIIP ID. Amounts programmed by project or segment work phase are rounded to the nearest thousand. As a result of the rounding, the amounts programmed by work phase may differ slightly from the total project budget. The amount listed under “Remaining Regional Budget” is the actual budget remaining for the project in 2026 dollars.

ALCP revenues and expenditures must be fiscally constrained, per Arizona Revised Statute 28-6352(C).

2.0 LEGEND

Regional reimbursements listed by work phase are expressed in millions and are rounded to the nearest thousand. The actual remaining regional budget is listed next to the project's RTP ID, which serves as a unique identifier for the original project programmed in the RTP.

Projects programmed in the Arterial Life Cycle Program (ALCP) are listed according to Lead Agency. The ALCP is organized into the following **four phases**:

Phase I 2026-2030 → **Phase II** 2031-2035 → **Phase III** 2036-2040 → **Phase IV** 2041-2046

Phase V represents projects beginning in 2047 and beyond, which is unfunded

Acronyms and abbreviations included in the ALCP are listed below and organized by category.

COLUMN HEADINGS	
RTP Code	The unique identifier tied to the project.
RSTIIP Amount (2020$)	The amount programmed for reimbursement when the RSTIIP was approved in base 2020 dollars.
RSTIIP Amount (2025$)	The amount programmed for reimbursement when the RSTIIP was approved in 2025 dollars.
Programmed by Year (2026$)	Total amount programmed inflated to 2026 dollars.
Phase V	Represents projects beginning in 2047 and beyond the horizon of the Proposition 479 sales tax.
Remaining Regional Budget (FY26)	The projects remaining regional reimbursement expressed in 2026 dollars.

Fiscal Year for Work	The Fiscal Year work occurred or will occur on a project/work phase.
Original RTSIIP Phase	The phase the project was programmed for reimbursement in the approved RSTIIP.
Status	Information about the project and/or work phase status and history.
FUNDING ACRONYMS/ABBREVIATIONS	
RARF	Regional Area Road Funds
STATUS ACRONYMS/ABBREVIATIONS	
A	Project has been advanced from the original phase in the RSTIIP
D	Project has been deferred from the original phase in the RSTIIP
CO	Project had been completed or closed out
WORK PHASE ACRONYMS/ABBREVIATIONS	
CONST	Project construction
DES	Project design
PRE-DES	Project pre-design and scoping
REIMB	Schedule reimbursement for prior work
ROW	Project right-of-way acquisition
SAVE	Project savings
STUDY	Corridor Study/Design Concept Report/Environmental Assessment

ARTERIAL LIFE CYCLE PROGRAM SCHEDULE: FISCAL YEAR (FY) 2027

JUNE 2026	
24th	RC – Approval of the Fiscal Year 2027 Proposition 479 Arterial Life Cycle Program
JULY 2026	
25th	TRC - The ALCP Status Report for the period between January and June 2026 is provided for information.
AUGUST 2026	
12th	MC - The ALCP Status Report for the period between January and June 2026 is provided for information.
19th	TPC - The ALCP Status Report for the period between January and June 2026 is provided for information.
26th	RC - The ALCP Status Report for the period between January and June 2026 is provided for information.
DECEMBER 2026	
15th	MAG provides Lead Agencies with project workbooks to provide work schedule and cost updates to develop the FY 2028 ALCP.
JANUARY 2027	
14th	**DUE DATE:** Lead Agencies requesting substitute projects or changes in scope to submit required materials for SC.
21st	**DUE DATE:** Lead Agencies provide completed project workbooks to MAG.
28th	TRC – The ALCP Status Report for the period between July and December 2026 is provided for information.
FEBRUARY 2027	
9th	SC - The ALCP Status Report for the period between July and December 2026 is provided for information.
9th	SC – Review requests to substitute projects or change in scope.*

10th	MC - The ALCP Status Report for the period between July and December 2026 is provided for information.
17th	TPC - The ALCP Status Report for the period between July and December 2026 is provided for information.
24th	RC - The ALCP Status Report for the period between July and December 2026 is provided for information.
MARCH 2027	
4th	MAG to provide Member Agencies with the first draft of the FY 2028 ALCP.
23rd	**DUE DATE:** Lead Agencies to notify MAG Staff of FY 2027 RARF Closeout project eligibility.**
APRIL 2027	
1st	**DUE DATE:** Member agency comments on draft FY 2028 ALCP.
29th	TRC - Review and recommend approval of the FY 2027 RARF Closeout ALCP project recommendations.**
MAY 2027	
12th	MC - Review and recommend approval of the FY 2027 RARF Closeout ALCP project recommendations.**
13th	**DUE DATE:** All FY 2027 RARF funded Project Reimbursement Requests due to MAG by close of business.
19th	TPC - Review and recommend approval of the FY 2027 RARF Closeout ALCP project recommendations.**
26th	RC - Review and approve the FY 2027 RARF Closeout ALCP project recommendations.**
27th	TRC - Review and recommend approval of the Draft FY 2028 ALCP.
JUNE 2027	
9th	MC - Review and recommend approval of the Draft FY 2028 ALCP.
16th	TPC - Review and recommend approval of the Draft FY 2028 ALCP.
30th	RC – Review and approve the Draft FY 2028 ALCP, contingent on a finding of conformity.

* As necessary

**** Subject to the availability of RARF closeout funds.**

3.0 COMPLETED PROJECTS

This section is dedicated to showcasing Proposition 479 ALCP projects that have been completed and are now open to traffic. No projects have reached competition at this time. The table below will be updated as projects are finalized.

LEAD AGENCY	PROJECT ID	LOCATION	FISCAL YEAR COMPLETED	ORIGINAL RSTIIP PHASE

4.0 MAG IMPLEMENTATION STUDIES

According to Senate Bill 1102, 11.2 percent of Regional Area Road Funds (RARF) collected is to be allocated to arterial streets, including capital expenses and implementation studies. As established in the MAG Regional Strategic Transportation Infrastructure Investment Plan passed by voters in 2024, approximately 1.86% percent of the arterial RARF funds are allocated for planning studies within Maricopa County. Implementation studies are conducted by MAG and approved in the MAG Unified Planning Work Program (UPWP).

No implementation studies have been identified at this time. The table below will be updated as studies are identified.

PROJECT ID	IMPLEMENTATION STUDY NAME	FUNDING AMT (MIL)	FISCAL YEAR(S)

5.0 PROJECT UPDATES AND MODIFICATIONS

Per Section 220 of the Proposition 479 ALCP Policies and Procedures if an original ALCP Project is deemed unfeasible, is no longer a priority to the agency, or was completed by the Lead agency prior to adoption of the ALCP, a substitute Project may be proposed for substitution in the same jurisdiction as the original Project.

In addition, Section 220 allows the Lead agency to change the original Project scope due to environmental issues, public concerns, costs and other factors. The table below provides an update on all project updates and modifications.

LEAD AGENCY	PROJECT ID	LOCATION	DESCRIPTION	REQUEST	DATE APPROVED
FISCAL YEAR 2026					
Goodyear	GDY-20-RTP-020	Yuma Road: Estrella Parkway to Litchfield Road	The City of Goodyear has determined that the project will be primarily completed by developers. The funding is being allocated to a new project, Estrella Parkway: MC 85 to Vineyard Avenue	Substitute	October 22, 2025
Goodyear	GDY-20-RTP-022	Yuma Road Bridge at Bullard Wash	The City of Goodyear has determined that the project will be mostly improved by adjacent developments. The funding is being allocated to a new project, Estrella Parkway: MC 85 to Vineyard Avenue	Substitute	October 22, 2025
Goodyear	GDY-26-RTP-001	Estrella Parkway: MC 85 to Vineyard Avenue	The improvements from Vineyard Avenue to MC 85 are in design with construction planned to begin in FY 2026 and are critical arterial street improvements for Goodyear. The funding is coming from the two ALCP projects on Yuma Road.	New	October 22, 2025

LEAD AGENCY	PROJECT ID	LOCATION	DESCRIPTION	REQUEST	DATE APPROVED
FISCAL YEAR 2026 (CONT.)					
Peoria	PEO-20-RTP-042	107th Avenue: Union Hills Drive to Beardsley Road	The City has re-prioritized its projects due to increased development in the northern portion of the city. The project will be rescoped and locally funded, and the funding will be shifted to an existing project on El Mirage Road: SR 303L to Jomax Road.	Substitute	October 22, 2025
Peoria	PEO-20-RTP-044	Thunderbird Road: 83rd Avenue to 67th Avenue	The City has re-prioritized its projects due to increased development in the northern portion of the city. The current roadway can handle traffic volumes, and the project will be rescoped and locally funded, and the funding will be shifted to an existing project on El Mirage Road: SR 303L to Jomax Road.	Substitute	October 22, 2025
Peoria	PEO-20-RTP-001	El Mirage Road: SR 303L to Jomax Road	The city has identified this project as a priority for implementation given planned improvements along SR 303 and growth in the area. This project is also funded as part of the Prop 400 ALCP.	Funding	October 22, 2025
Surprise	SUR-20-RTP-026	163rd Avenue: US 60 (Grand Avenue) to Jomax Road	Due to the timing and increased demand along 163rd Avenue driven by new development, the City was required to expedite the design and construction of improvements using local funding. The City collaborated with ADOT to complete a project assessment for a new interchange at Loop 303 and 155th Avenue. The ADOT project limits end just south of the Beardsley Canal, and the City will be responsible for connecting the new interchange to Happy Valley Road and 163rd Avenue.	Substitute	October 22, 2025
Surprise	SUR-26-RTP-001	155th Avenue: Pinnacle Peak Road to Happy Valley Road	The City of Surprise and ADOT have prioritized the construction of a new interchange at 155th Avenue and Loop 303. The new interchange necessitates the construction of this segment of 155th Avenue to alleviate traffic demand on 163rd Avenue.	New	October 22, 2025

LEAD AGENCY	PROJECT ID	LOCATION	DESCRIPTION	REQUEST	DATE APPROVED
FISCAL YEAR 2026 (CONT.)					
Surprise	SUR-20-RTP-126	Waddell Road: 175th Avenue to Cotton Lane	Due to the timing and increased demand along Waddell Road driven by new development, the City was required to expedite the design and construction of improvements using local funding. The city collaborated with ADOT to complete a project assessment for a new interchange at Loop 303 and 155th Avenue. The ADOT project limits end just south of the Beardsley Canal, and the City will be responsible for connecting the new interchange to both Happy Valley Road and 163rd Avenue.	Substitute	October 22, 2025
Surprise	SUR-26-RTP-002	Pinnacle Peak Road: 163rd Avenue to 155th Avenue	The City of Surprise and ADOT have prioritized the construction of a new interchange at 155th Avenue and Loop 303. The new interchange necessitates the construction of this segment of Pinnacle Peak Road to alleviate traffic demand on 163rd Avenue.	New	October 22, 2025

6.0 RESOURCES

ARTERIAL LIFE CYCLE PROGRAM WEBSITE

The ALCP website is the primary source for electronic information on the Arterial Life Cycle Program. The site includes links to download current versions of the ALCP program, the ALCP Policies and Procedures, and project requirement forms. In addition, status reports prepared by MAG staff addressing the current ALCP schedule, RARF revenues, and the status of current and advanced ALCP projects are available for download. Proposition 479 Arterial Life Cycle Program

MAG TRANSPORTATION IMPROVEMENT PROGRAM

The MAG Transportation Improvement Program (TIP) is a five-year schedule of specific projects to be constructed across the Phoenix metropolitan region. The current and previously approved versions of the MAG TIP are available for download on the TIP home page. Transportation Improvement Program (TIP)

MARICOPA ASSOCIATION OF GOVERNMENTS HOMEPAGE

The Maricopa Association of Governments (MAG) is a Council of Governments serving the Phoenix metropolitan area. MAG provides a regional forum for analysis, discussion, and resolution of issues including areas of transportation, air quality, environment, regional development, and social services. Regional planning documents, newsletters, and other resources are available through this site. Maricopa Association of Governments - MAG Home Page

ADOT REGIONAL AREA ROAD FUND WEBSITE

This Arizona Department of Transportation website provides information on the Regional Area Road Fund (RARF) including current revenues, previous fiscal year revenue receipts, and forecasted revenues. Regional Area Road Fund (RARF) | Department of Transportation

7.0 FY 2026 ALCP

This page left intentionally blank

RSTIIP Project	RSTIIP Code	RSTIIP Amount (2020$)	RSTIIP Amount (2025$)	Programmed by Year (2026$)	Work Phase	FY for Work	Original RSTIIP Phase	FY27	FY28	FY29	FY30	FY31	FY32	FY33	FY34	FY35	FY36	FY37	FY38	FY39	FY40	FY41	FY42	FY43	FY44	FY45	FY46	Phase V - Unfunded
								PHASE I				PHASE II					PHASE III					PHASE IV						
APACHE JUNCTION/QUEEN CREEK/MESA																												
Meridian Road: US 60 (Superstition Highway) to Superstition Boulevard (AJ)	**APJ-20-RTP-011**	$ 13,993,000	$ 17,392,229	$ 17,935,002			**Phase III**																					
					DES	2036											1.79											
					ROW	2036											5.38											
					CONST	2037												10.76										
Meridian Road: Germann Road to State Route 24 (QC)	**QNC-20-RTP-032**	$ 16,947,000	$ 21,063,826	$ 21,721,181			**Phase II**																					
					DES	2031						2.17																
					ROW	2032							6.52															
					CONST	2033								13.03														
Meridian Road: Baseline Road to Elliot Road (MES)	**MES-20-RTP-038**	$ 22,673,000	$ 28,180,806	$ 29,060,266			**Phase IV**																					
					DES	2041																2.91						
					ROW	2042																	8.72					
					CONST	2043																		17.44				
Meridian Road: Ray Road to State Route 24 (MES)	**MES-20-RTP-036**	$ 6,258,000	$ 7,778,216	$ 8,020,957			**Phase III**																					
					DES	2038													0.80								
					ROW	2038													2.41								
					CONST	2039														4.81								
AVONDALE																												
107th Avenue: Van Buren Street to I-10	**AVN-20-RTP-003**	$ 6,041,000	$ 7,508,501	$ 7,742,825			**Phase III**																					
					DES	2037													0.77								
					ROW	2038														2.32								
					CONST	2039															4.65								
Thomas Road Bridge at Agua Fria River	**AVN-20-RTP-011**	$ 29,393,000	$ 36,533,251	$ -			**Phase V**																					37.673
					DES	2047																						
					ROW	2047																						
					CONST	2047																						
Van Buren: Dysart Road to 99th Avenue	**AVN-20-RTP-010**	$ 21,700,000	$ 26,971,441	$ 27,813,159			**Phase II**																					
					DES	2032							2.78															
					ROW	2033								8.34														
					CONST	2033									16.69													
CHANDLER																												
Alma School Road: Germann Road to Ocotillo Road	**CHN-20-RTP-061**	$ 11,991,000	$ 14,903,897	$ 15,369,014			**Phase IV**																					
					DES	2025																1.54						
					ROW	2025																	4.61					
					CONST	2026																		9.22				
Alma School Road: Pecos Road to Chandler Boulevard	**CHN-20-RTP-062**	$ 4,746,000	$ 5,898,916	$ 6,083,008			**Phase IV**																					
					DES	2035																	0.61					
					ROW	2036																		1.82				
					CONST	2037																			3.65			
Chandler Boulevard: Arizona Avenue to McQueen Road	**CHN-20-RTP-068**	$ 9,170,000	$ 11,397,609	$ 11,753,303			**Phase IV**																					
					DES	2041																1.18						
					ROW	2042																	3.53					
					CONST	2043																		7.05				
Elliot Road: Price Road to Alma School Road	**CHN-20-RTP-058**	$ 11,410,000	$ 14,181,758	$ 14,624,339			**Phase IV**																					
					DES	2039																			1.46			
					ROW	2040																				4.39		
					CONST	2041																					8.77	
Germann Road: West of Arizona Avenue to Cooper Road	**CHN-20-RTP-069**	$ 19,201,000	$ 23,865,375	$ 24,610,160			**Phase III**																					
					DES	2042													2.46								
					ROW	2043														7.38								
					CONST	2044															14.77								
Kyrene Road: North of Chandler Boulevard to Loop 202	**CHN-20-RTP-060**	$ 11,116,000	$ 13,816,338	$ 14,247,515			**Phase I**																					
					DES	2026		1.42																				
					ROW	2027		4.27																				
					CONST	2028			8.55																			
McQueen Road: North of Warner Road to Pecos Road	**CHN-20-RTP-064**	$ 22,631,000	$ 28,128,602	$ 29,006,433			**Phase I**																					
					DES	2028			1.82					1.09														
					ROW	2029				8.70																		
					CONST	2030					17.40																	
Ray Road: Alma School to McQueen Roads	**CHN-20-RTP-067**	$ 15,064,000	$ 18,723,400	$ -			**Phase V**																					19.308
					DES	2047																						
					ROW	2047																						
					CONST	2047																						
Warner Road: Arizona Avenue to McQueen Road	**CHN-20-RTP-066**	$ 10,402,000	$ 12,928,891	$ -			**Phase V**																					13.332
					DES	2047																						
					ROW	2047																						
					CONST	2047																						

RSTIIP Project	RSTIIP Code	RSTIIP Amount (2020$)	RSTIIP Amount (2025$)	Programmed by Year (2026$)	Work Phase	FY for Work	Original RSTIIP Phase	FY27	FY28	FY29	FY30	FY31	FY32	FY33	FY34	FY35	FY36	FY37	FY38	FY39	FY40	FY41	FY42	FY43	FY44	FY45	FY46	Phase V - Unfunded
								PHASE I				PHASE II					PHASE III					PHASE IV						
Warner Road: Price Road to Arizona Avenue	CHN-20-RTP-059	$ 21,784,000	$ 27,075,846	$ 27,920,823			Phase II																					
					DES	2033								2.79														
					ROW	2034									8.38													
					CONST	2035										16.75												
FOUNTAIN HILLS																												
Palisades Boulevard from Shea Boulevard to Saguaro Boulevard	FTH-20-RTP-002	$ 17,094,000	$ 21,246,535	$ 21,909,592			Phase IV																					
					DES	2034																2.19						
					ROW	2035																	6.57					
					CONST	2037																		13.15				
Saguaro Boulevard: Shea Boulevard to Fountain Hills Boulevard	FTH-20-RTP-003	$ 6,650,000	$ 8,265,441	$ -			Phase V																					8.523
					DES	2038																						
					ROW	2039																						
					CONST	2041																						
Shea Boulevard: Palisades Boulevard to Technology Drive	FTH-20-RTP-001	$ 32,459,000	$ 40,344,055	$ 41,603,103			Phase II																					
					DES																							
					ROW																							
					CONST	2033						41.60																	
GILBERT																												
Hunt Highway: Higley Road to Recker Road	GLB-20-RTP-047	$ 8,624,000	$ 10,718,972	$ -			Phase V																					11.053
					DES	2028																						
					ROW	2029																						
					CONST	2030																						
McQueen Road at Union Pacific Railroad Grade Separation	GLB-20-RTP-103	$ 16,975,000	$ 21,098,627	$ -			Phase V																					21.757
					DES	2029																						
					ROW	2030																						
					CONST	2031																						
Ocotillo Road: Greenfield Road to Higley Road	GLB-20-RTP-002	$ 46,620,000	$ 57,945,095	$ 59,753,432			Phase I																					
					DES	2021		5.98																				
					ROW	2022			17.93																			
					CONST	2024				35.85																		
Power Road at Pecos Road Grade Separation	GLB-20-RTP-006	$ 79,947,000	$ 99,368,008	$ 102,469,062			Phase IV																					
					DES	2027																		10.25				
					ROW	2029																			30.74			
					CONST	2030																				61.48		
Recker Road: Ocotillo Road to Chandler Heights	GLB-20-RTP-044	$ 7,189,000	$ 8,935,378	$ 9,214,231			Phase II																					
					DES	2028							0.92															
					ROW	2029								2.76														
					CONST	2030									5.53													
Val Vista Drive: Riggs Road to Hunt Highway	GLB-20-RTP-049	$ 7,217,000	$ 8,970,179	$ 9,250,118			Phase III																					
					DES	2028											0.93											
					ROW	2029											2.78											
					CONST	2030												5.55										
Val Vista Road at Union Pacific Railroad Grade Separation	GLB-20-RTP-102	$ 17,290,000	$ 21,490,148	$ 22,160,808			Phase II																					
					DES	2028								2.22														
					ROW	2029									6.65													
					CONST	2030									13.30													
GLENDALE																												
59th Avenue: Camelback to Loop 101	GLN-20-RTP-001	$ 17,262,000	$ 21,455,346	$ 22,124,919			Phase I																					
					DES	2027		2.21																				
					ROW	2028			6.64																			
					CONST	2029				13.27																		
67th Avenue: Olive Avenue to Pinnacle Peak Road	GLN-20-RTP-034B	$ 34,251,000	$ 42,571,374	$ 43,899,931			Phase II																					
					DES	2032							4.39															
					ROW	2033								13.17														
					CONST	2034									26.34													
83rd Avenue: Bethany Home Road to Northern Avenue	GLN-20-RTP-060B	$ 5,481,000	$ 6,812,464	$ -			Phase V																					7.025
					DES	2050																						
					ROW	2050																						
					CONST	2050																						
91st Avenue: Orangewood Avenue to Northern Avenue	GLN-20-RTP-042	$ 2,961,000	$ 3,680,297	$ -			Phase V																					3.795
					DES	2050																						
					ROW	2050																						
					CONST	2050																						
Ballpark Boulevard: Bethany Home Road to State Farm Stadium	GLN-20-RTP-024	$ 4,480,000	$ 5,568,298	$ -			Phase V																					5.742
					DES	2050																						
					ROW	2050																						
					CONST	2050																						

RSTIIP Project	RSTIIP Code	RSTIIP Amount (2020$)	RSTIIP Amount (2025$)	Programmed by Year (2026$)	Work Phase	FY for Work	Original RSTIIP Phase	FY27	FY28	FY29	FY30	FY31	FY32	FY33	FY34	FY35	FY36	FY37	FY38	FY39	FY40	FY41	FY42	FY43	FY44	FY45	FY46	Phase V - Unfunded
								PHASE I				PHASE II					PHASE III					PHASE IV						
Bell Road: 59th Avenue to 83rd Avenue	GLN-20-RTP-038	$ 12,754,000	$ 15,852,247	$ 16,346,960			Phase IV																					
					DES	2042																	1.63					
					ROW	2043																		4.90				
					CONST	2044																			9.81			
Camelback Road: 99th Avenue to 51st Avenue	GLN-20-RTP-035	$ 41,818,000	$ 51,976,576	$ 53,598,649			Phase II																					
					DES	2034									5.36													
					ROW	2035										16.08												
					CONST	2037										32.16												
Cotton Lane: Camelback Road to Bethany Home Road	GLN-20-RTP-044	$ 7,966,000	$ 9,901,129	$ -			Phase V																					10.210
					DES	2050																						
					ROW	2050																						
					CONST	2050																						
Glendale Avenue: Litchfield Road to 99th Avenue	GLN-20-RTP-059	$ 45,423,000	$ 56,457,316	$ 58,219,223			Phase III																					
					DES	2037												5.82										
					ROW	2037													17.47									
					CONST	2039														34.93								
Sarival Avenue: Camelback Road to Peoria Avenue	GLN-20-RTP-040	$ 32,732,000	$ 40,683,373	$ -			Phase V																					41.953
					DES	2050																						
					ROW	2050																						
					CONST	2050																						
GOODYEAR																												
Camelback Road: Citrus Road to Cotton Lane	GDY-20-RTP-027	$ 10,388,000	$ 12,911,489	$ 13,314,428			Phase III																					
					DES	2031											1.33											
					ROW	2032												3.99										
					CONST	2033													7.99									
Citrus Road: McDowell Road to Thomas Road	GDY-20-RTP-032	$ 6,944,000	$ 8,630,861	$ 8,900,211			Phase IV																					
					DES	2031																		0.89				
					ROW	2032																			2.67			
					CONST	2033																				5.34		
Estrella Parkway: MC 85 to Vineyard Avenue	GDY-26-RTP-001	$ -	$ 30,799,645	$ 31,760,833			Phase II																					
					DES	2024																						
					ROW	2024																						
					CONST	2026						2.34	7.01	14.87	2.51	5.03												
GUADALUPE																												
Guadalupe Road: I-10 to Parkside Drive	GDL-20-RTP-001	$ 2,072,000	$ 2,575,338	$ 2,655,709			Phase II																					
					DES	2026						0.27																	
					ROW	2026							0.80																
					CONST	2027								1.59														
MARICOPA COUNTY																												
Jackrabbit Trail: Queen Creek Road to Southern Avenue	MMA-20-RTP-009	$ 82,089,000	$ 102,030,350	$ -			Phase V																					105.214
					DES	2047																						
					ROW	2049																						
					CONST	2050																						
Jackrabbit Trail: Southern Avenue to Van Buren Street	MMA-20-RTP-006	$ 28,721,000	$ 35,698,007	$ 36,812,062			Phase III																					
					DES	2036											3.68											
					ROW	2038												11.04										
					CONST	2040													22.09									
Olive Avenue: Litchfield Road to El Mirage Road	MMA-20-RTP-003	$ 17,570,000	$ 21,838,166	$ 22,519,686			Phase II																					
					DES	2031							2.25															
					ROW	2033									6.76													
					CONST	2035										13.51												
MESA																												
Broadway Road: Country Club to Alma School	MES-20-RTP-165	$ 8,561,000	$ 10,640,668	$ 10,972,739			Phase III																					
					DES	2036											1.10											
					ROW	2037												3.29										
					CONST	2038													6.58									
Broadway Road: Country Club to Mesa Drive	MES-20-RTP-166	$ 9,443,000	$ 11,736,927	$ 12,103,210			Phase II																					
					DES	2033								1.21														
					ROW	2034									3.63													
					CONST	2035										7.26												
Crismon Road: Williams Field Road to Germann Road	MES-20-RTP-017	$ 15,148,000	$ 18,827,805	$ 19,415,379			Phase III																					
					DES	2040															1.94							
					ROW	2040															5.82							
					CONST	2040															11.65							

RSTIIP Project	RSTIIP Code	RSTIIP Amount (2020$)	RSTIIP Amount (2025$)	Programmed by Year (2026$)	Work Phase	FY for Work	Original RSTIIP Phase	FY27	FY28	FY29	FY30	FY31	FY32	FY33	FY34	FY35	FY36	FY37	FY38	FY39	FY40	FY41	FY42	FY43	FY44	FY45	FY46	Phase V - Unfunded
								PHASE I				PHASE II					PHASE III					PHASE IV						
Ellsworth Road: 1/4 Mile South of Guadalupe Road to Elliot Road	MES-20-RTP-016	$ 1,547,000	$ 1,922,803	$ 1,982,809			Phase II																					
					DES	2032							0.20															
					ROW	2032							0.59															
					CONST	2033								1.19														
Ellsworth Road: US 60 (Grand Avenue) to Baseline Road	MES-20-RTP-019	$ 3,864,000	$ 4,802,657	$ 4,952,537			Phase I																					
					DES	2029				0.50																		
					ROW	2029				1.49																		
					CONST	2030					2.97																	
Hawes Road: Baseline Road to Elliot Road	MES-20-RTP-007	$ 6,699,000	$ 8,326,345	$ 8,586,192			Phase II																					
					DES	2033								0.86														
					ROW	2033								2.58														
					CONST	2034									5.15													
Hawes Road: Broadway Road to US 60 (Grand Avenue)	MES-20-RTP-006	$ 6,853,000	$ 8,517,755	$ 8,783,575			Phase II																					
					DES	2033								0.88														
					ROW	2034									2.64													
					CONST	2035										5.27												
McKellips Road: East of Sossaman Road to Meridian Road	MES-20-RTP-008	$ 33,782,000	$ 41,988,443	$ 43,298,809			Phase IV																					
					DES	2041																4.33						
					ROW	2042																	12.99					
					CONST	2043																		25.98				
Mesa Drive: Main Street to McKellips Road	MES-20-RTP-009	$ 24,927,000	$ 30,982,355	$ 31,949,245			Phase I																					
					DES	2030					3.19																	
					ROW	2030					9.58																	
					CONST	2030					19.17																	
Signal Butte Road: Germann Road to Broadway Road	MES-20-RTP-010	$ 34,979,000	$ 43,476,222	$ -			Phase V																					44.833
					DES	2050																						
					ROW	2050																						
					CONST	2050																						
Sossaman Road: 1/2 South of Guadalupe Road to Warner Road	MES-20-RTP-020	$ 14,805,000	$ 18,401,483	$ 18,975,752			Phase III																					
					DES	2037												1.90										
					ROW	2038													5.69									
					CONST	2039														11.39								
Southern Avenue: Sossaman Road to Meridian Road	MES-20-RTP-011	$ 13,552,000	$ 16,844,100	$ 17,369,767			Phase II																					
					DES	2031						1.74																
					ROW	2032							5.21															
					CONST	2033								10.42														
Warner Road: Power Road to Sossaman Road	MES-20-RTP-031	$ 17,199,000	$ 21,377,042	$ 22,044,172			Phase I																					
					DES	2029				2.20																		
					ROW	2029				6.61																		
					CONST	2030					13.23																	
PEORIA																												
107th Avenue: Williams Road to Hatfield Road	PEO-20-RTP-043	$ 7,133,000	$ 8,865,773	$ 9,142,454			Phase II																					
					DES	2030								0.91														
					ROW	2031									2.74													
					CONST	2032										5.49												
El Mirage Road: Loop 303 to Jomax Road	PEO-20-RTP-001	$ 16,933,000	$ 45,538,232	$ 46,959,378			Phase I																					
					DES	2027																						
					ROW	2027																						
					CONST	2029		21.70	1.68	5.05	10.11	0.84	2.52	5.04															
Jomax Road: Dysart Road to Vistancia Boulevard	PEO-20-RTP-021	$ 16,485,000	$ 20,489,595	$ 21,129,029			Phase III																					
					DES	2025													2.11									
					ROW	2026														6.34								
					CONST	2027															12.68								
Lake Pleasant Parkway: Loop 303 to State Route 74	PEO-20-RTP-023	$ 24,283,000	$ 30,181,912	$ 31,123,822			Phase IV																					
					DES	2025																		3.11				
					ROW	2025																			9.34			
					CONST	2027																				18.67		
Lone Mountain: Central Arizona Project to Loop 303	PEO-20-RTP-029	$ 50,820,000	$ 63,165,374	$ -			Phase V																					65.137
					DES																							
					ROW																							
					CONST																							
Lone Mountain: Loop 303 to Lake Pleasant Parkway	PEO-20-RTP-022	$ 36,722,000	$ 45,642,638	$ 47,067,043			Phase IV																					
					DES	2033																4.71						
					ROW	2034																	14.12					
					CONST	2035																		28.24				

RSTIIP Project	RSTIIP Code	RSTIIP Amount (2020$)	RSTIIP Amount (2025$)	Programmed by Year (2026$)	Work Phase	FY for Work	Original RSTIIP Phase	FY27	FY28	FY29	FY30	FY31	FY32	FY33	FY34	FY35	FY36	FY37	FY38	FY39	FY40	FY41	FY42	FY43	FY44	FY45	FY46	Phase V - Unfunded
								PHASE I				PHASE II					PHASE III					PHASE IV						
PHOENIX																												
7th Avenue: McDowell Road to Northern Avenue	PHX-20-RTP-058B	$ 16,975,000	$ 21,098,627	$ 21,757,068			Phase III																					
					DES	2036											2.18											
					ROW	2037												6.53										
					CONST	2038													13.05									
7th Street: McDowell Road to Hatcher Road	PHX-20-RTP-058A	$ 17,206,000	$ 21,385,743	$ 22,053,144			Phase II																					
					DES	2031						2.21																
					ROW	2032							6.62															
					CONST	2033								12.94			0.30											
91st Avenue Bridge at the Salt River	PHX-20-RTP-100	$ 41,377,000	$ 51,428,447	$ -			Phase V																					53.033
					DES																							
					ROW																							
					CONST	Unfunded																						
Baseline Road: 71st Avenue to 63rd Avenue	PHX-20-RTP-129D	$ 5,792,500	$ 7,199,634	$ 7,424,318			Phase II																					
					DES	2036										0.74												
					ROW	2037										2.23												
					CONST	2038										4.45												
Bell Road: 51st Avenue to Scottsdale Road	PHX-20-RTP-108	$ 19,488,000	$ 24,222,094	$ 24,978,011			Phase III																					
					DES	2038													2.50									
					ROW	2039														7.49								
					CONST	2040															14.99							
Dobbins Road: Loop 202 South Mountain to 27th Avenue	PHX-20-RTP-109	$ 30,821,000	$ 38,308,147	$ 39,503,659			Phase I																					
					DES	2028			2.18																			
					ROW	2030					6.53																	
					CONST	2031					13.05		17.75															
Indian School Road: 59th Avenue to 27th Avenue	PHX-20-RTP-064	$ 9,562,000	$ 11,884,835	$ 12,255,734			Phase III																					
					DES	2027											1.23											
					ROW	2028												3.68										
					CONST	2029													7.35									
Sonoran Desert Drive: Dove Valley Road to Cave Creek Road	PHX-20-RTP-113	$ 101,045,000	$ 125,591,208	$ 129,510,629			Phase IV																					
					DES	2041																12.95						
					ROW	2042																	38.85					
					CONST	2043																		77.71				
QUEEN CREEK																												
Crimson Road: Germann Road to Queen Creek Road	QNC-20-RTP-024	$ 5,271,000	$ 6,551,450	$ 6,755,906			Phase III																					
					DES	2037												0.68										
					ROW	2038													2.03									
					CONST	2039														4.05								
Empire Road: Signal Butte to Gary Road	QNC-20-RTP-021	$ 6,657,000	$ 8,274,142	$ 8,532,359			Phase IV																					
					DES	2042																	0.85					
					ROW	2043																		2.56				
					CONST	2044																			5.12			
Germann Road: Sossaman Road to Ellsworth Road	QNC-20-RTP-036	$ 13,167,000	$ 16,365,574	$ 16,876,307		2036	Phase III																					
					DES	2037											1.69											
					ROW	2038												5.06										
					CONST														10.13									
Germann Road: Rittenhouse to 194th Way (Sossaman/UPRR)	QNC-20-RTP-035	$ 9,443,000	$ 11,736,927	$ 12,103,210			Phase I																					
					DES	2027		1.21																				
					ROW	2028		0.12	3.51																			
					CONST	2028			7.26																			
Hawes Road: Rittenhouse to Chandler Heights	QNC-20-RTP-053	$ 24,227,000	$ 30,112,308	$ 31,052,046			Phase I																					
Hawes Road: Rittenhouse Road to Jude Drive	QNC-26-RTP-053-A				DES	2026		1.08																				
					ROW	2026		0.36																				
					CONST	2027		12.54																				
Hawes Road: Jude Drive to Chandler Heights Road	QNC-26-RTP-053-B				DES	2027		1.44																				
					ROW	2027		0.50																				
					CONST	2028			15.13																			
Hunt Highway: Power Road to Ellsworth Road	QNC-20-RTP-038	$ 22,869,000	$ 28,424,419	$ 29,311,482			Phase IV																					
					DES	2044																			2.93			
					ROW	2045																				8.79		
					CONST	2046																					17.59	
Ocotillo Road: Power Road to Sossaman Road	QNC-20-RTP-004	$ 7,147,000	$ 8,883,174	$ 9,160,398			Phase III																					
					DES	2038													0.92									
					ROW	2039														2.75								
					CONST	2040															5.50							

RSTIIP Project	RSTIIP Code	RSTIIP Amount (2020$)	RSTIIP Amount (2025$)	Programmed by Year (2026$)	Work Phase	FY for Work	Original RSTIIP Phase	FY27	FY28	FY29	FY30	FY31	FY32	FY33	FY34	FY35	FY36	FY37	FY38	FY39	FY40	FY41	FY42	FY43	FY44	FY45	FY46	Phase V - Unfunded
								PHASE I				PHASE II					PHASE III					PHASE IV						
Power Road: Riggs Road to Hunt Highway	QNC-20-RTP-050	$ 9,072,000	$ 11,275,802	$ 11,627,695			Phase III																					
					DES	2038													1.16									
					ROW	2039														3.49								
					CONST	2040															6.98							
Riggs Road: Signal Butte Road to Meridian Road	QNC-20-RTP-017	$ 10,899,000	$ 13,546,623	$ -			Phase V																					13.969
					DES																							
					ROW																							
					CONST																							
Signal Butte Road: Germann Road to Ryan Road	QNC-20-RTP-025	$ 5,747,000	$ 7,143,081	$ 7,366,001			Phase III																					
					DES	2037												0.74									
					ROW	2038													2.21								
					CONST	2039														4.42								
Signal Butte Road: Riggs Road to Empire Road	QNC-20-RTP-054	$ 5,019,000	$ 6,238,233	$ -			Phase V																					6.433
					DES																							
					ROW																							
					CONST																							
Sossaman Road: Germann Road to Rittenhouse Road	QNC-20-RTP-034	$ 5,194,000	$ 6,455,745	$ 6,657,214			Phase III																					
					DES	2036											0.67											
					ROW	2037												2.00										
					CONST	2038													3.99									
Sossaman Road: Ocotillo Road to Riggs Road	QNC-20-RTP-052	$ 14,357,000	$ 17,844,653	$ -			Phase V																					18.402
					DES																							
					ROW																							
					CONST																							
SALT RIVER PIMA-MARICOPA INDIAN COMMUNITY/MCDOT																												
Dobson Road Bridge at the Salt River	SRP-20-RTP-001	$ 38,787,000	$ 48,209,275	$ 49,713,779			Phase III																					
					DES	2029											4.97											
					ROW	2029												14.91										
					CONST	2032													29.83									
McKellips Road Bridge at the Salt River	SRP-20-RTP-008	$ 44,247,000	$ 54,995,638	$ -			Phase V																					56.712
					DES	2044																						
					ROW	2045																						
					CONST	2046																						
McKellips Road: Hayden Road to Loop 202	SRP-20-RTP-009	$ 32,977,000	$ 40,987,890	$ 42,267,030			Phase IV																					
					DES	2042																	4.23					
					ROW	2043																		12.68				
					CONST	2044																			25.36			
SCOTTSDALE																												
56th Street: Jomax Road to Dynamite Boulevard	SCT-20-RTP-026	$ 11,809,000	$ 14,677,684	$ -			Phase V																					15.136
					DES	2026																						
					ROW	2027																						
					CONST	2028																						
92nd Street/94th Street: Shea Boulevard to Thunderbird Road	SCT-20-RTP-069	$ 7,133,000	$ 8,865,773	$ -			Phase V																					9.142
					DES	2031																						
					ROW	2032																						
					CONST	2034																						
Dynamite Boulevard: 56th Street to Pima Road	SCT-20-RTP-016	$ 36,449,000	$ 45,303,320	$ 46,717,135			Phase I																					
					DES	2036			4.67																				
					ROW	2037				14.02																			
					CONST	2038					28.03																		
Happy Valley Road: Scottsdale Road to Pima Road	SCT-20-RTP-001	$ 16,345,000	$ 20,315,585	$ 20,949,589			Phase III																					
					DES	2031													2.09									
					ROW	2032														6.28								
					CONST	2034															12.57								
Hayden Road: McKellips Road to Indian School Road	SCT-20-RTP-011	$ 8,491,000	$ 10,553,663	$ 10,883,019			Phase II																					
					DES	2041						1.09																	
					ROW	2042						3.26																	
					CONST	2043							6.53																
Jomax Road: 56th Road to 94th Street	SCT-20-RTP-031	$ 24,101,000	$ 29,955,700	$ 30,890,550			Phase III																					
					DES	2026													3.09									
					ROW	2027														9.27								
					CONST	2028															18.53								
Legacy Boulevard Bridge: 94th Street to 98th Street	SCT-20-RTP-004	$ 2,576,000	$ 3,201,771	$ 3,301,691			Phase I																					
					DES	2036		0.33																					
					ROW	2037		0.99																					
					CONST	2038			1.98																				

RSTIIP Project	RSTIIP Code	RSTIIP Amount (2020$)	RSTIIP Amount (2025$)	Programmed by Year (2026$)	Work Phase	FY for Work	Original RSTIIP Phase	FY27	FY28	FY29	FY30	FY31	FY32	FY33	FY34	FY35	FY36	FY37	FY38	FY39	FY40	FY41	FY42	FY43	FY44	FY45	FY46	Phase V - Unfunded
								PHASE I				PHASE II					PHASE III					PHASE IV						
Lone Mountain Road: 68th Street to Pima Road	SCT-20-RTP-041	$ 11,466,000	$ 14,251,361	$ 14,696,114			Phase IV																					
					DES	2041																			1.47			
					ROW	2042																				4.41		
					CONST	2043																					8.82	
Miller Road: Princess Drive to Legacy Boulevard	MAG-20-RTP-079	$ 11,914,000	$ 14,808,191	$ 15,270,322			Phase II																					
					DES	2026							1.53															
					ROW	2027								4.58														
					CONST	2028									9.16													
Mountain View Road: 92nd Street to 96th Street	SCT-20-RTP-053	$ 3,430,000	$ 4,263,227	$ -			Phase V																					4.396
					DES																							
					ROW																							
					CONST																							
Pinnacle Peak Road: Scottsdale Road to Pima Road	SCT-20-RTP-006	$ 13,594,000	$ 16,896,303	$ 17,423,599			Phase I																					
					DES	2026					1.74																	
					ROW	2027					5.23																	
					CONST	2028					10.45																	
Scottsdale Road: Highland Avenue to Frank Lloyd Wright Boulevard	SCT-20-RTP-028	$ 35,497,000	$ 44,120,056	$ 45,496,944			Phase III																					
					DES	2036												4.55										
					ROW	2037													13.65									
					CONST	2038														27.30								
Scottsdale Road: McKellips Road to Roosevelt Street	SCT-20-RTP-029	$ 1,386,000	$ 1,722,692	$ -			Phase V																					1.776
					DES																							
					ROW																							
					CONST																							
Scottsdale Road: Loop 101 to Jomax Road	SCT-20-RTP-023	$ 23,345,000	$ 29,016,050	$ 29,921,576			Phase II																					
					DES	2031									2.99													
					ROW	2032										8.98												
					CONST	2034										17.95												
Via Linda: 90th Street to Frank Lloyd Wright Boulevard	SCT-20-RTP-068	$ 15,722,000	$ 19,541,244	$ 20,151,083			Phase II																					
					DES	2041						2.02																	
					ROW	2042						6.05																	
					CONST	2043							12.09																
SURPRISE																												
115th Avenue: Bell Road to Union Hills Drive	SUR-20-RTP-024	$ 5,425,000	$ 6,742,860	$ 6,953,290			Phase III																					
					DES	2036													0.70									
					ROW	2037														2.09								
					CONST	2038															4.17								
155th Avenue: Pinnacle Peak Road to Happy Valley Road	SUR-26-RTP-001	$ -	$ 18,723,400	$ 19,307,715			Phase I																					
					DES																							
					ROW			5.35																				
					CONST				13.96																			
Bell Road Bridge at the Agua Fria River (Friendship Bridge)	SUR-20-RTP-083	$ 22,561,000	$ 28,041,598	$ -			Phase V																					28.917
					DES	2047																						
					ROW	2048																						
					CONST	2049																						
Cactus Road: Jackrabbit Trail to Cotton Lane	SUR-20-RTP-047	$ 28,763,000	$ 35,750,210	$ 36,865,894			Phase IV																					
					DES	2041																			3.69			
					ROW	2042																				11.06		
					CONST	2043																					22.12	
Pinnacle Peak Road: 163rd Avenue to 155th Avenue	SUR-26-RTP-002	$ -	$ 5,194,177	$ 5,356,276			Phase I																					
					DES	2026																						
					ROW	2026			0.54	1.61																		
					CONST	2027					3.21																	
Sarival Avenue: Greenway Road to Waddell Road	SUR-20-RTP-099	$ 5,005,000	$ 6,220,833	$ 6,414,971			Phase II																					
					DES	2031							0.64															
					ROW	2032							1.92															
					CONST	2033								3.85														
EL MIRAGE/SURPRISE																												
Dysart Road: Northern Parkway to US 60 (Grand Avenue) (ELM)	ELM-20-RTP-001	$ 41,825,000	$ 51,985,277	$ -			Phase V																					53.608
					DES	2040																						
					ROW	2040																						
					CONST	2045																						

RSTIIP Project	RSTIIP Code	RSTIIP Amount (2020$)	RSTIIP Amount (2025$)	Programmed by Year (2026$)	Work Phase	FY for Work	Original RSTIIP Phase	FY27	FY28	FY29	FY30	FY31	FY32	FY33	FY34	FY35	FY36	FY37	FY38	FY39	FY40	FY41	FY42	FY43	FY44	FY45	FY46	Phase V - Unfunded
								PHASE I				PHASE II					PHASE III					PHASE IV						
Dysart Road: Northern Avenue to Peoria Avenue (SUR)	SUR-20-RTP-082	$ 14,644,000	$ 18,201,372	$ 18,769,396			Phase IV																					
					DES	2041																1.88						
					ROW	2042																	5.63					
					CONST	2043																		11.26				
TEMPE																												
Rural Road Bridge at the Salt River	TMP-20-RTP-061	$ 10,759,000	$ 13,372,614	$ 13,789,943			Phase III																					
					DES														1.38									
					ROW															4.14								
					CONST																8.27							
TOLLESON/MCDOT/PHOENIX																												
99th Avenue: Van Buren Street to Lower Buckeye Road (TOL)	TOL-20-RTP-002	$ 10,507,000	$ 13,059,398	$ 13,466,953			Phase III																					
					DES	2027											1.35											
					ROW	2028												4.04										
					CONST	2030													8.08									
McDowell Road: 99th Avenue to 91st Avenue (TOL)	TOL-20-RTP-008	$ 4,879,000	$ 6,064,223	$ -			Phase V																					6.253
					DES	2030																						
					ROW	2031																						
					CONST	2032																						
Southern Avenue: 51st Avenue to 37th Avenue (PHX)	PHX-20-RTP-129C	$ 9,785,300	$ 12,162,379	$ 12,541,940			Phase I																					
					DES	2027		1.25																				
					ROW	2027		3.76																				
					CONST	2028			7.53																			
MAG/MULTI-AGENCY																												
Implementation Studies (1)	N/A	$ 30,964,849	$ 43,912,147	$ 44,822,345	PLAN	2026-2046	Mulitple	2.42	1.77	1.82	1.87	1.92	1.98	2.03	2.09	2.15	2.21	2.28	2.34	2.41	2.48	2.55	2.63	2.71	2.80	2.89	1.49	

Prop 479 FY 2027 ALCP: RTP Goal Alignment

*Projects identified by RSTIIP ID. Checked boxes indicate an intended contribution to a MOMENTUM 2050 RTP goal.

Project			MOMENTUM RTP Goal Areas					
Project Location	RTP Code	ALCP Phase	Safety	Mobility	Prosperity	Responsiveness	Livability	Preservation
APACHE JUNCTION/QUEEN CREEK/MESA								
Meridian Road: US 60 (Superstition Highway) to Superstition Boulevard (AJ)	APJ-20-RTP-011	Phase III	☑	☑	☐	☑	☐	☐
Meridian Road: Germann Road to State Route 24 (QC)	QNC-20-RTP-032	Phase II	☑	☑	☐	☑	☐	☑
Meridian Road: Baseline Road to Elliot Road (MES)	MES-20-RTP-038	Phase IV	☑	☑	☐	☑	☐	☐
Meridian Road: Ray Road to State Route 24 (MES)	MES-20-RTP-036	Phase III	☑	☑	☐	☑	☐	☐
AVONDALE								
107th Avenue: Van Buren Street to I-10	AVN-20-RTP-003	Phase III	☑	☑	☐	☑	☐	☐
Thomas Road Bridge at Agua Fria River	AVN-20-RTP-011	Phase V	☑	☑	☐	☑	☐	☐
Van Buren: Dysart Road to 99th Avenue	AVN-20-RTP-010	Phase II	☑	☑	☐	☑	☐	☐
CHANDLER								
Alma School Road: Germann Road to Ocotillo Road	CHN-20-RTP-061	Phase IV	☑	☑	☐	☑	☐	☐
Alma School Road: Pecos Road to Chandler Boulevard	CHN-20-RTP-062	Phase IV	☑	☑	☐	☑	☐	☐
Chandler Boulevard: Arizona Avenue to McQueen Road	CHN-20-RTP-068	Phase IV	☑	☑	☐	☑	☐	☐
Elliot Road: Price Road to Alma School Road	CHN-20-RTP-058	Phase IV	☑	☑	☐	☑	☐	☐
Germann Road: West of Arizona Avenue to Cooper Road	CHN-20-RTP-069	Phase III	☑	☑	☐	☑	☐	☐
Kyrene Road: North of Chandler Boulevard to Loop 202	CHN-20-RTP-060	Phase I	☑	☑	☐	☑	☐	☐
McQueen Road: North of Warner Road to Pecos Road	CHN-20-RTP-064	Phase I	☑	☑	☐	☑	☐	☐
Ray Road: Alma School to McQueen Roads	CHN-20-RTP-067	Phase V	☑	☑	☐	☑	☐	☐
Warner Road: Arizona Avenue to McQueen Road	CHN-20-RTP-066	Phase V	☑	☑	☐	☑	☐	☐
Warner Road: Price Road to Arizona Avenue	CHN-20-RTP-059	Phase II	☑	☑	☐	☑	☐	☐

Prop 479 FY 2027 ALCP: RTP Goal Alignment

*Projects identified by RSTIIP ID. Checked boxes indicate an intended contribution to a MOMENTUM 2050 RTP goal.

Project			MOMENTUM RTP Goal Areas					
Project Location	RTP Code	ALCP Phase	Safety	Mobility	Prosperity	Responsiveness	Livability	Preservation
FOUNTAIN HILLS								
Palisades Boulevard from Shea Boulevard to Saguaro Boulevard	FTH-20-RTP-002	Phase IV	☑	☑	☐	☑	☐	☐
Saguaro Boulevard: Shea Boulevard to Fountain Hills Boulevard	FTH-20-RTP-003	Phase V	☑	☑	☐	☑	☐	☐
Shea Boulevard: Palisades Boulevard to Technology Drive	FTH-20-RTP-001	Phase II	☑	☑	☐	☑	☐	☐
GILBERT								
Hunt Highway: Higley Road to Recker Road	GLB-20-RTP-047	Phase V	☑	☑	☐	☑	☐	☐
McQueen Road at Union Pacific Railroad Grade Separation	GLB-20-RTP-103	Phase V	☑	☑	☐	☑	☐	☐
Ocotillo Road: Greenfield Road to Higley Road	GLB-20-RTP-002	Phase I	☑	☑	☐	☑	☐	☐
Power Road at Pecos Road Grade Separation	GLB-20-RTP-006	Phase IV	☑	☑	☐	☑	☐	☐
Recker Road: Ocotillo Road to Chandler Heights	GLB-20-RTP-044	Phase II	☑	☑	☐	☑	☐	☐
Val Vista Drive: Riggs Road to Hunt Highway	GLB-20-RTP-049	Phase III	☑	☑	☐	☑	☐	☐
Val Vista Road at Union Pacific Railroad Grade Separation	GLB-20-RTP-102	Phase II	☑	☑	☐	☑	☐	☐
GLENDALE								
59th Avenue: Camelback to Loop 101	GLN-20-RTP-001	Phase I	☑	☑	☐	☑	☐	☐
67th Avenue: Olive Avenue to Pinnacle Peak Road	GLN-20-RTP-034B	Phase II	☑	☑	☐	☑	☐	☐
83rd Avenue: Bethany Home Road to Northern Avenue	GLN-20-RTP-060B	Phase V	☑	☑	☐	☑	☐	☐
91st Avenue: Orangewood Avenue to Northern Avenue	GLN-20-RTP-042	Phase V	☑	☑	☐	☑	☐	☐
Ballpark Boulevard: Bethany Home Road to State Farm Stadium	GLN-20-RTP-024	Phase V	☑	☑	☐	☑	☐	☐
Bell Road: 59th Avenue to 83rd Avenue	GLN-20-RTP-038	Phase IV	☑	☑	☐	☑	☐	☐
Camelback Road: 99th Avenue to 51st Avenue	GLN-20-RTP-035	Phase II	☑	☑	☐	☑	☐	☐
Cotton Lane: Camelback Road to Bethany Home Road	GLN-20-RTP-044	Phase V	☑	☑	☐	☑	☐	☐
Glendale Avenue: Litchfield Road to 99th Avenue	GLN-20-RTP-059	Phase III	☑	☑	☐	☑	☐	☐
Sarival Avenue: Camelback Road to Peoria Avenue	GLN-20-RTP-040	Phase V	☑	☑	☐	☑	☐	☐

Prop 479 FY 2027 ALCP: RTP Goal Alignment

*Projects identified by RSTIIP ID. Checked boxes indicate an intended contribution to a MOMENTUM 2050 RTP goal.

Project			MOMENTUM RTP Goal Areas					
Project Location	RTP Code	ALCP Phase	Safety	Mobility	Prosperity	Responsiveness	Livability	Preservation
GOODYEAR								
Camelbach Road: Citrus Road to Cotton Lane	GDY-20-RTP-027	Phase III	☑	☑	☐	☑	☐	☐
Citrus Road: McDowell Road to Thomas Road	GDY-20-RTP-032	Phase IV	☑	☑	☐	☑	☐	☐
Estrella Parkway: MC 85 to Vineyard Avenue	GDY-26-RTP-001	Phase II	☑	☑	☐	☑	☐	☐
GUADALUPE								
Guadalupe Road: I-10 to Parkside Drive	GDL-20-RTP-001	Phase II	☑	☑	☐	☑	☐	☐
MARICOPA COUNTY								
Jackrabbit Trail: Queen Creek Road to Southern Avenue	MMA-20-RTP-009	Phase V	☑	☑	☐	☑	☐	☐
Jackrabbit Trail: Southern Avenue to Van Buren Street	MMA-20-RTP-006	Phase III	☑	☑	☐	☑	☐	☐
Olive Avenue: Litchfield Road to El Mirage Road	MMA-20-RTP-003	Phase II	☑	☑	☐	☑	☐	☐
MESA								
Broadway Road: Country Club to Alma School	MES-20-RTP-165	Phase III	☑	☑	☐	☑	☐	☐
Broadway Road: Country Club to Mesa Drive	MES-20-RTP-166	Phase II	☑	☑	☐	☑	☐	☐
Crismon Road: Williams Field Road to Germann Road	MES-20-RTP-017	Phase III	☑	☑	☐	☑	☐	☐
Ellsworth Road: 1/4 Mile South of Guadalupe Road to Elliot Road	MES-20-RTP-016	Phase II	☑	☑	☐	☑	☐	☐
Ellsworth Road: US 60 (Grand Avenue) to Baseline Road	MES-20-RTP-019	Phase I	☑	☑	☐	☑	☐	☐
Hawes Road: Baseline Road to Elliot Road	MES-20-RTP-007	Phase II	☑	☑	☐	☑	☐	☐
Hawes Road: Broadway Road to US 60 (Grand Avenue)	MES-20-RTP-006	Phase II	☑	☑	☐	☑	☐	☐
McKellips Road: East of Sossaman Road to Meridian Road	MES-20-RTP-008	Phase IV	☑	☑	☐	☑	☐	☐
Mesa Drive: Main Street to McKellips Road	MES-20-RTP-009	Phase I	☑	☑	☐	☑	☐	☐
Signal Butte Road: Germann Road to Broadway Road	MES-20-RTP-010	Phase V	☑	☑	☐	☑	☐	☐
Sossaman Road: 1/2 South of Guadalupe Road to Warner Road	MES-20-RTP-020	Phase III	☑	☑	☐	☑	☐	☐
Southern Avenue: Sossaman Road to Meridian Road	MES-20-RTP-011	Phase II	☑	☑	☐	☑	☐	☐

Prop 479 FY 2027 ALCP: RTP Goal Alignment

*Projects identified by RSTIIP ID. Checked boxes indicate an intended contribution to a MOMENTUM 2050 RTP goal.

Project			MOMENTUM RTP Goal Areas					
Project Location	RTP Code	ALCP Phase	Safety	Mobility	Prosperity	Responsiveness	Livability	Preservation
Warner Road: Power Road to Sossaman Road	MES-20-RTP-031	Phase I	☑	☑	☐	☑	☐	☐
PEORIA								
107th Avenue: Williams Road to Hatfield Road	PEO-20-RTP-043	Phase II	☑	☑	☐	☑	☐	☐
El Mirage Road: Loop 303 to Jomax Road	PEO-20-RTP-001	Phase I	☑	☑	☑	☑	☐	☐
Jomax Road: Dysart Road to Vistancia Boulevard	PEO-20-RTP-021	Phase III	☑	☑	☐	☑	☐	☐
Lake Pleasant Parkway: Loop 303 to State Route 74	PEO-20-RTP-023	Phase IV	☑	☑	☐	☑	☐	☐
Lone Mountain: Central Arizona Project to Loop 303	PEO-20-RTP-029	Phase V	☑	☑	☐	☑	☐	☐
Lone Mountain: Loop 303 to Lake Pleasant Parkway	PEO-20-RTP-022	Phase IV	☑	☑	☐	☑	☐	☐
PHOENIX								
7th Avenue: McDowell Road to Northern Avenue	PHX-20-RTP-058B	Phase III	☑	☑	☐	☑	☐	☐
7th Street: McDowell Road to Hatcher Road	PHX-20-RTP-058A	Phase II	☑	☑	☐	☑	☐	☐
91st Avenue Bridge at the Salt River	PHX-20-RTP-100	Phase V	☑	☑	☐	☑	☐	☐
Baseline Road: 71st Avenue to 63rd Avenue	PHX-20-RTP-129D	Phase II	☑	☑	☐	☑	☐	☐
Bell Road: 51st Avenue to Scottsdale Road	PHX-20-RTP-108	Phase III	☑	☑	☐	☑	☐	☐
Dobbins Road: Loop 202 South Mountain to 27th Avenue	PHX-20-RTP-109	Phase I	☑	☑	☑	☑	☐	☑
Indian School Road: 59th Avenue to 27th Avenue	PHX-20-RTP-064	Phase III	☑	☑	☐	☑	☐	☐
Sonoran Desert Drive: Dove Valley Road to Cave Creek Road	PHX-20-RTP-113	Phase IV	☑	☑	☐	☑	☐	☐
QUEEN CREEK								
Crimson Road: Germann Road to Queen Creek Road	QNC-20-RTP-024	Phase III	☑	☑	☐	☑	☐	☐
Empire Road: Signal Butte to Gary Road	QNC-20-RTP-021	Phase IV	☑	☑	☐	☑	☐	☐
Germann Road: Sossaman Road to Ellsworth Road	QNC-20-RTP-036	Phase III	☑	☑	☐	☑	☐	☐
Germann Road: Rittenhouse to 194th Way (Sossaman/UPRR)	QNC-20-RTP-035	Phase I	☑	☑	☐	☑	☐	☐
Hawes Road: Rittenhouse Road to Jude Drive	QNC-26-RTP-053-A	Phase I	☑	☑	☐	☑	☐	☐

Prop 479 FY 2027 ALCP: RTP Goal Alignment

*Projects identified by RSTIIP ID. Checked boxes indicate an intended contribution to a MOMENTUM 2050 RTP goal.

Project			MOMENTUM RTP Goal Areas					
Project Location	RTP Code	ALCP Phase	Safety	Mobility	Prosperity	Responsiveness	Livability	Preservation
Hawes Road: Jude Drive to Chandler Heights Road	QNC-26-RTP-053-B	Phase I	☑	☑	☐	☑	☐	☐
Hunt Highway: Power Road to Ellsworth Road	QNC-20-RTP-038	Phase IV	☑	☑	☐	☑	☐	☐
Ocotillo Road: Power Road to Sossaman Road	QNC-20-RTP-004	Phase III	☑	☑	☐	☑	☐	☐
Power Road: Riggs Road to Hunt Highway	QNC-20-RTP-050	Phase III	☑	☑	☐	☑	☐	☐
Riggs Road: Signal Butte Road to Meridian Road	QNC-20-RTP-017	Phase V	☑	☑	☐	☑	☐	☐
Signal Butte Road: Germann Road to Ryan Road	QNC-20-RTP-025	Phase III	☑	☑	☐	☑	☐	☐
Signal Butte Road: Riggs Road to Empire Road	QNC-20-RTP-054	Phase V	☑	☑	☐	☑	☐	☐
Sossaman Road: Germann Road to Rittenhouse Road	QNC-20-RTP-034	Phase III	☑	☑	☐	☑	☐	☐
Sossaman Road: Ocotillo Road to Riggs Road	QNC-20-RTP-052	Phase V	☑	☑	☐	☑	☐	☐
SALT RIVER PIMA-MARICOPA INDIAN COMMUNITY/MCDOT								
Dobson Road Bridge at the Salt River	SRP-20-RTP-001	Phase III	☑	☑	☐	☑	☐	☐
McKellips Road Bridge at the Salt River	SRP-20-RTP-008	Phase V	☑	☑	☐	☑	☐	☐
McKellips Road: Hayden Road to Loop 202	SRP-20-RTP-009	Phase IV	☑	☑	☐	☑	☐	☐
SCOTTSDALE								
56th Street: Jomax Road to Dynamite Boulevard	SCT-20-RTP-026	Phase V	☑	☑	☐	☑	☐	☐
92nd Street/94th Street: Shea Boulevard to Thunderbird Road	SCT-20-RTP-069	Phase V	☑	☑	☐	☑	☐	☐
Dynamite Boulevard: 56th Street to Pima Road	SCT-20-RTP-016	Phase I	☑	☑	☐	☑	☐	☐
Happy Valley Road: Scottsdale Road to Pima Road	SCT-20-RTP-001	Phase III	☑	☑	☐	☑	☐	☐
Hayden Road: McKellips Road to Indian School Road	SCT-20-RTP-011	Phase II	☑	☑	☐	☑	☐	☐
Jomax Road: 56th Road to 94th Street	SCT-20-RTP-031	Phase III	☑	☑	☐	☑	☐	☐
Legacy Boulevard Bridge: 94th Street to 98th Street	SCT-20-RTP-004	Phase I	☑	☑	☐	☑	☐	☐
Lone Mountain Road: 68th Street to Pima Road	SCT-20-RTP-041	Phase IV	☑	☑	☐	☑	☐	☐

Prop 479 FY 2027 ALCP: RTP Goal Alignment

*Projects identified by RSTIIP ID. Checked boxes indicate an intended contribution to a MOMENTUM 2050 RTP goal.

Project			MOMENTUM RTP Goal Areas					
Project Location	RTP Code	ALCP Phase	Safety	Mobility	Prosperity	Responsiveness	Livability	Preservation
Miller Road: Princess Drive to Legacy Boulevard	MAG-20-RTP-079	Phase II	☑	☑	☐	☑	☐	☐
Mountain View Road: 92nd Street to 96th Street	SCT-20-RTP-053	Phase V	☑	☑	☐	☑	☐	☐
Pinnacle Peak Road: Scottsdale Road to Pima Road	SCT-20-RTP-006	Phase I	☑	☑	☐	☑	☐	☐
Scottsdale Road: Highland Avenue to Frank Lloyd Wright Boulevard	SCT-20-RTP-028	Phase III	☑	☑	☐	☑	☐	☐
Scottsdale Road: McKellips Road to Roosevelt Street	SCT-20-RTP-029	Phase V	☑	☑	☐	☑	☐	☐
Scottsdale Road: Loop 101 to Jomax Road	SCT-20-RTP-023	Phase II	☑	☑	☐	☑	☐	☐
Via Linda: 90th Street to Frank Lloyd Wright Boulevard	SCT-20-RTP-068	Phase II	☑	☑	☐	☑	☐	☐
SURPRISE								
115th Avenue: Bell Road to Union Hills Drive	SUR-20-RTP-024	Phase III	☑	☑	☐	☑	☐	☐
155th Avenue: Pinnacle Peak Road to Happy Valley Road	SUR-26-RTP-001	Phase I	☑	☑	☑	☑	☑	☐
Bell Road Bridge at the Agua Fria River (Friendship Bridge)	SUR-20-RTP-083	Phase V	☑	☑	☐	☑	☐	☐
Cactus Road: Jackrabbit Trail to Cotton Lane	SUR-20-RTP-047	Phase IV	☑	☑	☐	☑	☐	☐
Pinnacle Peak Road: 163rd Avenue to 155th Avenue	SUR-26-RTP-002	Phase I	☑	☑	☑	☑	☑	☐
Sarival Avenue: Greenway Road to Waddell Road	SUR-20-RTP-099	Phase II	☑	☑	☐	☑	☐	☐
El MIRAGE/SURPRISE								
Dysart Road: Northern Parkway to US 60 (Grand Avenue) (ELM)	ELM-20-RTP-001	Phase V	☑	☑	☐	☑	☐	☐
Dysart Road: Northern Avenue to Peoria Avenue (SUR)	SUR-20-RTP-082	Phase IV	☑	☑	☐	☑	☐	☐
TEMPE								
Rural Road Bridge at the Salt River	TMP-20-RTP-061	Phase III	☑	☑	☐	☑	☐	☐
TOLLESON/MCDOT/PHOENIX								
99th Avenue: Van Buren Street to Lower Buckeye Road (TOL)	TOL-20-RTP-002	Phase III	☑	☑	☐	☑	☐	☐
McDowell Road: 99th Avenue to 91st Avenue (TOL)	TOL-20-RTP-008	Phase V	☑	☑	☐	☑	☐	☐
Southern Avenue: 51st Avenue to 37th Avenue (PHX)	PHX-20-RTP-129C	Phase I	☑	☑	☐	☑	☐	☐