
April 8, 2015

TO: Members of the MAG Street Committee

FROM: Maria Angelica Deeb, Mesa, Chair

SUBJECT: MEETING NOTIFICATION AND TRANSMITTAL OF TENTATIVE AGENDA

Tuesday, April 14, 2015 - 1:00 p.m.
MAG Office, Suite 200, Ironwood Room
302 North First Avenue, Phoenix

The next meeting of the MAG Street Committee will be held at the time and place noted above. Committee
members or their proxies may attend in person, via video-conference or by telephone conference call.  Those
attending by video conference must notify the MAG site three business days prior to the meeting. Those
attending by telephone conference please contact MAG offices for conference call instructions.

Pursuant to Title II of the Americans with Disabilities Act (ADA), MAG does not discriminate on the basis
of disability in admissions to or participation in its public meetings.  Persons with a disability may request
a reasonable accommodation, such as a sign language interpreter, by contacting Jason Stephens at the MAG
office.  Requests should be made as early as possible to allow time to arrange the accommodation. 

The next meeting of the MAG Street Committee will be held at the time and place noted above. If you have
any questions or need additional information, please contact Teri Kennedy or Steve Tate at (602) 254-6300.



TENTATIVE AGENDA

COMMITTEE ACTION REQUESTED

1. Call to Order
 

For the April meeting, the quorum requirement
is 12 committee members.

2. Introductions and Attendance

An opportunity for new members to introduce
themselves and record member attendance at
the meeting will be provided.

3. Approval of the March 10, 2015 Meeting
Minutes

4. Call to the Audience

An opportunity will be provided to members of
the public to address the Street Committee on
items not scheduled on the agenda that fall
under the jurisdiction of MAG, or on items on
the agenda for discussion but not for action. 
Members of the public will be requested not to
exceed a three minute time period for their
comments. A total of 15 minutes will be
provided for the Call to the Audience agenda
item, unless the Street Committee requests an
exception to this limit.  Please note that those
wishing to comment on action agenda items
will be given an opportunity at the time the item
is heard. 

5. Review and Ranking of Surface Transportation
Program (STP) Applications for Projects in
Pinal County inside the MAG Planning Area

In 2013, the MAG planning area expanded to
include parts of Pinal County. This expansion
resulted in a reallocation of a share of Surface
Transportation Program (STP) funding to MAG
jurisdiction that had previously been allocated
to the Central Arizona Association of
Governments. This funding resides outside the
Arterial Life Cycle Program and can only be
applied to projects within or directly adjoining
parts of the MAG planning area located in Pinal
County.

2. For information.

3. Review and approve the minutes from the March
10, 2015 meeting.

4. For information.

5. For information, discussion and possible
recommendation to forward application data and
project rankings to the Transportation Review
Committee for project review and selection.



On February 27, 2015, MAG released
applications for agencies to submit project
requests to use this funding. Project selection
and review for this funding is to be based on
programming guidelines approved by the MAG
Regional Council on February 25, 2015. These
require that the Committee review the project
application, its data and ranking.

At the meeting the review of the application
data received and the ranking of projects will
occur. Applicants will be provided with an
opportunity to present their applications and to
respond to questions and comments of the
Committee.  If there are correction to the data,
the data will be entered into the ranking tool. To
accomplish this task, a break may be required to
enter data. If this occurs, Agenda Item 6 will be
presented and the Committee will return to this
agenda item thereafter.

If there are substantial issues to be addressed in
an application or an applicant requests to
correct data submitted cannot be addressed at
the meeting, no action will be taken on this
agenda item and the ranking of projects will be
deferred to the May meeting of the Committee.

Project applications will be presented in the
following order by sponsoring agency: Apache
Junction, Maricopa and Pinal County. Please
see Attachment 1 for a summary of the
application data. Electronic copies of the
applications may be downloaded from the MAG
website at:
http://www.azmag.gov/Transportation/Modal
Applications.asp. Printed copies of the
applications will be available at the meeting. 

6. Transportation Programming Manager’s Report

The MAG Transportation Programming
Manager will review recent transportation
planning activities and upcoming agenda items
for MAG Committees and other related regional
transportation activities.

6. For information and discussion.



7. Arterial Life Cycle Program Status Report

The Arterial Life Cycle Program Status Report
provides detail about the status of projects,
revenues, and other relevant program
information for the period between October
2014 and March 2015. This is the program's
twenty-first status report and the second
published  in Fiscal Year 2015. Please see the
Attachment 2 for more information.

8. Request for Future Agenda Items

Topics or issues of interest that the Street
Committee would like to have considered for
discussion at a future meeting will be requested.

9. Member Agency Update

This section of the Agenda will provide
Committee members with an opportunity to
share information regarding a variety of
transportation-related issues within their
respective communities. 

 10. Next Meeting Date

The next regular Street Committee meeting will
be scheduled for Tuesday, May 12, 2015 at 1:00
p.m. in the MAG Offices, Ironwood Room.

Adjournment

7. For information and discussion.

8. For information and discussion.

9. For information and discussion.

10. For information



MINUTES OF THE
MARICOPA ASSOCIATION OF GOVERNMENTS

STREET COMMITTEE

Tuesday March10, 2015 1:00 p.m.
MAG Offices, Suite 300,

302 North First Avenue, Phoenix, Arizona 85003

MEMBERS ATTENDING

Maria Angelica Deeb, Mesa,          Chair
Chris Hauser, El Mirage, Vice Chair
Eric Boyles for Susan Anderson, ADOT
Raquel C. Schatz for Emile Schmid, Apache  

      Junction
Dana Chamberlin for Paul Lopez for               
   Avondale
Jose Heredia, Buckeye
Warren White for Dan Cook, Chandler

@Aryan Lirange, FHWA
# Morris Taylor for Wayne Costa, Florence

Tim Oliver, Gila River Indian Community
* Greg Smith, Gilbert

Purab Adabala for Bob Darr, Glendale
Luke Albert for Hugh Bigalk, Goodyear

Bill Fay, City of Maricopa
Laurie A. Santana for Nicolaas Swart,             
   Maricopa County

* James Shano, Paradise Valley
Leticia Vargas for Jenny Grote, Phoenix
John Kraft for Scott Bender, Pinal County
Ben Wilson, Peoria
Janet Martin, Queen Creek

# Jennifer Jack, Salt River Pima-Maricopa 
   Indian Community
Phil Kercher, Scottsdale
Dana Owsiany, Surprise
Isaac Chivera, Tempe

* Jason Earp, Tolleson
# Grant Anderson, Youngtown

* Members neither present nor represented by Proxy
# Members attending by phone
@Ex-officio member, non voting member

OTHERS PRESENT 

Korina Lopez, ADOT
Lillian Marks, ADOT
David A. Janover, Avondale
Jules Diogenes, Litchfield Park
Dan Richards, Strand Associates
German Piedrahita, Tempe

John Bullen, MAG
Monique De Los Rios Urban, MAG
Chaun Hill, MAG
Teri Kennedy, MAG
David Massey, MAG
Stephen Tate, MAG

1. Call to Order

Chair Maria Deeb called the meeting to order at 1:00 p.m. 
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2. Introductions and Attendance

A roll call of members attending the meeting was conducted. The following member
agencies were not represented at the meeting: Paradise Valley and Tolleson.

3 Approval of the February 10, 2015 Meeting Minutes

Mr. Purab Adabala  moved to approve the minutes. Mr. John Kraft seconded the motion. The
motion carried unanimously.

4 Call to the Audience

Chair Maria Deeb read the request contained in agenda for public participation.

No members of the audience requested to speak before the Committee.

5. Transportation Programming Manager’s Report

Ms. Teri Kennedy briefed the Committee. She noted that MAG anticipated federal funding
levels to remain constant. TIP listings for an anticipated air quality conformity run are
available and MAG anticipates that TIP changes will be approved in June. The MAG Safety
Committee met at 10:00 to consider a call for projects. A meeting on the Pinal STP program
was also held, applications will be will be due on April 10th.

Teri introduced Ms. Laurie A. Santana and noted that Ms. Santana would be representing
Maricopa County on the Committee.

She noted that the April meeting would consider STP funding in Pinal County area projects
and indicated that members may need to be prepared for a long meeting. RARF closeout
applications are due April 6, agency comments on the draft FY2016 ALCP are due April 8,
 and the Managers Commitment Letter is due April 10.

She noted that a request for HPMS updates had been sent out to member agencies and that
responses had only been received from two agencies. She requested that member agencies
that had not responded send in HPMS updates.

Teri then asked Mr. Tim Oliver to discuss a recently completed bridge project that had been
completed by the Gila River Indian Community and that might be of interest to the
Committee.

Mr. Oliver noted that the Community had replaced a bridge that was structurally deficient
and had a number of safety problems. Initially, the Community had planned to use a
traditional bid-build process to replace the bridge, but instead used some innovative
construction techniques to replace the bridge. This was made possible by a grant from the
Federal Highway Administration.

He noted that the Community used a CMAR process that made the designer available
throughout the construction process, thereby improving the ability to address design errors
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and address unexpected issues. For complex projects, Mr. Oliver highly recommended the
use of CMARs.

The bridge was constructed using a build and slide in place process that is applicable to most
two span rural bridges. Closure time was reduced to two weeks from what would normally
have required two or three months. There were also significant cost savings that allowed the
Community to do additional work.

The actual slide used very little force and additional features to move the bridge into place,
thus, demonstrating a wider potential for applying the technique. At one point in the process,
the slide was halted, but the work crew was able to get the bridge moving by using a hammer
to push the bridge into alignment. Thereafter, gravity did the majority of the work.

  
6. MAG  Federal Fund Programming Guidelines and  Procedures Update - Project Changes

Mr. Stephen Tate briefed the Committee. The MAG Programming Guidelines were first
approved in October 2011. The include sections on programming principals, project
selection, program reporting and the MAG closeout. The Street Committee has been tasked
with revising the Guidelines by the MAG Federal Fund Manager’s Working Group to
improve their readability, incorporate lessons learned since they were first adopted and
include new federal funding sources that were created by MAP-21.

To date the Committee has reviewed and approved individual sections of the draft Guidelines
concerning programming principals, project reporting, project selection, the MAG closeout
and project changes. Since then, appendices containing Regional Council policies concerning
federal Transportation Alternative funding and federal Surface Transportation Program
funding for parts of Pinal County in the MAG planning area have been added to the
Guidelines.

This month the Guidelines are on the agenda for review, discussion and recommendation to 
the MAG Managers Federal Funds Working Group for approval. Mr. Purab Adabala  moved
to recommend the approval of the draft revised Guidelines to the MAG Managers Federal
Funds Working Group. Mr. John Kraft seconded the motion. Mr. Eric Boyles abstained. The
remainder of members present approved the motion carried unanimously.

7. Performance Management Working Group

Ms. Monique De Los Rios Urban briefed the Committee. She invited members to participate
in a working group addressing the MAP-21 mandated performance targets and to review the
performance framework. She distributed a sign up sheet.

She went on to note that MAG is in the early stages of developing a next generation regional
transportation plan and the plan will incorporate MAP-21 performance measures. The
measures are designed to improve the transparency and efficiency of the transportation
decision making process and  in improving system performance and reliability. She noted
that some of the measures have been incorporated into the MAG project selection process.

Currently, the US DOT is developing rules to implement the performance measures. These
rules impact both ADOT and MAG. Rules under development or are near finalization
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included rules for planning, safety, congestion, asset management and system performance.

She then described a website developed by MAG to provide information on major
transportation projects and facilities. Information provided includes cost, development and
performance measures.

Ms. Deeb asked if consistent standards had been developed to rank MPOs and State DOTs.
Monique indicated that the issue is an open question needing to be addressed.

8. Project Initiation Pool (PIP)

Stephen Tate briefed the Committee on the PIP. He noted the program would do the
following:

- Provide a fund to of approximately $250,000 per year
- Provide funding per project in the amount of  $3000 ($2829 federal, $171 local

match)
- Be provided on a first come-first-serve basis from October through December
- Would cover ADOT review fees to set up a project or in the case of certification

accepted agencies to pay other ADOT fees
- Would not require an Intergovernmental Agreement to implement, but would require

a letter contract

The proposal was developed jointly with ADOT and FHWA. Currently, the majority of
projects authorize late in the fiscal year. This overloads ADOT and FHWA and puts MAG
at risk of losing federal obligation authority. It is hoped that the program will encourage
member agencies to start their federally funded projects earlier and thereby authorize them
earlier.

Also, the proposal provides non certification accepted agencies with early access to ADOT
staff to develop required Intergovernmental Agreements. Lack of access to ADOT staff has
often lengthened the time needed to develop IGAs and has often resulted  in the need to
revise IGAs to address readily errors that could have been avoided if access to ADOT staff
had been allowed.

The Chair asked if the use of PIP funds would make local payments of ADOT review funds
eligible to be accounted for as local match to be applied to federally funded construction
phases of projects. Mr. Tate indicate that it had not be determined if the PIP would have this
affect for local payments beyond the scope of the PIP.

Mr. Adabala noted that the program would require City Council approval in Glendale if it
required the use of City funds involving another agency, regardless of the amount of funding.
Ms. Deeb suggested that maybe a Council could approve a pool of funds in advance for this
purpose, thereby obviating the need to go to Council for each project using the PIP.

Ms. Leticia Vargas asked it the PIP could cover agency staff costs and how the funding level
was set. Ms. Kennedy noted that to avoid issues with authorization and the need for an IGA,
the amount was kept small.
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Ms. Kennedy stressed that the program is intended as carrot to improve project delivery. It
was indicated that the program would be used starting in the next federal fiscal year.

Ms. Deeb indicated that there needs to be improvement on ADOT reporting of review fees.
Mr. Eric Boyles indicated that ADOT is working on improving reporting and making sure
that ADOT staff is aware of projects in the TIP.

Ms. Vargas asked if there would be a call for projects when PIP funds become available. Ms.
Kennedy indicated that there would not be a call for projects, but that MAG would provide
member agencies with notice when the PIP funds were available and that member agencies
would need to contact ADOT directly.

It was noted that MAG and ADOT will keep track of obligations, so that when the funding
is used up, the fund will be closed. Unused funds from the PIP will be made available in the
MAG closeout.

9. Intergovernmental Agreements for MAG federally funded projects

Ms. Korina Lopez of ADOT briefed the Committee. She went over what is included in an
Intergovernmental Agreement (IGA)  and the process for developing an IGA. She indicated
that work cannot begin on a project prior to the execution of an IGA, that the IGA process
is initiated by the ADOT project manager, that ADOT staff insures that all parties are
consulted throughout the process, and that the final step of the process is to obtain the
appropriate signatures. This last step is often time consuming due to the need to obtain the
approval of the governing boards of cities and towns. The process takes up to120 days to
execute. 

She added that the process can be greatly facilitated by having a single point of contact
within an agency, who is responsible for distributing draft documents and conveying results
to ADOT. She cited the City of Phoenix as a good example of this. 

If provided with information on council meeting dates, ADOT staff will try to prioritize its
work to meet the dates identified. The resolution of approval needs to include meeting
agendas and minutes and format changes are strongly discouraged due to the need to work
with a large number of local agencies statewide.

Mr. Grant Anderson asked for who to contact at ADOT to check on the status of IGA
development. Ms. Lopez provided her contact information. She noted that if no changes were
requested in the standard format of an IGA, the execution of an IGA should take less then
120 days.

Mr. Ben Wilson asked if there is a standard ADOT routing form for reviewing IGA. Ms.
Lopez indicated that ADOT has one.

Mr. Luke Albert noted that in their last IGA, the City of Goodyear had three TRACS
numbers assigned to a single project and that they had different IGAs with different ADOT
personnel handling the IGAs. He suggested that it would be better to assign a single ADOT
staff member to simplify the process. Ms. Lopez agreed with him and indicated that she
would look into the issue.
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Mr. Tate asked if the standard IGA format could be revised to avoid changes that require city
council approval. He noted that at end of the federal fiscal year, MAG often revises the
amounts programmed for projects to insure that federal obligation is fully used and slowing
the process down to approve an IGA amendment endangers federal funding to be used by
member agencies and increases ADOT work loads. It  was indicated by Ms. Lopez and Mr.
Boyles that ADOT finance uses IGAs for accounting purposes.

Mr. Tate noted that the TIP is jointly approved by member agencies and ADOT and that this
could be used for ADOT finance’s needs. Also, closeout TIP changes mostly increase federal
funding and either reduced or keep the local share constant. It was noted that ADOT finance
does not require an IGA where all funding is federal. Ms. Lopez indicated that she would
look into the matter with ADOT finance.

Mr. Albert suggested that the IGAs should be formulated so that the actual amount
authorized is billed. He noted in one recent case the City of Goodyear had to redo an IGA to
insure that excess local funding was not committed to the project as it could take years for
ADOT to repay back the excess funding.

Mr. Anderson noted that the Town of Youngtown had an ARRA project that bid for less than
the amount authorized. The programmed amount above the authorized amount was
apparently reallocated to other projects outside of the Town. The Town was subsequently
billed for $200,0000 by ADOT for change orders that the Town did not approve.

Ms. Lillian Marks indicated that the ADOT staff present are not able to respond to the issue
and that the Town would need to contact ADOT upper management.

10. Results of FY2015 FHWA Closeout Funding

Teri Kennedy briefed the Committee on the Closeout. MAG had approximately $6.3 million
available with approximately $15.6 million in requests. The Regional Council approved was
to fund:

- Additional street sweepers for Pinal County, Surprise and Buckeye
- Increased funding for programmed projects
- Increased funding for a ADOT TA project
- Funding for design phases for projects in Apache Junction, Glendale, Peoria, Pinal

County and the City of Maricopa

Additional sweepers purchases have been identified for contingency funding.

It was stressed that for the sponsors of the street purchases previously identified should have
received a letter from Dean Giles and that if additional purchases occur, member agencies
need to contact Dean Giles.

The other projects to be funded in closeout must submit all required paperwork to ADOT by
June 1s and authorize this federal fiscal year.
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11. Request for Future Agenda Items

No member had suggestions for future agenda items.

10. Member Agency Update

Mr. Isaac Chivera introduced Mr. German Piedrahita and indicated that Mr. German
Piedrahita would be the new Tempe representative on the Committee.

Mr. Aryan Lirange noted that the FHWA has recently completed compliance reviews of 
three projects projects in the MAG area. The projects were randomly selected by FHWA
headquarters. The FHWA is willing to share the reviews with member agencies.

Aryan went on to indicate that the FHWA has initiated a pilot program to encourage local
workforce preference that would help keep federal dollars in a community. The program is
for one year, beginning on March 1. A project in the program must authorize for construction
and  include a work plan and report on the benefits and challenges of the project. Funding
for the project would need to come from existing funding sources.

The Chair noted that the Roads and Streets Conference is will  be held in Tucson. She went
on to note that Mesa is currently going through the ADOT certification acceptance academy.

Ms. Dana Chamberlin introduced Mr. David A. Janover and indicated that Mr. David A.
Janover would be the new city engineer for Avondale and the Avondale representative on the
Street Committee.

11. Next Meeting Date

The Chair stated that the next regular Street Committee meeting will be scheduled for
Tuesday, April 14, 2015 at 1:00 p.m. in the MAG Offices, Ironwood Room.

Adjournment

The meeting adjourned at 2:35 p.m.
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Attachment 1 
 

Pinal County Surface Transportation Program – Call for Projects Evaluation Reference Sheet  
 

Criteria Delaware Drive: Apache 
Trail to Superstition Blvd 

MCG Highway: Porter 
Road to White & Parker 

Germann Road: Meridian 
Rd to Ironwood Drive 

Tomahawk Rd: US60 to 
Southern Ave & Southern 

Ave: Weeks Wash to 
Tomahawk Rd 

Overview 

Type of Work Drainage and Roadway 
Improvements 

Capacity Expansion/ 
Roadway Improvements 

Design and construct new 
roadway 

Design and construct 
roadways 

Segment Length 0.5 Miles 1.6 Miles 1.2 Miles 0.8 Miles 
Lanes Before 2 2 0 3 
Lanes After 2 4 2 4 

Annual Average Daily Traffic (AADT) 4,445 10,046 20,140 3,772 

Pavement/Bridge Condition (1-5 Scale) 4 2.5 -- 2 

Peak Period Speed Differential 1.333 0.800 1.222 1.286 

Segment/Intersection Capacity (VPLPH) 1,878 99 7,494 797 

Crash Rate per 100 million Vehicle-Miles of Travel 2,917 8,449 8,631 9,886 

Number of Injuries/Fatalities (3-year average) 0 0.333 2.00 0 

Does this project improve regional/multijurisdictional 
connectivity? Yes Yes Yes Yes 

Distance from the nearest commercial/employment 
center <1 Mile <2 Miles <1 Mile <1 Mile 

Does this project involve improvements that address 
throughput on an existing intersection? Yes Yes Yes Yes 

Does this project involve improvements that address 
safety on an existing intersection? Yes Yes Yes Yes 

Is this project identified in the jurisdiction 
General/Transportation Plan? Yes Yes Yes No 

Has this project been requested through a 
neighborhood or community meeting or by 
council/board/commission outside of the budget 
process?  

No No Yes No 

 



Status Report

CONTENTS

October 2014 - March 2015

Page 1:   ALCP Revenue and Finance  

Page 2:   ALCP Project Highlight:  
                   Guadalupe Road at Gilbert Road Intersection Improvements 

Page 3:       FY2015 Project Requirements, Reimbursements, and Closeout

Page 3:   FY2015 Arterial Life Cycle Program 

Page 3:   ALCP Project Status 

Pages 4-9:  ALCP Project Status Tables

Arterial Life 
Cycle Program
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Freeways Arterial Streets Transit TOTAL

July $17,109,525 $3,196,620 $10,137,850 $30,443,995

August $16,966,371 $3,169,874 $10,053,027 $30,189,272

September $17,034,712 $3,182,642 $10,093,521 $30,310,875

October $17,198,429 $3,213,230 $10,190,528 $30,602,186

November $16,894,110 $3,156,373 $10,010,211 $30,060,694

December $17,632,145 $3,294,262 $10,447,517 $31,373,924

January $20,780,273 $3,882,435 $12,312,867 $36,975,575

February $16,855,938 $3,149,241 $9,987,593 $29,992,773

TOTAL $140,471,503 $26,244,676 $83,233,115 $249,949,294

*Amount excludes debt service from Prop 300

TABLE 1.  FY 2015 PROPOSITION 400 COLLECTIONS

(July 2014 - February 2014)



 

 

 

Estimated 

Total RARF

Actual 

Total RARF*

Percentage 

Difference

July $3,429,175 $3,196,620 -6.8%

August $3,180,566 $3,169,874 -0.3%

September $3,273,614 $3,182,642 -2.8%

October $3,308,729 $3,213,230 -2.9%

November $3,232,172 $3,156,373 -2.3%

December $3,267,210 $3,294,262 0.8%

January $3,920,727 $3,882,435 -1.0%

February $3,158,342 $3,149,241 -0.3%

TOTAL $26,770,536 $26,244,676 -2.0%

*Amount excludes debt service from Prop 300

TABLE 2. TOTAL ARTERIAL RARF COLLECTIONS

Estimate v. Actual FY2015 (July 2014 - February 2015)

http://www.azmag.gov/ALCP


 

 

http://www.azmag.gov/ALCP
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Overview 

(PO)

Agreement 

(PA)
Needed in FY15

Chandler Blvd at Alma School Rd: Intersection 

Improvements

Work and 

Reimbursement
 $       631,992.93  $       44,761.050 

Completed 

3/2008

Completed 

7/2008
PRR

Gilbert Rd:  Queen Creek Rd to Hunt Hwy
Work and 

Reimbursement
          661,428.48           661,428.48 

Completed 

5/2012

Completed 

8/2012
PRR

Gilbert Rd: Queen Creek Rd to Ocotillo Rd
Work and 

Reimbursement
            62,374.50             62,374.50 

Completed 

5/2012

Completed 

8/2012
PRR

Gilbert Rd: Ocotillo Rd to Chandler Heights Work Only                          -                            -   
Completed 

5/2012

Completed

1/2014
None

Gilbert Rd: Chandler Heights Rd to Hunt Hwy
Work and 

Reimbursement

 Funds obligated 

in FFY2013 
                         -   

Completed 

5/2012

Completed

1/2014
PRR

Chandler Heights Rd: Arizona Ave to McQueen Rd Work Only                          -                            -   
Completed 

9/2014

Completed 

12/2014
None

McQueen Rd: Ocotillo Rd to Riggs Rd
Reimbursement 

Only
       1,996,685.03        1,503,378.12 

Completed 

4/2013

Completed 

8/2013
PRR

Ocotillo Rd: Arizona Ave to McQueen Rd
Work and 

Reimbursement
       3,195,012.90               7,158.59 

Completed 

4/2013

Completed

1/2014
PRR

Old Price Rd at Queen Creek Rd: Intersection 

Improvements

Work and 

Reimbursement
          517,650.00                          -   

Completed 

9/2014

Completed 

12/2014
PRR

McQueen Rd: Ocotillo Rd to Chandler Heights
Work and 

Reimbursement

 Funds obligated 

in FFY2013 
                         -   

Completed 

4/2013

Completed 

4/2014
PRR

McQueen Rd: Chandler Heights to Riggs Rd Work Only                          -                            -   
Completed 

4/2013

Completed 

4/2014
PRR

Ray Rd at Dobson Rd: Intersection Improvements 

Phase I

Work and 

Reimbursement
          266,000.00                          -   

Completed 

9/2014

Completed 

12/2014
PRR

Cooper Rd: South of Queen Creek Rd to Chandler 

Heights

Work and 

Reimbursement
       1,444,450.00                          -   

Completed 

2/2015
-- PA/PRR

Cooper Rd: Chandler Heights to Riggs Rd
Work and 

Reimbursement
          181,251.98                          -   

Completed 

2/2015
-- PA/PRR

Queen Creek Rd: McQueen Rd to Gilbert Rd
Work and 

Reimbursement

 Funds obligated 

in FFY2013 
 $                    -    

Completed 

4/2014

Completed 

7/2014
PRR

El Mirage Rd: Cactus to Grand & Thunderbird Rd: 

127th Ave to Grand 

Work and 

Reimbursement
 $       935,068.05  $       102,452.69 

Completed 

9/2013

Completed 

11/2013
PRR

Thunderbird Rd: 127th Ave to Grand Avenue 
Work and 

Reimbursement
       2,028,175.64           527,190.97 

Completed 

9/2013

Completed 

11/2013
PRR

El Mirage Rd: Peoria Ave to Cactus Rd
Work and 

Reimbursement
       1,500,000.00           149,177.73 

Completed 

10/2013

Completed

1/2014
PRR

El Mirage Rd: Cactus to Grand Avenue Work Only                          -                            -   
Completed 

9/2013

Completed 

11/2013
None

Shea Blvd: Technology Dr to Cereus Wash
Work and 

Reimbursement
 $    2,643,510.29  $       735,511.86 

Completed 

8/2008

Completed 

10/2008
PRR

Elliot Rd at Cooper Rd: Intersection Improvements Work Only  $                     -     $                     -    
Completed 

8/2014
--- PA

Germann Rd: Val Vista Dr to Higley Rd
Work and 

Reimbursement
       5,497,567.00           947,498.70 

Completed 

4/2013

Completed 

5/2013
PRR

Guadalupe Rd at Cooper Rd: Intersection 

Improvements

Work and 

Reimbursement
       4,315,033.32                          -   

Completed 

5/2012

Completed 

10/2010
PRR

Guadalupe Rd at Gilbert Rd: Intersection 

Improvements

Work and 

Reimbursement
       2,455,089.30        2,455,089.30 

Completed 

4/2013

Completed 

5/2013
None

RTP Project
Programmed in 

the FY15 ALCP

Programmed 

Reimb. 

in FY15

ALCP Project Requirements
Reimb. 

in FY 2015

GILBERT

EL MIRAGE

CHANDLER & GILBERT

CHANDLER

FOUNTAIN HILLS



 

Overview 

(PO)

Agreement 

(PA)
Needed in FY15

Power Rd: Santan Fwy to Pecos Rd 
Reimbursement 

Only
 $    7,257,226.00  $    7,257,226.00 

Completed 

4/2012

Completed 

11/2012
None

El Mirage Rd: Northern Ave to Peoria Ave
Work and 

Reimbursement
 $    2,442,040.10  $       139,242.78 

Completed 

11/2012

Completed 

1/2013
PRR

McKellips Rd: Loop 101 to SRP-MIC/Alma School 

Rd

Work and 

Reimbursement

 Funds Obligated 

in FFY 2013 
            39,551.96 ---

Completed

12/2013
PRR

Northern Parkway (Phase I): Sarival to Dysart
Work and 

Reimbursement

 Funds Obligated 

in FFY10/11/12 
       2,125,609.64 

Completed

4/2010

Completed

3/2011
PRR

Northern Parkway (Phase II): Sarival to Dysart
Work and 

Reimbursement

 Funds Obligated 

in FFY 2011 
       1,757,795.08 

Completed 

11/2012

Completed 

1/2013
PRR

Northern Parkway: Dysart to 111th Ave
Work and 

Reimbursement

 Funds Obligated 

in FFY 12/13/14 
       2,799,850.19 

Completed 

6/2012

Completed 

11/2012
PRR

Northern Parkway: Reems and Litchfield 

Overpasses
Work Only

 Funds Obligated 

in FFY12/13 
       6,780,423.01 

Completed 

6/2012

Completed 

11/2012
PRR

Northern Parkway: Northern Ave at Loop 101 Work Only                          -                            -   
Completed 

11/2012

Completed 

1/2013
None

Mesa Dr: US 60 to Southern Ave
Reimbursement 

Only
 $    4,276,960.33  $    4,276,960.33 

Completed

3/2007

Completed

1/2008
None

Mesa Dr: 8th Avenue to Main Street
Work and 

Reimbursement
          653,692.00             77,734.70 

Completed 

6/2014

Completed 

8/2014
PRR

Ray Rd: Ellsworth Rd to Signal Butte Work Only                          -                            -   --- --- None

Signal Butte Road:  Elliot Rd to Ray Rd Work Only                          -                            -   
Completed 

8/2014

Completed 

11/2014
None

Lake Pleasant Pkwy: Dynamite Blvd to CAP Work Only  $                     -     $                     -    
Completed

5/2006

Completed 

10/2011
None

Avenida Rio Salado: 51st Ave to 7th Street
Work and 

Reimbursement
 $  11,918,197.00  $  10,804,110.02 

Completed

1/2012

Completed 

5/2012
PRR

Black Mountain Blvd: SR-51 and Loop 101/Pima 

Fwy to Deer Valley Rd

Work and 

Reimbursement
     10,990,117.00        5,708,997.23 

Completed

10/2007

Completed 

6/2012
PRR

Pima Rd: Pinnacle Peak 

to Happy Valley Rd
Work Only  $                     -     $                     -    --- --- None

Pima Rd: Via Linda to Via De Ventura
Work and 

Reimbursement
          102,189.56                          -   

Completed 

9/2014

Completed 

12/2014
PRR

Northsight Blvd: Hayden Rd to Frank Lloyd Wright 

Blvd

Work and 

Reimbursement
       5,341,634.09           859,194.89 

Completed 

4/2010

Completed 

6/2012
PRR

Raintree Drive: Scottsdale Rd to Hayden Rd
Work and 

Reimbursement
       1,056,217.65                          -   

Completed 

8/2014

Completed 

12/2014
PRR

Southbound Loop 101 Frontage Road Connections
Work and 

Reimbursement
          352,072.55                          -   

Completed 

9/2014

Completed 

12/2014
PRR

Airpark DCR
Work and 

Reimbursement
            50,386.69             50,386.69 

Completed 

4/2013

Completed 

5/2013
None

Scottsdale Rd: Thompson Peak Pkwy to Pinnacle 

Peak Pkwy Phase I

Work and 

Reimbursement
       3,372,962.43           740,181.75 

Completed

5/2010

Completed

7/2010
PRR

Programmed in 

the FY15 ALCP

Programmed 

Reimb. 

in FY15

Reimb. 

in FY 2015

ALCP Project Requirements

SCOTTSDALE

PEORIA

PHOENIX

MARICOPA COUNTY

GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK

MESA

RTP Project



F Y 2015

CHANDLER

Chandler Blvd at Alma School Rd: 

Intersection Improvements
W/R 0.622 0.632 2.094 3.347 0.942 2.879 7.764 10.642 2017 0.25

Gilbert Rd:  Queen Creek Rd to Hunt Hw y W/R 2.582 0.661 0.000 3.244 0.000 3.679 0.955 4.634 2015 4.00 Design & ROW only

Gilbert Rd: Queen Creek Rd to Ocotillo Rd W/R 7.475 0.062 0.000 7.537 0.000 10.705 0.062 10.767 2015 1.00 Construction Only

Gilbert Rd: Ocotillo Rd to Chandler Heights W 0.000 0.000 6.160 6.160 0.000 7.488 0.849 8.337 2015 1.00 Construction Only

Chandler Heights Rd: Arizona Ave to 

McQueen Rd
W 0.000 0.000 7.325 7.325 0.000 0.000 21.689 21.689 2020 1.00

McQueen Rd: Ocotillo Rd to Riggs Rd R 0.000 1.997 0.000 1.997 0.000 1.997 0.000 1.997 2015 2.00 Design & ROW only

Ocotillo Rd: Arizona Ave to McQueen Rd W/R 1.161 3.195 0.939 5.295 1.408 2.077 7.946 10.023 2016 1.00

Old Price Rd at Queen Creek Rd: 

Intersection Improvements
W/R 0.000 0.518 4.704 5.222 0.000 0.518 2.835 3.352 2015 0.80

McQueen Rd: Chandler Heights to Riggs 

Rd
W 0.000 0.000 0.590 0.590 0.000 0.000 10.956 10.956 2015 1.00 Construction Only

Ray Rd at Dobson Rd: Intersection 

Improvements Phase I
W/R 0.000 0.266 0.000 0.266 0.000 0.080 0.300 0.380 2015 0.30

Cooper Rd: South of Queen Creek Rd to 

Chandler Heights
W/R 0.000 1.444 4.202 5.646 0.000 0.000 8.066 8.066 2019 1.60

Cooper Rd: Chandler Heights to Riggs Rd W/R 0.000 0.181 3.594 3.775 3.776 0.000 10.068 10.068 2022 1.00

EL MIRAGE

El Mirage Rd: Cactus to Grand & 

Thunderbird Rd: 127th Ave to Grand 
W/R 0.853 0.935 0.000 1.788 0.000 1.218 1.336 2.554 2015 2.00 Design Only

Thunderbird Rd: 127th Ave to Grand 

Avenue 
W/R 0.000 2.028 1.965 3.993 0.000 0.000 11.739 11.739 2016 0.50 ROW & Construction Only

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F IN A L 

F Y fo r 

C ON ST

T OT A L EXP EN D IT UR ES (M illio ns)

Reimb 

through 

FY14 (YOE$)

Est. Reimb

FY16-FY26 

(2014$)

FY 2015 Est. 

Reimb.

(2014$)

 Expend 

through 

FY14 

(YOE$)

Estimated 

Future Expend

FY15-FY26 

(2014$)

Total Expend

FY06-FY26 

(2014$,YOE$)

F A C ILIT Y/ LOC A T ION
OT H ER  P R OJEC T  

IN F OR M A T ION

LEN GT H * 

(M iles)       

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

Unfunded 

Due to  

Deficit 

(2014$)

R EGION A L F UN D IN G (M illio ns)

Total Reimb

FY06-FY26 

(2014$, YOE$)

 



F Y 2015

EL MIRAGE (Cont'd)

El Mirage Rd: Peoria Ave to Cactus Rd W/R 0.000 1.500 4.936 6.436 0.000 0.000 6.487 6.487 2016 1.00 ROW & Construction Only

El Mirage Rd: Cactus to Grand Avenue W 0.000 0.000 13.553 13.553 0.000 0.000 19.361 19.361 2016 1.50 ROW & Construction Only

FOUNTAIN HILLS

Shea Blvd: Technology Dr to Cereus Wash W/R 0.288 2.644 0.194 3.125 0.000 0.411 4.006 4.417 2016 0.80

GILBERT

Elliot Rd at Cooper Rd: Intersection 

Improvements
W 0.000 0.000 4.140 4.140 0.000 0.000 7.615 7.615 2017 0.50

Germann Rd: Val Vista Dr to Higley Rd W/R 0.000 5.498 12.318 17.816 0.000 6.743 7.480 14.223 2015 2.00

Guadalupe Rd at Cooper Rd: Intersection 

Improvements
W/R 0.873 4.315 0.000 5.188 0.000 1.247 10.198 11.444 2016 0.50

Guadalupe Rd at Gilbert Rd: Intersection 

Improvements
W/R 1.320 2.455 0.000 3.775 0.000 1.885 8.454 10.339 2015 0.50

GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK

Pow er Rd: Santan Fw y to Pecos Rd R 8.191 7.257 0.000 15.448 0.000 29.418 0.000 29.418 2014 1.50

MARICOPA COUNTY

El Mirage Rd: Northern Ave to Peoria Ave W/R 0.096 2.442 7.789 10.327 0.000 0.013 10.983 10.997 2016 2.00

MESA

Mesa Dr: US 60 to Southern Ave R 10.849 4.231 0.000 15.080 0.000 20.483 0.000 20.483 2014 1.00

Mesa Dr: 8th Avenue to Main Street W/R 0.056 0.654 7.563 8.272 0.000 0.000 16.769 16.769 2017 1.00

Ray Rd: Ellsw orth Rd to Signal Butte W 0.000 0.000 7.420 7.420 0.000 5.393 2.667 8.061 2016 2.00

Signal Butte Road:  Elliot Rd to Ray Rd W 0.000 0.000 3.912 3.912 0.000 13.480 0.000 13.480 2015 2.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       

OT H ER  P R OJEC T  

IN F OR M A T ION

 Expend 

through 

FY14 

(YOE$)

Estimated 

Future Expend

FY15-FY26 

(2014$)

Total Expend

FY06-FY26 

(2014$,YOE$)

Unfunded 

Due to  

Deficit 

(2014$)

R EGION A L F UN D IN G (M illio ns)

Reimb 

through 

FY14 (YOE$)

FY 2015 Est. 

Reimb.

(2014$)

Est. Reimb

FY16-FY26 

(2014$)

Total Reimb

FY06-FY26 

(2014$, YOE$)

 
 



 

F Y 2015

PEORIA

Lake Pleasant Pkw y: Dynamite Blvd to CAP W 2.645 0.000 13.867 16.512 11.114 21.632 3.222 24.854 2015 2.50

SCOTTSDALE

Pima Rd: Pinnacle Peak 

to Happy Valley Rd
W 0.000 0.000 15.991 15.991 0.000 0.000 22.844 22.844 2019 1.00

Southbound Loop 101 Frontage Road 

Connections
W/R 0.000 0.352 2.700 3.052 0.000 0.000 4.600 4.600 2017 0.75

Airpark DCR W/R 0.690 0.050 0.000 0.741 0.000 0.986 0.072 1.058 2015 0.00 Design Only

Scottsdale Rd: Thompson Peak Pkw y to 

Pinnacle Peak Pkw y Phase I
W/R 8.212 3.373 0.000 11.585 0.000 11.732 1.057 12.789 2015 2.00

Pima Rd: Via Linda to Via De Ventura W/R 0.000 0.102 1.236 1.339 0.000 0.000 2.354 2.354 2016 1.30

Northsight Blvd: Hayden Rd to Frank Lloyd 

Wright Blvd
W/R 8.495 5.342 0.000 13.837 0.000 12.850 0.513 13.363 2015 0.40

Raintree Drive: Scottsdale Rd to Hayden 

Rd
W/R 0.000 1.056 12.466 13.523 0.000 0.000 15.893 15.893 2017 1.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

R EGION A L F UN D IN G (M illio ns) T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       
Reimb 

through 

FY14 (YOE$)

Unfunded 

Due to 

Deficit 

(2014$)

OT H ER  P R OJEC T  

IN F OR M A T ION

 Expend 

through 

FY14 

(YOE$)

Estimated 

Future Expend

FY15-FY26 

(2014$)

Total Expend

FY06-FY26 

(2014$,YOE$)

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  
FY 2015 Est. 

Reimb.

(2014$)

Est. Reimb

FY16-FY26 

(2014$)

Total Reimb

FY06-FY26 

(2014$, YOE$)

 
 

 

 

 

 

 



F Y 2014

CHANDLER

Gilbert Rd: Chandler Heights Rd to Hunt 

Hw y
W/R 2.048 0.000 1.480 3.528 1.770 0.026 8.398 8.424 2014 1.00 Construction Only

McQueen Rd: Ocotillo Rd to Chandler 

Heights
W/R 3.896 0.000 0.000 3.896 0.000 0.006 4.125 4.131 2014 1.00 Construction Only

CHANDLER & GILBERT

Queen Creek Rd: McQueen Rd to Gilbert 

Rd
W/R 1.515 0.000 5.933 7.448 5.112 0.003 19.014 19.016 2021 2.00

MARICOPA COUNTY

McKellips Rd: Loop 101 to SRP-MIC/Alma 

School Rd
W/R 0.581 0.000 0.000 0.581 14.567 0.001 24.533 24.534 2019 2.00

Northern Parkw ay (Phase I): Sarival to 

Dysart
W/R 60.713 0.000 0.000 60.713 0.000 84.882 4.120 89.001 2014 4.10

Northern Parkw ay (Phase II): Sarival to 

Dysart
W/R 2.400 0.000 0.000 2.400 0.000 0.917 3.234 4.151 2014 4.10

Northern Parkw ay (Phase II): Dysart to 

111th
W/R 8.918 0.000 26.912 35.830 0.000 8.176 30.034 38.210 2015 2.50

Northern Parkw ay (Phase II): Reems and 

Litchfield Overpasses
W/R 7.214 0.000 0.000 7.214 0.000 0.926 10.227 11.152 2014 0.20

Northern Parkw ay (Phase II): Northern Ave 

at Loop 101
W 0.000 0.000 8.448 8.448 0.000 0.000 12.069 12.069 2016 0.50

Northern Parkw ay (Phase II): Dysart 

Overpass
W 0.000 0.000 23.357 23.357 0.000 0.000 33.366 33.366 2016 0.10

Northern Parkw ay: 111th Ave to Grand W 0.000 0.000 10.198 10.198 0.000 0.000 2.000 2.000 2016 12.50 ROW Only

PHOENIX

Avendia Rio Salado: 51st Avenue to 7th 

Street
W/R 43.454 1.240 0.000 44.694 0.000 13.898 58.011 71.909 2015 6.00

Black Mountain Blvd: SR-51 and Loop 

101/Pima Fw y to Deer Valley Rd
W/R 11.790 10.740 0.000 22.530 0.000 3.271 29.234 32.505 2015 2.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

OT H ER  P R OJEC T  

IN F OR M A T ION

Unfunded 

Due to  

Deficit 

(2014$)

 Expend 

through 

FY14 

(YOE$)

Estimated 

Future Expend

FY15-FY26 

(2014$)

Total Expend

FY06-FY26 

(2014$,YOE$)

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 
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(M iles)       
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Est.  
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FFY15
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