

# Update American Recovery and Reinvestment Act of 2009

MAG Management Committee  
Eileen Yazzie  
April 8, 2009





# Status of ARRA Funds in the MAG Region

1. Highway
2. Transit
3. Transportation Enhancement (TEA) Projects
4. MAG Sub-Allocated funds



**Cooperatively  
Developed ADOT  
Projects – 5 Funded  
Projects**


**I-17: SR 74 to  
Anthem Way**

**Loop 101:  
Beardsley Rd/  
Union Hills TI**

**US 60:  
SR 303L to  
99th Ave.**

**US 60: 99th  
Avenue to  
83rd Avenue**

**I-10: Verrado  
Way to Sarival**





# Highway



- Approved for modification in the MAG TIP by Regional Council 3-25-09
- I-10: Verrado Way - Sarival Rd construction project was advertised in March 27, 2009. The bid opening date is scheduled for May 8, 2009.
- The other four ARRA projects will be advertised between now and end of June 2009.

**15 Transit Projects  
Prioritized &  
Submitted by  
Valley Metro/RTPA  
\$66.4 Million**

**Happy Valley/  
I-17  
Park-and-Ride**

**Loop 101/  
Scottsdale Rd.  
Park-and-Ride**

**Bell Rd/SR 51  
Bus Access  
Crossover**

**Central Station  
Transit Center  
Refurbishments**

**Avondale Blvd/  
I-10 Park-and-Ride  
Site Selection**

**Country Club/  
US 60  
Park-and-Ride**


**I-10/Litchfield Rd.  
Regional  
Park-and-Ride**

**EV Operations &  
Maintenance  
Facility Expansion**

**Arizona Ave/  
Country Club  
Bus Rapid Transit  
Ph 1: Acquire ROW  
Ph 2: Construction**

**40th St/Pecos Rd.  
Park-and-Ride  
Expansion**

**Regionwide:  
Preventative Maintenance  
ITS Enhancement: Transit Stop Overhaul  
LRT Park and Ride Shade Canopies  
Citywide Bus Stop Improvements**





## Transit



- Approved for amendments & modifications in the MAG TIP by Regional Council 3-25-09
- Coordinating with Federal Transit Administration, City of Phoenix, RPTA, and Metro-Rail for grant application & concurrence.



# Transportation Enhancement (TEA) Projects



- "Ready To Go" projects
- TERC recommended that the existing (TEA) funding is replaced by 100% ARRA money *plus an additional 50% of the current TEA funding (up to \$250,000)*, not to exceed the total project cost.

**Project list at your place**



# Transportation Enhancement (TEA) Projects – ARRA Funding Example

	Total Project Cost	Current TEA Funding	Current Local Funding
<b>TEA Project MAG Region</b>	\$ 1,000,000	\$ 500,000	\$ 500,000

	Total Project Cost	NEW ARRA Funding	NEW Local Funding
<b>TEA Project MAG Region</b>	\$ 1,000,000	\$ 750,000	\$ 250,000



# Transportation Enhancement (TEA) Projects

- Priority Planning Advisory Committee (PPAC) – April 29, 2009
- Arizona State Board – May 2009
- Amend/Modify MAG TIP – May/June 2009



## Contact:

Tammy Flaitz – ADOT  
(602) 712-6258 or [tflaitz@azdot.gov](mailto:tflaitz@azdot.gov)

Maureen DeCindis - MAG  
(602) 254-6300

[mdecindis@mag.maricopa.gov](mailto:mdecindis@mag.maricopa.gov)



# MAG Sub-Allocated ARRA Funds

**Regional Council on March 25, 2009:** Approval of Scenario #1, Option A, with a Minimum Agency Allocation of \$500,000 plus population dated March 17, 2009, for the distribution of the MAG Sub-Allocation Portion of the American Recovery and Reinvestment Act Funds in accordance with the following:

1. Deadline of April 3, 2009, define and submit projects to MAG for ARRA funds.
2. Proceed with necessary administrative adjustments/amendments to the FY2008-2012 MAG TIP and RTP.
3. Have MAG conduct the air quality consultation/conformity if necessary.
4. Deadline of November 30, 2009 for projects to be obligated. Funds from projects that are not obligated will be reprogrammed to meet the federal obligation date of March 2, 2010.



# MAG Sub-Allocated ARRA Funds

- **MAG sub-allocated ARRA Funds:  
\$104,578,340**
- **Projects identified in the MAG region:  
\$101,415,692**
  - Project identification is still underway with five MAG member agencies, FHWA, BIA, and FTA.



# MAG Sub-Allocated ARRA Funds

**2 - American with Disability Act (ADA) Ramp Projects: \$3.5 million**



**City of Phoenix**

**2 - Pavement Rehab & ADA Ramp Projects-  
\$9.46 million**



**CITY OF  
MESA**





# MAG Sub-Allocated ARRA Funds

## 3 - Bridge Projects: \$7.86 million



## 5 - Intersection and/or Capacity Improvement Projects: \$7.67 million





# MAG Sub-Allocated ARRA Funds

**10 - Intelligent Transportation System (ITS) Projects: \$8.6 million**





**5 - Pavement Reconstruction: \$9.76 million**





# MAG Sub-Allocated ARRA Funds

26 - Pavement Rehab - \$45.18 million





# MAG Sub-Allocated ARRA Funds

**5 - Pedestrian Projects: \$7.7 million**



**3 - Safety & Sign Projects: \$399,000**




**3 - Transit Projects: \$1,047,382**





# MAG Sub-Allocated ARRA Funds


Projects identified in the MAG region \$101,415,692





## Next Steps

1. Agenda Item #8 – Recommend approval of amendments and administrative modifications to the MAG TIP and RTP
2. TPC and Regional Council April 2009 meetings
3. ADOT & FHWA Joint meeting for Local Governments – April 2009



# Questions & Discussion

Eileen Yazzie  
April 8, 2009

