The Maricopa Trail



Connecting the Parks & Communities



Prickly Pedal Race

PRICKLY PEDAL ON THE MARICOPA TRAIL

- Raise Awareness & \$
 - MT Foundation + Parks
- January 23, 2016
- Lake Pleasant to Spur Cross
 - 40 Miles
- Sponsorship
 - \$80,000 Cash
 - \$30,000 In Kind
- 240 Racers
- 40 Fun Riders



The Maricopa Trail

Outside Parks

Complete 206 Miles

Unbuilt 58 Miles

Inside Parks

Complete 46 Miles

Total 310 Miles



New Construction

8 Different Areas

24.2 Total Miles



January to May 2016




Segment 12 MWD Beardsley Canal






Segment 12 MWD Beardsley Canal 0.3 Miles








Segment 12 C.A.P. Waddell Canal





Segment 12 MWD Beardsley Canal 4.7 Miles





Connect Lake Pleasant To Peoria Trail System



Segment 11 Happy Valley Parkway







Segment 11 Happy Valley Parkway 1.5 Miles





MCDOT BLM



Segment 35 Bullard Wash Outfall to Estrella Park





Segment 35 Bullard Wash Outfall to Estrella Park 1.5 Miles







MCFCD Goodyear MC Parks



Segment 35 Goodyear








Segment 35 Goodyear 6.2 Miles






City of Goodyear



Segment 9 Estrella Park





Segment 9 Estrella Park 3.8 Miles







MC Parks




Segment 35 Verrado






Segment 35 Verrado 3 Miles



City of Buckeye



Segment 9 Tres Rios





Segment 9 Tres Rios 5.3 Miles







City of Phoenix



Planning

Pleasant White Tank Estrella

Segment 22 Bronco TH to Scottsdale

Segment 24 & 25 McDowell to Granite Reef

Segment 27 Granite Reef To Usery

Segment 33 Buckeye/El Rio

Segment 35

Buckeye



Status

- 82% Complete
- Target June 2018
- Challenges
 - Bureaucracy
 - Private Entities
 - No Hammer





Questions?

