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Project Status Report 
Federal Highway Administration Sub-Allocated Funding 

 The Report is produced twice a year; typically in June & December 

 The report covers the federally funded projects that are expected 
to authorized in the near term, two year period. (FY2015 & 2016) 

 It does cover projects that use sub-allocated federal funds: 
 CMAQ funded Bike/Ped, Arterial ITS, and Paving of unpaved dirt road 

projects. 

 Safety, and Transportation Alternatives, both infrastructure and non-
infrastructure. 

 This does not cover the RTP-FP, ALCP, or TLCP project reports. 



Reporting allows Agency Managers and MAG & 
ADOT staff to monitor the progress of projects 

 Allows project sponsor to advance project if funding is available. 

 Allows a one time deferral if needed. 

 Prepares for a closeout process, if funding is available.  

 Ensures that all sub-allocated federal funding is efficiently utilized. 

 Get projects on track if schedule is lagging: 
 Commitment Letters and  resource allocation 

 Project Cost Changes 

 Contact Information Updates 



Summary of Current Federal Fund Status Report, 
June 2014 

Federal Fund Status Report Summary 
2015 2016 

Funding 
Type On Time Request 

Deferral Total On Time Request 
Deferral Total 

CMAQ 36 2 38 23 0 23 

CMAQ 2.5 2 0 2 0 0 0 

HSIP-MAG 8 0 8 9 0 9 

STP-MAG 1 1 2 0 0 0 

TAP-MAG 1 0 1 7 0 7 

Total 48 3 51 39 0 39 



Project Authorization Trends For All Sub-Allocated Funding 
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*Some projects may have multiple authorizations. Some project may have multiple deferrals. FY 2014 is estimated. 



Action:  
Recommend approval of federal fund projects to be 
deferred, deleted, and changed; and of the necessary 
amendments and administrative modifications to the FY 
2014-2018 Transportation Improvement Program, and to 
the 2035 Regional Transportation Plan, as appropriate. 
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