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Project Status Report 
Federal Highway Administration Sub-Allocated Funding 

 The Report is produced twice a year; typically in June and December 

 The report covers the federally funded projects that are expected to 
authorized in the near term, two year period. 

 It does cover: 
 CMAQ funded Bike/Ped, Arterial ITS, and Paving of unpaved dirt road projects. 

 Safety, and Transportation Alternatives, both infrastructure and non-infrastructure. 

 This does not cover the RTP-FP, ALCP, or TLCP 



Reporting allows staff and managers to monitor 
the progress of projects 

 Allows project sponsor to advance project if funding is available. 

 Allows a one time deferral if needed. 

 Prepares for a closeout process, if funding is available.  

 Ensures that all sub-allocated federal funding is efficiently utilized. 

 Get projects on track if schedule is lagging: 
 Commitment Letters 

 Project Cost Changes 

 Contact Information Updates 



Summary of Current Federal Fund Status Report, 
June 2014 

Federal Fund Status Report Summary 
2015 2016 

Funding 
Type On Time Request 

Deferral Total On Time Request 
Deferral Total 

CMAQ 36 2 38 23 0 23 

CMAQ 2.5 2 0 2 0 0 0 

HSIP-MAG 8 0 8 9 0 9 

STP-MAG 1 1 2 0 0 0 

TAP-MAG 1 0 1 7 0 7 

Total 48 3 51 39 0 39 



Project Trends For All Sub-Allocated Funding 
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*Some projects may have multiple authorizations. FY 2014 is estimated. 



MAG Sub-Allocated FHWA Funding: How Are We Doing? 
 We have reduced our carry forward funding to the target. 
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Action:  
Recommend approval of federal fund projects to be 
deferred, deleted, and changed; and of the necessary 
amendments and administrative modifications to the FY 
2014-2018 Transportation Improvement Program, and to 
the 2035 Regional Transportation Plan, as appropriate. 
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