

FY 2027 Prop 400 Arterial Life Cycle Program

RTP Project	RTP Code	Remaining Regional Budget (FY26)	Unfunded Due to Deficit	Programmed	Fund Type	Work Phase	FY for Work	Original RTP Phase	Status	Fiscal Year																											Unfunded Due to Deficit	
										FY06 2005\$	FY07 2006\$	FY08 2007\$	FY09 2008\$	FY10 2009\$	FY11 2010\$	FY12 2011\$	FY13 2012\$*	FY14 2013\$*	FY15 2014\$*	FY16 2015\$*	FY17 2016\$*	FY18 2017\$*	FY19 2018\$*	FY20 2019\$*	FY21 2020\$*	FY22 2021\$*	FY23 2022\$	FY24 2023\$	FY25	FY26	FY27							
											PHASE I					PHASE II					PHASE III					PHASE IV												
CHANDLER																																						
Arizona Ave at Chandler Blvd: Intersection Improvements	AII-ARZ-30-03	\$ -	\$ -	\$ -																																		
					RARF	DES	2004-2006	2	A/CO																													
					RARF	ROW	2004-2006	2	A/CO																													
					RARF	CONST	2006	2	A/CO																													
Arizona Ave at Elliot Rd: Intersection Improvements	AII-ARZ-10-03	\$ -	\$ -	\$ -																																		
					RARF	DES	2003	4	A/CO																													
					RARF	ROW	2006	4	A/CO																													
					RARF	CONST	2007	4	A/CO																													
Arizona Ave at Ray Rd: Intersection Improvements	AII-ARZ-20-03	\$ -	\$ -	\$ -																																		
					RARF	DES	2005	1	CO																													
					RARF	ROW	2006	1	CO																													
					RARF	CONST	2007	1	CO																													
Chandler Blvd at Alma School Rd: Intersection Improvements	AII-CHN-10-03	\$ -	\$ -	\$ 2,366,286																																		
					RARF	DES	2008-2016	1	D/CO																													
					RARF	ROW	2009-2016	1	D/CO																													
					STBGP	CONST	2017/2018	1	D/CO																													
Chandler Blvd at Dobson Rd: Intersection Improvements	AII-CHN-20-03	\$ -	\$ -	\$ -																																		
					RARF	DES	2007-2009	1	CO																													
					RARF	ROW	2007-2010	1	CO																													
					RARF	CONST	2010-2012	1	D/CO																													
Gilbert Rd: SR-202L to Hunt Hwy	ACI-GIL-10-03	\$ -	\$ -	\$ 6,883,803																																		
Gilbert Rd: SR-202L/Germann Rd to Queen Creek Rd	ACI-GIL-10-03-A				RARF	DES	2008/2009	4	A/CO																													
					RARF	ROW	2008/2009	4	A/CO																													
					RARF	CONST	2008-2010	4	A/CO																													
Gilbert Rd: Queen Creek Rd to Hunt Hwy	ACI-GIL-10-03-B				RARF	DES	2010-2014	4	A/CO																													
					RARF	ROW	2010-2014	4	A/CO																													
Gilbert Rd: Queen Creek Rd to Ocotillo Rd	ACI-GIL-10-03-C				RARF	CONST	2012-2015	4	A/CO																													
Gilbert Rd: Ocotillo Rd to Chandler Heights	ACI-GIL-10-03-D				RARF	CONST	2013-2015	4	A/CO																													
Gilbert Rd: Chandler Heights Rd to Hunt Hwy	ACI-GIL-10-03-E				STBGP	CONST	2013-2016	4	A/CO																													
Price Rd Extension Replacement Projects	ACI-PRC-10-03	\$ -	\$ -	\$ 27,781,723																																		
Chandler Heights Rd: Arizona Ave to McQueen Rd	ACI-PRC-10-03-A				STBGP	DES	2015/2016	3	CO																													
					RARF	ROW	2016	3	CO																													
					STBGP	CONST	2018/2019	3	CO																													
					STBGP	SAVE	2022	3	CO																													
Chandler Heights Rd: McQueen Rd to Gilbert Rd	ACI-PRC-10-03-B				STBGP	DES	2017	3																														
					STBGP	ROW	2018	3																														
					STBGP	CONST	2019/2020	3	D																													
McQueen Rd: Ocotillo Rd to Riggs Rd	ACI-PRC-10-03-C				RARF	DES	2008-2016	3	A/CO																													
					RARF	ROW	2010-2016	3	A/CO																													
Ocotillo Rd: Arizona Ave to McQueen Rd	ACI-PRC-10-03-D				RARF	DES	2012/2013	3	A/CO																													
					RARF	ROW	2014-2016	3	CO																													
					RARF	CONST	2014-2016	3	CO																													
Ocotillo Rd: Cooper Rd to Gilbert Rd	ACI-PRC-10-03-E				RARF	DES	2017	3	CO																													
					RARF	ROW	2018	3	CO																													
					RARF	CONST	2018/2019	3	CO																													
Old Price Rd at Queen Creek Rd: Intersection Improvements	ACI-PRC-10-03-G				RARF	DES	2014-2016	3	CO																													
					RARF	CONST	2016/2017	3	CO																													
Price Rd: Santan Fwy to Germann Rd	ACI-PRC-10-03-H				RARF	DES	2005	3	A/CO																													
					RARF	CONST	2008	3	A/CO																													
McQueen Rd: Ocotillo Rd to Chandler Heights	ACI-PRC-10-03-I				STBGP	CONST	2013-2016	3	A/CO																													

FY 2027 Prop 400 Arterial Life Cycle Program

RTP Project	RTP Code	Remaining Regional Budget (FY26)	Unfunded Due to Deficit	Programmed	Fund Type	Work Phase	FY for Work	Original RTP Phase	Status	FY06	FY07	FY08	FY09	FY10	FY11	FY12	FY13	FY14	FY15	FY16	FY17	FY18	FY19	FY20	FY21	FY22	FY23	FY24	FY25	FY26	FY27	Unfunded Due to Deficit		
										2005\$	2006\$	2007\$	2008\$	2009\$	2010\$	2011\$	2012\$*	2013\$*	2014\$*	2015\$*	2016\$*	2017\$*	2018\$*	2019\$*	2020\$*	2021\$*	2022\$	2023\$						
										PHASE I					PHASE II					PHASE III					PHASE IV									
Warner Rd at Cooper Rd: Intersection Improvements	AII-WNR-10-03	\$ -	\$ -	\$ -																														
					RARF	DES	2008	1	CO				0.514	0.064																				
					RARF	ROW	2009/2010	1	CO				0.585	0.049																				
					RARF	CONST	2009/2010	1	CO				0.205	2.283																				
Higley Rd at Baseline Rd: Intersection Improvements	AII-HIG-10-03	\$ -	\$ -	\$ 3,441,610																														
					RARF	DES	2018		CO												0.137	0.161												
					RARF	ROW	2019		CO													0.113												
					RARF	CONST	2020/2021		CO														2.830	0.166										
Lindsay Road/SR-202L Transportation Interchange and Corridor Improvements	ACI-LND-20-03	\$ -	\$ -	\$ 7,608,362																														
Lindsay Road/SR-202L Transportation Interchange & Frontage Road	ACI-LND-20-03-A				STBGP	DES	2018		CO																									
					STBGP	SAVE	2022		CO																									
Lindsay Road: Pecos Rd to Germann Rd	ACI-LND-20-03-B				RARF	DES	2018/2019		CO														0.504											
					RARF	ROW	2019		CO														0.244	0.067	0.000									
					RARF	CONST	2020/2021		CO														3.155	2.640	1.000									
Val Vista Dr: Appleby Rd to Riggs Rd	ACI-VAL-30-03	\$ -	\$ -	\$ 19,796,486																														
					RARF	DES	2018/2019		CO														0.265	0.107										
					RARF	ROW	2019/2020		CO														2.306	0.651	0.008									
					RARF	CONST	2020/2021		CO															9.952	6.508									
McQueen Rd at Elliot Rd	AII-MCQ-30-03	\$ 868,637	\$ 1,814,000	\$ 1,613,057																														
					RARF	DES	2024																											
					RARF	ROW	2025																											
					RARF	CONST	2025																											
Warner Rd: Recker Rd to Power Rd	ACI-WRN-20-03	\$ 2,450,000	\$ 8,093,475	\$ 3,230,500																														
					STBGP	DES	2022																											
					STBGP	ROW	2024																											
					STBGP	CONST	2025																											
McQueen Rd at Guadalupe Rd	AII-MCQ-40-03	\$ -	\$ -	\$ -																														
					RARF	DES	2021																											
					RARF	ROW	2021																											
					RARF	CONST	2025																											
GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK																																		
Power Rd: Santan Fwy to Chandler Heights	ACI-PWR-10-03	\$ -	\$ -	\$ -																														
Power Rd at Pecos Rd: Intersection Improvements (GIL)	ACI-PWR-10-03-A				RARF	DES	2008	4	A/CO				0.064																					
					RARF	ROW	2008/2009	4	A/CO				0.048																					
					RARF	CONST	2008	4	A/CO				5.032																					
Power Rd: Santan Fwy to Pecos Rd (MES)	ACI-PWR-10-03-B				RARF	DES	2010-2012	4	A/CO								1.280																	
					RARF	ROW	2010-2012	4	A/CO								2.210																	
					RARF	CONST	2012-2014	4	A/CO									4.700	7.257															
Power Rd: Pecos Rd to Chandler Heights (GIL)	ACI-PWR-10-03-C				RARF	DES	2023/2024	4																										
					RARF	ROW	2023/2024	4																										
					RARF	CONST	2024/2025	4																										
Power Rd: Baseline Rd to Santan Fwy	ACI-PWR-20-03	\$ 376,789	\$ -	\$ 827,467																														
Power Rd: East Maricopa Floodway to Santan Fwy/Loop 202 (MES)	ACI-PWR-20-03-A				RARF	PRE DES	2008-2010, 2021	R	D																	0.005	0.125					0.120		
					RARF	DES	2008-2010, 2024	R	D																									
					RARF	ROW	2025	2	D																									1.534
					RARF	CONST	2026	2	D																									5.710
Power Rd: Baseline Rd to East Maricopa Floodway (MC)	ACI-PWR-20-03-B				RARF	DES	2007	2	A/CO				0.251																					
					RARF	ROW	2007	2	A/CO				2.627																					
					RARF	CONST	2008/2009	2	A/CO				4.882																					

FY 2027 Prop 400 Arterial Life Cycle Program

RTP Project	RTP Code	Remaining Regional Budget (FY26)	Unfunded Due to Deficit	Programmed	Fund Type	Work Phase	FY for Work	Original RTP Phase	Status	FY06	FY07	FY08	FY09	FY10	FY11	FY12	FY13	FY14	FY15	FY16	FY17	FY18	FY19	FY20	FY21	FY22	FY23	FY24	FY25	FY26	FY27	Unfunded Due to Deficit
										2005\$	2006\$	2007\$	2008\$	2009\$	2010\$	2011\$	2012\$*	2013\$*	2014\$*	2015\$*	2016\$*	2017\$*	2018\$*	2019\$*	2020\$*	2021\$*	2022\$	2023\$				
										PHASE I					PHASE II					PHASE III					PHASE IV							
MARICOPA COUNTY																																
El Mirage Rd: Bell Rd to Jomax Rd	ACI-ELM-10-03	\$ -	\$ -	\$ 4,619,782																												
El Mirage Rd: Bell Rd to Deer Valley Drive	ACI-ELM-10-03-A				RARF	DES	2006-2009	3	A/CO						0.604																	
					RARF	ROW	2003-2007	3	A/CO						1.036																	
					RARF	CONST	2010/2011	3	A/CO						2.561			4.620														
El Mirage Rd: Deer Valley Dr to L303	ACI-ELM-10-03-D				RARF	DES	2008	3	A/CO					0.577																		
					RARF	ROW	2009	3	A/CO					1.167																		
					RARF	CONST	2009	3	A/CO					3.790																		
Gilbert Rd: Bridge over the Salt River	ACI-GIL-20-03	\$ 867,380	\$ -	\$ 40,972,723	RARF	STUDY/EA	2009	2	A																							
					RARF	DES	2016/2017	2	D												0.275	0.700	1.500				0.051					
					RARF	ROW	2014-2016	2	D												1.125											
					RARF	CONST	2023-2025	2	D																	2.851	22.053	11.551	0.867			
McKellips Rd: Loop 101 to SRP-MIC/Alma School Rd	ACI-MCK-40-03	\$ 9,452,807	\$ 14,567,434	\$ 14,255,690	STBGP	PRE-DES	2013-2016	4	A							0.294																
					RARF	DES	2018	4														0.272	0.371	0.111	0.220	0.145	0.141	0.087				
					RARF	ROW	2021	4																								
					RARF	CONST	2021/2022	4																			2.477	0.978	9.453			
					RARF	SAVE		4																							14.567	
Main St: Sossaman Rd to Meridian Rd	ACI-MAN-10-03	\$ -	\$ -	\$ 14,004,748																												
					STBGP	DES	2022																									
					STBGP	CONST	2023																									
Northern Pkwy: Sarival to Grand (Phase I)	ACI-NOR-30-03	\$ -	\$ -	\$ -																												
Northern Parkway: Sarival to Dysart	ACI-NOR-30-03-A				STBGP	PRE-DES	2003-2011	1	D/CO																							
					STBGP	DES	2011/2012	1	D/CO					3.197																		
					STBGP	ROW	2010/2011	1	D/CO					7.000																		
					STBGP	CONST	2011-2013	1	D/CO					9.396	38.025	0.494																
Northern Parkway: ROW Protection	ACI-NOR-30-03-B				STBGP	ROW	2003-2011	1	D/CO						2.601																	
Northern Pkwy: Sarival to Grand (Phase II)	ACI-NOR-10-03	\$ 16,346,470	\$ -	\$ 29,260,217																												
Northern Parkway: Sarival to Dysart	ACI-NOR-10-03-A				STBGP	CONST	2014		CO							2.400																
Northern Parkway: Dysart to 111th	ACI-NOR-10-03-B				STBGP	DES	2012-2015	3	A						1.770	0.651				0.560												
					STBGP	ROW	2012-2018	3							0.687	1.995	3.346		4.500		0.500											
					STBGP	UTIL	2014-2015									0.469																
					STBGP	CONST	2019-2022	3														3.255	34.088									
Northern Parkway: Reems and Litchfield Overpasses	ACI-NOR-10-03-C				STBGP	DES	2012/2013	3	A/CO						0.228																	
					STBGP	CONST	2014/2015	3	A/CO						0.120	6.866																
Northern Parkway: 103rd to 91st Ave	ACI-NOR-10-03-D				STBGP	DES	2021-2025	3															0.500	1.908			1.019	1.500				
					STBGP	ROW	2023-2025	3	D																							
					STBGP	UTIL	2023-2025	3	D																							
					STBGP	CONST	2024-2025	3	D																							
Northern Parkway: Dysart Overpass	ACI-NOR-10-03-E				STBGP	DES	2017/2018	3	CO												0.833											
Northern Parkway: 111th Ave to Grand	ACI-NOR-10-03-F				STBGP	ROW	2020/2021	3	CO																							
Northern Parkway: Loop 101 to Grand Ave Scoping Assessment	ACI-NOR-10-03-G				STBGP	PRE-DES	2019/2020	3	CO												0.943											
Northern Parkway: Dysart and El Mirage Overpasses	ACI-NOR-10-03-H				STBGP	CONST	2021-2023	3	D															6.125	12.673							
Northern Parkway: Sarival to Dysart Safety Improvements	ACI-NOR-10-03-I				STBGP	CONST	2020	3	CO																							
Northern Parkway: SR 101 RCBC Extension	ACI-NOR-10-03-J				STBGP	CONST	2024																					1.159				
Northern Parkway: 103rd Ave to 99th Ave	ACI-NOR-10-03-K				STBGP	CONST	2026																								17.700	
Northern Parkway: 99th Ave to east of SR 101 TI	ACI-NOR-10-03-L				STBGP	CONST	2027																								37.031	

FY 2027 Prop 400 Arterial Life Cycle Program

RTP Project	RTP Code	Remaining Regional Budget (FY26)	Unfunded Due to Deficit	Programmed	Fund Type	Work Phase	FY for Work	Original RTP Phase	Status	FY06 2005\$	FY07 2006\$	FY08 2007\$	FY09 2008\$	FY10 2009\$	FY11 2010\$	FY12 2011\$	FY13 2012\$*	FY14 2013\$*	FY15 2014\$*	FY16 2015\$*	FY17 2016\$*	FY18 2017\$*	FY19 2018\$*	FY20 2019\$*	FY21 2020\$*	FY22 2021\$*	FY23 2022\$	FY24 2023\$	FY25	FY26	FY27	Unfunded Due to Deficit			
										PHASE I				PHASE II				PHASE III				PHASE IV													
Northern Pkwy: Sarival to Grand (Phase III)	ACI-NOR-20-03	\$ 16,949,770	\$ -	\$ 23,860,064																															
Northern Parkway: El Mirage Alternative Access	ACI-NOR-20-03-A				STBGP	DES	2019-2021	4	A																										
					STBGP	UTIL	2021																												
					STBGP	CONST	2023	4																											
					STBGP	SAVE	2021	4																											
Northern Parkway: El Mirage Overpass	ACI-NOR-20-03-B				STBGP	DES	2018	4													0.943														
Northern Parkway: Agua Fria to 103rd Ave	ACI-NOR-20-03-C				STBGP	DES	2021-2025	4																2.183				0.714	0.603	0.152					
					STBGP	ROW	2024/2025	4																				0.492							
					STBGP	UTIL	2024/2025	4																				3.521							
					STBGP	CONST	2025-2027	4																						16.195					
Northern Pkwy: 91st Ave to Grand Ave Intersection Improvements	ACI-NOR-20-03-G				STBGP	DES	2024	4																											
					STBGP	CONST	2026	4																											
Northern Parkway: ROW Protection	ACI-NOR-20-03-H				STBGP	ROW	2022-2026	4																											
Northern Parkway: Ultimate Construction	ACI-NOR-20-03-I				STBGP	CONST	2025-2026	4																											
Northern Parkway: Agua Fria to 99th Ave	ACI-NOR-20-03-J				STBGP	PRE-DES	2018	4														1.448													
Northern Parkway: 103rd Ave to 99th Ave	ACI-NOR-20-03-K				STBGP	CONST	2026																												
MESA																																			
Broadway Rd: Dobson Rd to Country Club Dr	ACI-BDW-10-03	\$ -	\$ -	\$ 3,593,292																															
					RARF	PRE-DES	2008, 2010, 2019	1	D/CO			0.080	0.001																						
Broadway Rd: Country Club Dr to Stapley Dr	ACI-BDW-20-03	\$ 1,305,310	\$ -	\$ 3,593,292																															
Broadway Rd: Country Club Dr to Mesa Dr	ACI-BDW-20-03-A				RARF	DES	2026																										0.750		
					RARF	ROW	2026																										0.341		
Broadway Rd: Mesa Dr to Stapley Dr	ACI-BDW-20-03-B				RARF	DES	2020-2021																	0.180	0.553	0.245	0.149	0.056	0.077	0.104					
					RARF	ROW	2021																	0.004	0.401	0.554	0.033	0.036	0.014	0.233					
					RARF	CONST	2022/2023																							1.187	43.762				
Broadway Rd: Country Club Dr to Mesa Dr (Phase II)	ACI-BDW-20-03-C				RARF	CONST	2026																												
Country Club Dr at University Dr: Intersection Improvements	All-CCB-10-03	\$ -	\$ 8,325,007	\$ -																															
					RARF	PRE-DES	2026	3	D																									0.067	
					RARF	DES	2027	3	D																									0.141	
					RARF	ROW	2027	3	D																									2.484	
					RARF	CONST	2028	3	D																									5.633	
Country Club Dr: US 60 to Southern Ave	ACI-CCB-20-03	\$ -	\$ -	\$ -																															
					RARF	DES	2026																											1.041	
					RARF	ROW	2026																											0.170	
					RARF	CONST	2026																											6.774	
Dobson Rd at Guadalupe Rd: Intersection Improvements	All-DOB-10-03	\$ -	\$ -	\$ -																															
					RARF	PRE-DES	2008	1	CO			0.077																							
					RARF	DES	2008-2010	1	CO			0.029	0.077	0.125																					
					RARF	ROW	2009-2010	1	CO				0.013	0.344																					
					RARF	CONST	2010/2011	1	D/CO					0.042	1.416																				
Elliot Rd: Power Rd to Meridian Rd	ACI-ELT-10-03	\$ 22,510,064	\$ -	\$ 28,156,430																															
Elliot Rd: Power Rd to Eastern Maricopa Floodway (EMF)	ACI-ELT-10-03-E				RARF	DES	2022-2023	4	A																										
					RARF	ROW	2023-2024	4	A																										
					RARF	CONST	2024-2025	4	A																										
Elliot Rd: Ellsworth Rd to Signal Butte Rd	ACI-ELT-10-03-B				RARF	DES	2017	4	A/CO												0.001	0.540	0.008												
					RARF	ROW	2018	4	A/CO																										
					RARF	CONST	2019	4	A/CO																										

FY 2027 Prop 400 Arterial Life Cycle Program

RTP Project	RTP Code	Remaining Regional Budget (FY26)	Unfunded Due to Deficit	Programmed	Fund Type	Work Phase	FY for Work	Original RTP Phase	Status	FY06	FY07	FY08	FY09	FY10	FY11	FY12	FY13	FY14	FY15	FY16	FY17	FY18	FY19	FY20	FY21	FY22	FY23	FY24	FY25	FY26	FY27	Unfunded Due to Deficit	
										2005\$	2006\$	2007\$	2008\$	2009\$	2010\$	2011\$	2012\$*	2013\$*	2014\$*	2015\$*	2016\$*	2017\$*	2018\$*	2019\$*	2020\$*	2021\$*	2022\$	2023\$	2024\$	2025\$	2026\$		2027\$
										PHASE I					PHASE II					PHASE III					PHASE IV								
Pima Rd: McKellips Rd to Via Linda	ACI-PMA-30-03	\$ -	\$ -	\$ 1,243,684																													
Pima Rd: Via Linda to Via De Ventura	ACI-PMA-30-03-A				RARF	DES	2021-2024	1											0.009	0.063	0.001	0.005	0.024								2.236		
					RARF	ROW		1	D																								
					RARF	CONST	2024	1	D																							19.777	
Pima Rd: Via De Ventura to Krail St	ACI-PMA-30-03-B				RARF	DES	2010	1	D/CO						0.744																		
					RARF	CONST	2010-2012	1	D/CO						6.719																		
Pima Rd: Krail St to Chaparral Rd	ACI-PMA-30-03-C				RARF	DES	2020	1	D/CO													0.002	0.320										
					RARF	CONST	2021-2022	1	D/CO														0.821										
Scottsdale Airpark Area Capacity Improvements	ACI-SAT-10-03	\$ 854,066	\$ -	\$ 30,791,654																													
Northsight Blvd: Hayden Rd to Frank Lloyd Wright Blvd	ACI-SAT-10-03-C				RARF	DES	2011-2013	3	A/CO						0.404	0.496	0.069	0.021															
					RARF	ROW	2012/2013	3	A/CO						0.014	0.424	3.133	0.007															
					RARF	CONST	2013-2015	3	A/CO							0.429	3.547	0.802															
Redfield Rd: Raintree Dr to Hayden Rd	ACI-SAT-10-03-E				RARF	DES	2016	3	D/CO																								
					RARF	ROW	2016	3	D/CO																								
					RARF	CONST	2019	3	D/CO																								
Raintree Drive: Scottsdale Rd to Hayden Rd	ACI-SAT-10-03-F				RARF	DES	2015-2017	3										0.146	0.480	0.543	0.049	0.048	0.012	0.307		0.149	0.061	0.291					
					RARF	ROW	2018	3												0.415	3.340	0.320	2.249	0.376	0.037		0.002	0.000		0.091			
					RARF	CONST	2019	3															0.179	0.184	1.879	7.383	2.475	6.314	0.852				
Raintree Dr: Hayden Rd to Loop 101	ACI-SAT-10-03-G				RARF	DES	2018-2024	3														0.024	0.274	0.091	0.055	0.010	0.003		0.040		0.223		
					RARF	ROW	2019-2024	3	D															0.013	0.398	0.196	0.003	0.359	0.001	0.079			
					RARF	CONST	2024	3	D																								
Frank Lloyd Wright Blvd at 76th/78th/82nd St Intersection Improvements	ACI-SAT-10-03-H				RARF	DES	2012/2013	3	A/CO								0.065																
					RARF	CONST	2014	3	A/CO								0.333																
Southbound Loop 101 Frontage Rd Connections	ACI-SAT-10-03-I				RARF	PRE DES	2015	3	CO									0.012	0.082	0.018	0.002	0.000											
					RARF	ROW	2017	3	CO																								
					RARF	CONST	2018	3	CO																								
Airpark DCR	ACI-SAT-10-03-K				STBGP	DES	2013		CO							0.229	0.461	0.050															
Scottsdale Rd: Thompson Peak Pkwy to Jomax Rd	ACI-SCT-10-03	\$ -	\$ -	\$ 858,073																													
Scottsdale Rd: Thompson Peak Pkwy to Pinnacle Peak Pkwy Phase I	ACI-SCT-10-03-A				RARF	PRE DES	2009-2011	2	CO						0.694	0.063																	
					RARF	DES	2011/2012	2	CO								0.610	0.006															
					RARF	ROW	2012/2013	2	CO								0.129	0.049	0.037														
					RARF	CONST	2013-2015	2	CO								3.007	3.654	0.821														
Scottsdale Rd: Thompson Peak Pkwy to Pinnacle Peak Pkwy Phase II	ACI-SCT-10-03-B				RARF	DES	2024/2025	2	D																								
					RARF	ROW	2025	2	D																								
					RARF	CONST	2026	2	D																								
Scottsdale Rd: Pinnacle Peak Pkwy to Jomax Rd	ACI-SCT-10-03-C				RARF	DES	2025	2	D																							0.210	
					RARF	ROW	2026	2	D																								
					RARF	CONST	2026	2	D																								
Scottsdale Rd: Jomax Rd to Carefree Hwy	ACI-SCT-20-03	\$ 149,859	\$ -	\$ 3,769,900																													
Scottsdale Rd: Jomax Rd to Dixileta Dr	ACI-SCT-20-03-A				RARF	DES	2020-2024	3	D															0.219	0.417	0.536	0.199	0.351					
					RARF	ROW	2023/2024	3	D																								
					STBGP	CONST	2025/2026	3	D																								
					RARF	CONST	2025/2026	3	D																								
Scottsdale Rd: Dixileta Dr to Carefree Hwy	ACI-SCT-20-03-B				STBGP	DES	2023/2024	3	D																								1.400
					STBGP	ROW	2024	3	D																								0.350
					STBGP	CONST	2025	3	D																								24.759
Shea Blvd: SR-101L to SR-87	ACI-SHA-20-03	\$ 2,148,179	\$ -	\$ 5,478,999																													
Shea Blvd at 90th/92nd/96th: Intersection Improvements	ACI-SHA-20-03-A				RARF	DES	2005	4	A/CO																								
					RARF	ROW	2006	4	A/CO																								

