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Purpose and Scope 

This report was developed pursuant to the MAG Federal Programming 
Guidelines as approved on October 26, 2011 by the MAG Regional 
Council. It is required that project sponsors provide MAG with 
schedules that show clearly when key milestones are to be achieved 
and an overall project timeline with periodic reporting that 
demonstrates that the sponsoring agency is making progress in 
achieving these milestones.  

These requirements apply to a two year moving window of projects in 
the MAG Transportation Improvement Program that are outside the 
three 20-year life-cycle programs and that are funded with federal 
Congestion Mitigation Air Quality (CMAQ) or sub allocated urbanized 
area Surface Transportation Program (MAG-STP) funds. The June report 
contains current fiscal year follow up information for the end of year 
closeout. 

The data for this report was collected in October, 2015 and is the 
ninth round collected under the Guidelines. It includes only 
federally funded projects that were programmed in after the 
adoption of the Guidelines No freeway, transit or arterial life-cycle 
program projects are included in this report. 

Project Milestones and Project Deferrals 

The implementation of the Guidelines was phased in during the 
October 2011 data collection for the January Report, and an extensive 
effort to reprogram projects was completed. As a result of this, many of 
the project schedules that were modified are now on track and the 
region has greatly reduced the number of deferrals. Because of this, the 

project schedules shown in this report include very few cases of 
projects failing to meet key deadlines. It is anticipated that with 
the completion of the October 2015 data collection effort that all 
project schedules will be reviewed and updated to meet key 
milestones per the MAG Federal Programing Guidelines. 

Data Descriptions 

Project Information Columns: 

1. First Column: This column identifies the project sponsor, the
identification number in the MAG Transportation Improvement
Program of the project and the Federal Fiscal Year the project is
programmed.

2. Location Cell: The location of the project as it appears in the
MAG Transportation Improvement Program.

3. Work Cell: The work to be performed for the project as defined
in the MAG Transportation Improvement Program.

4. Project Type Cell: This is the type of work to be performed by
the projects. These types include: Design, Right-of-Way,
Construction and Procurement.

5. Design Process Cell: This indicates whether the design is funded
from federal sources. If design is federally funded, a project
may not proceed beyond 30 percent plans without an
environmental clearance. If the design is locally funded, it may
proceed beyond 30 percent plans without an environmental
clearance, but may risk substantial revision due to mitigation
measures identified in the environmental clearance.

6. Environmental Clearance Cell: The type of environmental
clearance anticipated for the project. The actual type of
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environmental clearance required is determined in the early 
stages of the design process. 

7. CMAQ Cell: The amount of CMAQ funds programmed in the
MAG Transportation Improvement Program for the project.

8. Total Cell: The total local and federal funds programmed for the
project in the MAG Transportation Improvement Program.

Project Scheduling Information Columns: 

1. Design Columns:
a. Start Column: The date that design work on the project

is to begin.
b. 60% Plans Started Column: The date that work on “60

percent plans” began or is anticipated to begin. This
field is not applicable for Right-of-Way, procurement or
design projects.

c. PS&E Completed Column: This is the final plans for the
project. For procurement projects this amounts to the
specifications, estimates and deployment plan needed
to procure equipment and services using federal funds.
This is not applicable for design projects.

2. Environmental Columns:
a. Tech Docs Started Column: This refers to the date work

on the technical documents (hazardous materials,
cultural and biological surveys) for the environmental
clearance has begun or is expected to begin. This is not
applicable for design and procurement projects as this
level of analysis is not needed for the environmental
clearance. In most cases, it is also not required for

right-of-way projects as these studies are completed as 
part of the design for the overall project. 

b. Clearance Approved Column: The date the
environmental clearance for the project is expected to
be approved.

3. Right-of-Way Columns:
a. Inventory Started Column: This is the date that right-of-

way inventory began or is expected to begin. This field
is not applicable for procurement and design projects
and some construction projects that require no right-
of-way.

b. Clearance Approved: The date that the right-of-way
clearance was approved or expected to be approved.

4. IGA Approval Column:
The date that the IGA was approved or is expected to be
approved for the project. This is not applicable for agencies that
are self-certified to manage the federal design and construction
process. These agencies include the Cities of Chandler, Phoenix,
Scottsdale and Tempe, and Maricopa County.

5. FHWA Authorization Column:
The date that a federal funding for a project was or is expected
to be approved by the Federal Highway Administration. No
work performed on a project is eligible for federal
reimbursement prior to the date of authorization.

6. Notes Column: The cells in this column contain a note about
the project.
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7. Target Dates Row:

The cells in this row identify key dates that are to be achieved
for the project to continue in the MAG Transportation
Improvement Program and to receive federal funding.  They
vary by project type (e.g. construction, procurement, etc.), the
year the project is programmed and the work activity identified
for the column they are located in.

8. Agency Schedule Rows:
a. Initial Row: The dates provided for the initial status report

for the project.
b. Current Row: The dates provided for the most recent

information provided for this report.

9. Schedule Status Rows:
a. Months Ahead Row: The number of months that the

current schedule is ahead of the initial schedule provided.
b. Months Behind Row: The number of months that the

current schedule is behind the initial schedule provided.
c. Expected Date Row: The date the project is expected to

achieve a milestone.
d. Will Meet Target Dates Row: This indicates whether the

milestone is expected to meet target deadlines. A
checkmark indicates that it is expected to meet the target
deadline.

Project Commitment Letters 

The Guidelines require that in the December – January Status Report, 
an update be given on Commitment Letters for each project 2 year 
prior to project kick-off.  A general schedule for projects listed in the TIP 
is as follows: 

Project TIP 
Work Year 

Commitment Letter 
Due* 

2014 November 2012 
2015 November 2013 
2016 November 2014 
2017 November 2015 
2018 November 2016 
2019 November 2017 
2020 November 2018 

* Or when added to TIP after Due Date,
the Commitment Letter is due at first 
Project Workbook Reporting Due Date. 

1. A commitment letter signed by the Manager/Designated
Representative that local funds, staff time, and resources are
committed to develop, obligate, implement, and complete the
project as noted in the project development schedule.

2. A copy of an approved local Capital Improvement Program
(CIP)/budget document that documents the project work
phases and local funds committed to complete the project.
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List of Committment Letters
(Sorted by Agency, MAG ID and TIP ID)

Agency MAG ID TIP ID Work Year Location Work Funding Federal Local Total

Apache 
Junction 4476 APJ18-460 2018 Apache Junction (Citywide) 

Install wireless communication to all Apache Junction traffic 
signals CMAQ 267,340           16,160          283,500           

Apache 
Junction 13206 APJ18-401 2018 Delaware Dr: Apache Trail to Superstition Blvd. Construct Roadway and Pedestrian Improvements STBGP-MAG 1,484,784        89,748          1,574,532        
Apache 
Junction 47549 APJ17-401 2018

Southern Ave, Winchester Rd to Royal Palms Rd; 
Winchester Rd, Hondo Ave to Southern Ave

Construct bike lanes and reconstruct sidewalks with ADA 
compliant ramps and driveways. CMAQ 1,487,598        109,918       1,597,516        

Avondale 99 AVN17-406 2019 Van Buren St: Agua Fria River to 113th Ave
Construct multi use path with lighting, landscaping, water 
fountains, and other pedestrian and bicycle amenities. TAP-MAG 2,011,664        171,596       2,183,260        

Avondale 3533 AVN18-460 2018 Dysart Rd: Van Buren Rd to north of I-10 
Install fiber backbone to connect two existing backbone runs 
on Dysart Rd fiber CMAQ 278,279           16,821          295,100           

Buckeye 27041 BKY17-401 2018
Buckeye Rd: Rainbow Rd to Watson Rd; Watson Rd to 
Durango St. Construct multiuse path CMAQ 1,083,628        110,500       1,194,128        

Chandler 20041 CHN16-402 2018 Western Canal Crossing Improvement at UPRR Construct multiuse path and crossing CMAQ 355,275           21,475          376,750           

Chandler 25614 CHN19-760 2019
40 signalized intersections along Chandler Blvd and 
Ray Rd Install bicycle detection system CMAQ 792,120           47,880          840,000           

El Mirage 49121 ELM18-460 2018
road, Thunderbird Rd: 127th Ave to El Frio St, Peoria 
Ave: El Mirage Rd to 121st Ave 

Install fiber, install five CCTV cameras and interconnect six 
traffic signals CMAQ 305,721           18,479          324,200           

Florence 38377 FLO18-701 2018 Anthem and Florence K-8 Safe Routes to School Studies TAP-MAG 39,606             2,394            42,000             
Fountain 
Hills 19881 FTH15-101 2018 Fountain Hills (Townwide) Procure and Install Arterial Street STOP Sign Upgrade HSIP-MAG 46,800             -                46,800             

Glendale 5164 GLN18-460 2018 Glendale (Citywide) Install EVP system citywide at 48 intersections CMAQ 399,832           311,416       711,248           

Glendale 15526 GLN18-401 2018 Citywide 
Construct Flashing Yellow Arrows with Geometric 
Modifications at 12 Arterial-Arterial intersections HSIP-MAG 702,776           8,131            710,907           

Glendale 26638 GLN16-405 2018
New River North Shared Use Pathway, Patrick Ln to 
Hillcrest Blvd Construct multiuse path and cannal crossing CMAQ 330,850           191,531       522,381           

Glendale 35999 GLN16-404 2018
Thunderbird Paseo Pathway at Hearn Rd, Thunderbird 
Paseo Pathway at 71st Ave, Sk Construct multiple access points to pathways CMAQ 107,832           234,456       342,288           

Glendale 44632 GLN18-442 2018 Camelback Road, 79th Avenue to 83rd Avenue Construct Sidewalk Improvements CMAQ 257,156           42,844          300,000           

Goodyear 49879 GDY17-402 2018 Various locations Fiber Installation and Signal Communications Hardware CMAQ 820,001           49,566          869,567           
Maricopa 
(City) 15724 MAR15-402 2018 MCG Highway: Porter Road to White and Parker

Construct Roadway Widening (Balance of CAG Awarded 
Funding) STBGP-MAG 28,000             1,700            29,700             

Maricopa 
(City) 15724 MAR15-402C2 2018 MCG Highway: Porter Road to White and Parker

Construct Roadway Widening (MAG Awarded Pinal County STP 
Funding)  STBGP-MAG 2,000,000        251,256       2,251,256        

Maricopa 
(City) 15724 MAR15-402C3 2018 MCG Highway: Porter Road to White and Parker Construct Roadway Widening (Special Projects Fund) STBGP-MAG 510,500           30,857          541,357           
Maricopa 
(City) 20950 MAR19-760 2019 Maricopa (Citywide) 

Install conduit & fiber, CCTV cameras, & wireless comm. and 
interconnect 6 signals CMAQ 400,000           75,920          475,920           

Maricopa 
(City) 42701 MAR18-701 2018

Porter Rd: Farrell Rd to 1.9 mi South, Farrell Rd: 
Hartmann Rd to Maricopa-Casa Grande Hwy Pave unpaved road   CMAQ-2.5 2,066,658        124,919       2,191,577        

Maricopa 
County 8496 MMA19-701C 2019

Miller Rd, Tonopah-Salome Highway to Van Buren 
Street. Pave unpaved road CMAQ 979,331           400,669       1,380,000        

Maricopa 
County 9968 MMA18-460 2018

Maricopa County DOT Transportation Management 
Center 

Upgrade TMC workstations, video wall display, network 
equipment, and system CMAQ 299,874           108,126       408,000           

Maricopa 
County 14968 MMA18-701 2018

David Crockett Elementary, Encanto Elementary, 
Clarendon Elementary, Montebello Elementary Walk-N-Rollers SRTS Support Activity Project TAP-MAG 47,150             2,850            50,000             

Maricopa 
County 14968 MMA19-702 2019

David Crockett Elementary, Encanto Elementary, 
Clarendon Elementary, Montebello Elementary Walk-N-Rollers SRTS Support Activity Project TAP-MAG 47,148             2,850            49,998             

Maricopa 
County 33915 MMA19-760 2019 MCDOT RADS Expansion and Enhancements 

Upgrade RADS server and hardware and provide system 
integration CMAQ 122,590           37,410          160,000           

Maricopa 
County 48757 MMA18-702 2018

Tumbleweed Elementary, Maryland Elementary, 
Lowell School, Moon Mountain Elementary SRTS Support Activity Project TAP-MAG 47,150             2,850            50,000             

Maricopa 
County 48757 MMA19-703 2019

Tumbleweed Elementary, Maryland Elementary, 
Lowell School, Moon Mountain Elementary SRTS Support Activity Project TAP-MAG 47,148             2,850            49,998             

Mesa 8337 MES18-460 2018 Mesa (Citywide) 
Install cabinets & controllers at 50 locations and establish 
communications CMAQ 780,000           374,509       1,154,509        

Mesa 21402 MES19-741 2019
Southeast Pathway (Phase 2): Elliot Road to Hawes 
Road  Construction of Multiuse Path TAP-MAG 2,032,624        139,840       2,172,464        

Paradise 
Valley 1094 PVY19-740 2019

Lincoln Drive: 660 feet west of Scottsdale Road to 
32nd Street Construct 6' colored concrete sidewalk CMAQ 1,958,977        118,411       2,077,388        

Peoria 7451 PEO17-401 2018
City of Peoria, DCSB Building, TMC  9875 N. 85th 
Avenue TMC Equipment Upgrade CMAQ 482,345           29,156          511,501           

Peoria 44603 PEO18-440 2018 83rd Avenue: Happy Valley Road to Jomax Road Widen roadway and construct sidewalk and bike lanes CMAQ 614,836           59,164          674,000           

Phoenix 8193 PHX19-741 2019 Various locations in Phoenix 
Pkwy/Glenrosa Ave, 35th Ave/Behrend St, Van Buren St/30th 
St, Buckeye Rd/16th Ave) TAP-MAG 830,783           73,717          904,500           

Phoenix 29846 PHX19-760 2019 Phoenix (Citywide) Central Core ARID - Phases 1 & 2 CMAQ 913,060           82,474          995,534           

Phoenix 34527 PHX19-701C 2019 Various alleys in Phoenix Pave unpaved alley CMAQ 1,621,960        188,040       1,810,000        

Phoenix 43874 PHX19-743 2019
Roeser Road: 32nd Street to 550 Ft. East of 36th Street 
(@ the San Francisco Canal) 

Construct pedestrian improvements on south side and stripe 
bicycle lanes on both sides. CMAQ 888,895           53,730          942,625           

Pinal County 4151 PNL18-404C 2018 Midway Rd, 0.5 mi South of SR 84 to Cornman Rd Pave unpaved road CMAQ 1,569,630        126,821       1,696,451        

Pinal County 24676 PNL19-702C 2019 Stanfield Road, Talla Rd to Miller Rd Pave unpaved road CMAQ 2,143,017        129,536       2,272,553        

Pinal County 42788 PNL19-701C 2019 Barnes Rd, Fuqua Rd to Stanfield Rd Pave unpaved road CMAQ-2.5 612,140           37,001          649,141           
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List of Committment Letters
(Sorted by Agency, MAG ID and TIP ID)

Agency MAG ID TIP ID Work Year Location Work Funding Federal Local Total

Pinal County 46602 PNL19-402 2019 Germann Road: Meridian Road to Ironwood Drive Construct Roadway Widening and Improvements STBGP-MAG 1,630,060        98,530          1,728,590        

Scottsdale 10630 SCT17-402 2018 Shared Use Pathway WestWorld/Indian Bend
Construct sidewalk, multiuse path and enhanced street 
crossings CMAQ 4,223,645        255,300       4,478,945        

Scottsdale 22303 SCT16-401 2018 Citywide Traffic Signal Cabinet Upgrades CMAQ 678,960           41,040          720,000           

Scottsdale 22556 SCT18-442 2018 McDowell Road: Pima Road to 64th Street Construct bike lanes, narrow travel and median lanes. CMAQ 3,152,449        215,551       3,368,000        

Scottsdale 39237 SCT19-740 2019
Indian Bend Wash Path at Chaparral Road, east of 
Hayden Road Construct Underpass and Path Connections CMAQ 1,182,569        84,481          1,267,050        

Scottsdale 39514 SCT12-102C2 2018 Hayden Rd/Thomas Rd Construct Intersection improvement HSIP-MAG 324,440           19,611          344,051           

Scottsdale 39829 SCT18-701 2018 Citywide Safe Routes to School Coordinator TAP-MAG 47,149             2,850            49,999             

Scottsdale 39829 SCT19-701 2019 Citywide Safe Routes to School Coordinator TAP-MAG 47,149             2,850            49,999             

Tempe 275 TMP18-442 2018 Rio Salado River at McClintock Drive Construct shared-use path underpass CMAQ 1,231,275        94,425          1,325,700        

Tempe 11549 TMP18-460 2018 Tempe (Citywide) 
Install DMS, CCTV cameras, wireless link, bicycle detection, & 
EVP networking CMAQ 392,010           23,695          415,705           

Tempe 16475 TMP17-403 2018 10' Shared Use Path on 8th Street Construct connection for Multi use path CMAQ 1,379,021        83,355          1,462,376        

Tempe 19300 TMP18-441 2018 Divot Drive: Kyrene Road to Western Canal Construct multi-use path CMAQ 793,063           62,937          856,000           

Tempe 35126 TMP17-405 2018 Rural Road and Southern Avenue  Phase II ROW: Traffic Signal Improvements HSIP-MAG 30,000             -                30,000             

Tempe 35126 TMP18-402 2018 Rural Road and Southern Avenue  Phase III Construction: Traffic Signal Improvements HSIP-MAG 675,324           -                675,324           
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA NA NA NA NA NA NA 6/30/18

Project Type Current NA NA NA NA NA NA NA NA 6/30/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               377,200 Expected Date NA NA NA NA NA NA NA NA 6/30/18

Total               400,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 6/10/15 10/9/15 6/19/17 10/9/15 12/30/16 NA 12/30/16 NA 6/19/17

Project Type Current 6/10/15 10/9/15 6/19/17 10/9/15 12/30/16 NA 12/30/16 NA 6/19/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,922,880 Expected Date 6/10/15 10/9/15 6/19/17 10/9/15 12/30/16 NA 12/30/16 NA 6/19/17

Total            4,160,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/1/16 2/1/16 7/28/17 7/2/16 3/31/17 2/1/16 6/14/17 NA 9/22/17

Project Type Current 1/1/16 2/1/16 7/28/17 7/2/16 3/31/17 2/1/16 6/14/17 NA 9/22/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,922,880 Expected Date 1/1/16 2/1/16 7/28/17 7/2/16 3/31/17 2/1/16 6/14/17 NA 9/22/17

Total            4,160,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 7/1/18 1/1/17 7/1/18 1/1/17 NA NA 7/1/18

Project Type Current NA NA 7/1/18 1/1/17 7/1/18 1/1/17 NA NA 7/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               177,040 Expected Date NA NA 7/1/18 1/1/17 7/1/18 1/1/17 NA NA 7/1/18

Total               187,741 
Will Meet Target 
Dates

NA

ADOT

DOT18-708

( FFY 2018 )

I-17 Target Dates

None

Signal, Ramp Meter, Connected, Automated Vehicle

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

ADOT

DOT18-461

( FFY 2018 )

303 (Estrella): I-10 - Northern Ave Target Dates

None

Construct FMS

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

ADOT

DOT18-460

( FFY 2018 )

10 (Papago): Perryville Rd to Bullard Ave Target Dates

None

Construct FMS

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Schedule Status

Group 1, Categorical Exclusion

None

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Federally Funded

Target Dates

ADOT

DOT18-462

( FFY 2018 )

60 (Superstition): Crismon Rd - Idaho Rd

Design FMS Rehabilitation

Construction

Agency Schedule

Design Notes
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Project Type Current NA 6/1/16 10/31/17 12/1/15 6/3/17 12/1/15 7/3/17 12/1/15 11/30/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 6.0 0.0 7.0 0.0 8.0 0.0 6.0

CMAQ            1,487,598 Expected Date NA 6/1/16 10/31/17 12/1/15 6/3/17 12/1/15 7/3/17 12/1/15 11/30/17

Total            1,597,516 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 1/9/17 11/20/17 4/24/17 7/23/17 12/5/16 10/6/17 1/4/18 2/3/18

Project Type Current 7/1/16 1/9/17 11/22/17 4/24/17 9/8/17 12/5/16 10/23/17 11/22/17 12/22/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 2.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 2.0 0.0 1.0 0.0 0.0

STBGP-MAG            1,484,784 Expected Date 7/1/16 1/9/17 11/22/17 4/24/17 9/8/17 12/5/16 10/23/17 11/22/17 12/22/17

Total            1,574,532 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/9/17 5/3/17 12/29/17 NA 9/15/17 5/3/17 10/30/17 2/12/18 3/14/18

Project Type Current 1/9/17 5/3/17 11/29/17 NA 8/31/17 8/31/17 10/15/17 11/29/17 12/29/17

Design Process Months Ahead 0.0 0.0 1.0 0.0 0.0 0.0 0.0 2.0 2.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 4.0 0.0 0.0 0.0

CMAQ               267,340 Expected Date 1/9/17 5/3/17 11/29/17 NA 8/31/17 8/31/17 10/15/17 11/29/17 12/29/17

Total               283,500 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 7/1/17 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 7/1/17 NA 9/15/18

Project Type Current 7/1/17 10/1/17 1/1/19 7/1/17 7/1/18 7/1/17 7/1/18 NA 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 13.0 13.0 13.0 13.0 13.0 13.0 0.0 0.0

TAP-MAG            2,011,664 Expected Date 7/1/17 10/1/17 1/1/19 7/1/17 7/1/18 7/1/17 7/1/18 NA 9/15/18

Total            2,183,260 
Will Meet Target 
Dates

NA

Avondale

AVN17-406

( FFY 2019 )

Van Buren St: Agua Fria River to 113th Ave Target Dates

None

Construct multi use path with lighting, landscaping, water fountains, and other 
pedestrian and bicycle amenities.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Apache 
Junction

APJ18-460

( FFY 2018 )

Apache Junction (Citywide) Target Dates

The project is expected to authorize as 
programmed. No ROW acquistions are anticipated

Install wireless communication to all Apache Junction traffic signals

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Apache 
Junction

APJ18-401

( FFY 2018 )

Delaware Dr: Apache Trail to Superstition Blvd. Target Dates

None

Construct Roadway and Pedestrian Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Apache 
Junction

APJ17-401

( FFY 2018 )

Southern Ave, Winchester Rd to Royal Palms Rd; Winchester Rd, Hondo Ave to Southern 
Ave

Target Dates

None

Construct bike lanes and reconstruct sidewalks with ADA compliant ramps and 
driveways.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 2/28/17 11/20/16 10/9/17 11/20/16 7/10/17 8/15/16 9/11/17 11/2/17 1/8/18

Project Type Current 2/28/17 5/22/17 10/9/17 4/28/17 8/28/17 5/22/17 9/20/17 6/6/16 11/15/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 18.0 2.0

Environmental 
Clearance

Months Behind 0.0 7.0 0.0 6.0 2.0 10.0 0.0 0.0 0.0

CMAQ               278,279 Expected Date 2/28/17 5/22/17 10/9/17 4/28/17 8/28/17 5/22/17 9/20/17 6/6/16 11/15/17

Total               295,100 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/17 NA NA NA NA NA NA NA NA

Project Type Current 10/1/17 NA NA NA NA NA NA NA NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  96,186 Expected Date 10/1/17 NA NA NA NA NA NA NA NA

Total               102,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/31/15 3/31/15 4/12/18 1/31/15 1/11/18 NA 3/16/18 NA 6/1/18

Project Type Current 1/31/15 3/31/15 4/12/18 1/31/15 1/11/18 NA 3/16/18 NA 6/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,083,628 Expected Date 1/31/15 3/31/15 4/12/18 1/31/15 1/11/18 NA 3/16/18 NA 6/1/18

Total            1,194,128 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 12/1/14 1/19/15 9/1/17 6/1/15 6/18/15 1/1/17 9/1/17 NA 9/30/17

Project Type Current 12/1/14 1/19/15 9/1/17 6/1/15 6/18/15 1/1/17 9/1/17 NA 9/30/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               355,275 Expected Date 12/1/14 1/19/15 9/1/17 6/1/15 6/18/15 1/1/17 9/1/17 NA 9/30/17

Total               376,750 
Will Meet Target 
Dates

NA

Chandler

CHN16-402

( FFY 2018 )

Western Canal Crossing Improvement at UPRR Target Dates

None

Construct multiuse path and crossing

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Buckeye

BKY17-401

( FFY 2018 )

Rainbow Rd: Durango St to Lower Buckeye Rd; Lower Buckeye Rd: Rainbow Rd to Watson 
Rd; Watson Rd to Durango St.

Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN18-701

( FFY 2018 )

Garden Lakes Elementary, Estrella Vista STEM Academy, Michael Anderson Elementary, 
Littleton Elementary, Canyon Breeze Elementary

Target Dates

None

Safe Routes to School Studies

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN18-460

( FFY 2018 )

Dysart Rd: Van Buren Rd to north of I-10 Target Dates

None

Install fiber backbone to connect two existing backbone runs on Dysart Rd fiber

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA 6/1/18 1/1/18 3/1/18 NA 6/1/18 NA 9/15/18

Project Type Current NA NA 6/1/18 1/1/18 3/1/18 NA 6/1/18 NA 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               792,120 Expected Date NA NA 6/1/18 1/1/18 3/1/18 NA 6/1/18 NA 9/15/18

Total               840,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 6/21/17 12/1/16 11/30/17 NA 5/31/17 NA 7/31/17 5/5/16 12/31/17

Project Type Current 6/21/17 7/21/17 1/12/18 NA 11/10/17 6/21/17 11/10/17 5/5/16 2/12/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 8.0 2.0 7.0 6.0 0.0 4.0 0.0 2.0

CMAQ               305,721 Expected Date 6/21/17 7/21/17 1/12/18 NA 11/10/17 6/21/17 11/10/17 5/5/16 2/12/18

Total               324,200 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  39,606 Expected Date NA NA NA NA NA NA NA NA NA

Total                  42,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/18 NA 6/1/18 6/1/17 6/1/17 10/1/17 9/1/18

Project Type Current NA NA 6/1/18 NA 6/1/18 6/1/17 6/1/17 10/1/17 9/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                  31,800 Expected Date NA NA 6/1/18 NA 6/1/18 6/1/17 6/1/17 10/1/17 9/1/18

Total                  31,800 
Will Meet Target 
Dates

NA

Fountain Hills

FTH15-101

( FFY 2018 )

Fountain Hills (Townwide) Target Dates

None

Procure and Install Arterial Street STOP Sign Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Florence

FLO18-701

( FFY 2018 )

Anthem and Florence K-8 Target Dates

None

Safe Routes to School Studies

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

El Mirage

ELM18-460

( FFY 2018 )

El Mirage Rd: 1300 ft N of Northern Ave to Grand Ave frontage road, Thunderbird Rd: 
127th Ave to El Frio St, Peoria Ave: El Mirage Rd to 121st Ave

Target Dates

The prject is anticipated to authorize as 
programmed. Now ROW is anticipated.

Install fiber, install five CCTV cameras and interconnect six traffic signals

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Chandler

CHN19-760

( FFY 2019 )

40 signalized intersections along Chandler Blvd and Ray Rd Target Dates

None

Install bicycle detection system

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 7/1/17 1/1/18 1/1/19 7/1/17 7/1/18 7/1/17 10/1/18 2/1/17 9/30/19

Project Type Current 7/1/17 1/1/18 1/1/19 7/1/17 7/1/18 7/1/17 10/1/18 2/1/17 9/30/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            2,829,943 Expected Date 7/1/17 1/1/18 1/1/19 7/1/17 7/1/18 7/1/17 10/1/18 2/1/17 9/30/19

Total            3,001,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 3/2/15 6/19/15 1/15/17 4/1/15 1/15/17 11/13/15 2/3/16 6/30/14 6/1/18

Project Type Current 3/2/15 6/19/15 11/1/17 4/1/15 9/1/17 11/13/15 2/3/16 6/30/14 12/2/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.0

Environmental 
Clearance

Months Behind 0.0 0.0 10.0 0.0 8.0 0.0 0.0 0.0 0.0

CMAQ               107,832 Expected Date 3/2/15 6/19/15 11/1/17 4/1/15 9/1/17 11/13/15 2/3/16 6/30/14 12/2/17

Total               342,288 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 3/2/15 6/19/15 1/14/18 1/27/15 3/18/17 2/1/15 12/14/17 6/30/14 2/14/18

Project Type Current 3/2/15 6/19/15 1/28/18 1/27/15 6/9/17 2/1/15 12/31/17 6/30/14 2/28/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 1.0 0.0 3.0 0.0 1.0 0.0 1.0

CMAQ               330,850 Expected Date 3/2/15 6/19/15 1/28/18 1/27/15 6/9/17 2/1/15 12/31/17 6/30/14 2/28/18

Total               522,381 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/22/16 11/22/17 4/2/18 2/18/17 4/17/17 2/28/17 4/17/17 4/12/16 6/1/18

Project Type Current 8/22/16 11/22/17 4/2/18 2/18/17 5/19/17 2/28/17 4/17/17 4/12/16 6/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0

HSIP-MAG               702,776 Expected Date 8/22/16 11/22/17 4/2/18 2/18/17 5/19/17 2/28/17 4/17/17 4/12/16 6/1/18

Total               710,907 
Will Meet Target 
Dates

NA

Glendale

GLN18-401

( FFY 2018 )

Citywide Target Dates

None

Construct Flashing Yellow Arrows with Geometric Modifications at 12 Arterial-Arterial 
intersections

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN16-405

( FFY 2018 )

New River North Shared Use Pathway, Patrick Ln to Hillcrest Blvd Target Dates

None

Construct multiuse path and cannal crossing

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN16-404

( FFY 2018 )

Thunderbird Paseo Pathway at Sweetwater Ave, Thunderbird Paseo Pathway at Hearn 
Rd, Thunderbird Paseo Pathway at 71st Ave, Sk

Target Dates

None

Construct multiple access points to pathways

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Gilbert

GLB19-740

( FFY 2019 )

Western Powerline Trail over Union Pacific Railroad Target Dates

None

Construct grade separated bike/ped bridge

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/1/17 5/1/17 5/1/18 NA 7/1/17 2/1/17 4/1/18 7/11/16 9/1/18

Project Type Current 8/1/17 10/15/17 5/1/18 NA 12/15/17 2/1/17 4/1/18 7/11/16 9/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 6.0 0.0 13.0 6.0 0.0 0.0 0.0 0.0

CMAQ               257,156 Expected Date 8/1/17 10/15/17 5/1/18 NA 12/15/17 2/1/17 4/1/18 7/11/16 9/1/18

Total               300,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 6/28/17 4/1/17 5/1/18 NA 9/15/17 8/1/16 4/1/18 8/1/16 9/1/18

Project Type Current 6/28/17 9/27/17 4/9/18 NA 2/5/18 7/26/17 3/15/18 8/1/16 9/1/18

Design Process Months Ahead 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 6.0 0.0 8.0 5.0 13.0 0.0 0.0 0.0

CMAQ               399,832 Expected Date 6/28/17 9/27/17 4/9/18 NA 2/5/18 7/26/17 3/15/18 8/1/16 9/1/18

Total               711,248 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 8/1/18 10/5/18 5/1/19 NA 12/15/18 2/1/18 4/1/19 7/11/17 9/1/19

Project Type Current 8/1/18 10/5/18 5/1/19 NA 12/15/18 2/1/18 4/1/19 7/11/17 9/1/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               223,402 Expected Date 8/1/18 10/5/18 5/1/19 NA 12/15/18 2/1/18 4/1/19 7/11/17 9/1/19

Total               270,100 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/15 10/14/16 3/1/17 12/1/15 5/1/17 12/1/15 2/1/17 6/1/14 10/1/17

Project Type Current 10/1/15 10/14/16 7/31/17 12/1/15 7/31/17 12/1/15 6/30/17 6/1/14 8/31/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0

Environmental 
Clearance

Months Behind 0.0 0.0 6.0 0.0 4.0 0.0 6.0 0.0 0.0

CMAQ               820,001 Expected Date 10/1/15 10/14/16 7/31/17 12/1/15 7/31/17 12/1/15 6/30/17 6/1/14 8/31/17

Total               869,567 
Will Meet Target 
Dates

NA

Goodyear

GDY17-402

( FFY 2018 )

Various locations Target Dates

None

Fiber Installation and Signal Communications Hardware

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN19-741

( FFY 2019 )

Paradise Lane, 55th Avenue to 59th Avenue Target Dates

The project is expected to authorize as 
programmed.

Construct Sidewalk Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN18-460

( FFY 2018 )

Glendale (Citywide) Target Dates

The project is expected to authorize as 
programmed. Now ROW acquistions are 

anticipated

Install EVP system citywide at 48 intersections

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN18-442

( FFY 2018 )

Camelback Road, 79th Avenue to 83rd Avenue Target Dates

None

Construct Sidewalk Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 6/15/17 5/1/17 1/1/18 NA 12/1/17 1/1/17 12/1/17 12/1/16 3/1/18

Project Type Current 6/15/17 7/31/17 3/1/18 NA 3/1/18 7/1/17 2/1/18 5/10/17 4/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 4.0 2.0 6.0 3.0 6.0 2.0 6.0 1.0

CMAQ               348,661 Expected Date 6/15/17 7/31/17 3/1/18 NA 3/1/18 7/1/17 2/1/18 5/10/17 4/1/18

Total               389,896 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Project Type Current 7/1/16 3/1/17 6/1/18 12/1/16 10/31/17 7/1/16 12/1/17 7/5/16 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0

STBGP-MAG                  28,000 Expected Date 7/1/16 3/1/17 6/1/18 12/1/16 10/31/17 7/1/16 12/1/17 7/5/16 9/15/18

Total                  29,700 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Project Type Current 7/1/16 3/1/17 6/1/18 12/1/16 10/31/17 7/1/16 12/1/17 7/5/16 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0

STBGP-MAG            2,000,000 Expected Date 7/1/16 3/1/17 6/1/18 12/1/16 10/31/17 7/1/16 12/1/17 7/5/16 9/15/18

Total            2,251,256 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Project Type Current 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 7/5/17 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14.0 0.0

STBGP-MAG               510,500 Expected Date 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 7/5/17 9/15/18

Total               541,357 
Will Meet Target 
Dates

NA

Maricopa 
(City)

MAR15-402C3

( FFY 2018 )

MCG Highway: Porter Road to White and Parker Target Dates

None

Construct Roadway Widening (Special Projects Fund)

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR15-402C2

( FFY 2018 )

MCG Highway: Porter Road to White and Parker Target Dates

None

Construct Roadway Widening (MAG Awarded Pinal County STP Funding)

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR15-402

( FFY 2018 )

MCG Highway: Porter Road to White and Parker Target Dates

None

Construct Roadway Widening (Balance of CAG Awarded Funding)

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY18-460

( FFY 2018 )

Elwood St: Cotton Ln to Estrella Pkwy, Cotton Ln: Estrella Pkwy to Elwood St, Estrella 
Pkwy: Elliot Rd to Cotton Ln, Elliot Rd: San Gabriel Dr to Estrella Pkwy

Target Dates

The project is expected to authorize as 
programmed. No ROW acquistions are anticipated

Install fiber along Elwood St, CCTV, connect two signals to TMC

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 6/30/17 6/30/17 2/16/18 NA 10/6/17 6/30/17 11/17/17 6/20/17 9/15/18

Project Type Current 6/30/17 6/30/17 2/16/18 NA 10/6/17 6/30/17 11/17/17 6/20/17 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5            2,066,658 Expected Date 6/30/17 6/30/17 2/16/18 NA 10/6/17 6/30/17 11/17/17 6/20/17 9/15/18

Total            2,191,577 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 1/1/18 1/1/18 6/1/19 1/1/18 1/1/19 1/1/18 6/1/19 1/1/18 9/15/19

Project Type Current 1/1/18 1/1/18 6/1/19 1/1/18 1/1/19 1/1/18 6/1/19 1/1/18 9/15/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               400,000 Expected Date 1/1/18 1/1/18 6/1/19 1/1/18 1/1/19 1/1/18 6/1/19 1/1/18 9/15/19

Total               475,920 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 5/1/18 5/30/17 5/30/17 7/1/17 5/1/18 NA 5/20/18

Project Type Current NA NA 5/30/17 11/9/16 3/10/17 11/9/16 4/13/17 NA 5/20/18

Design Process Months Ahead 0.0 0.0 12.0 7.0 3.0 8.0 14.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               299,874 Expected Date NA NA 5/30/17 11/9/16 3/10/17 11/9/16 4/13/17 NA 5/20/18

Total               408,000 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA 12/15/17 9/4/17 1/26/18 9/4/17 1/26/18 NA 5/18/18

Project Type Current NA NA 12/15/17 9/4/17 1/26/18 9/4/17 1/26/18 NA 5/18/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               122,590 Expected Date NA NA 12/15/17 9/4/17 1/26/18 9/4/17 1/26/18 NA 5/18/18

Total               160,000 
Will Meet Target 
Dates

NA

Maricopa 
County

MMA19-760

( FFY 2019 )

MCDOT RADS Expansion and Enhancements Target Dates

None

Upgrade RADS server and hardware and provide system integration

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA18-460

( FFY 2018 )

Maricopa County DOT Transportation Management Center Target Dates

None

Upgrade TMC workstations, video wall display, network equipment, and system

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR19-760

( FFY 2019 )

Maricopa (Citywide) Target Dates

None

Install conduit & fiber, CCTV cameras, & wireless comm. and interconnect 6 signals

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR18-701

( FFY 2018 )

Porter Rd: Farrell Rd to 1.9 mi South, Farrell Rd: Hartmann Rd to Maricopa-Casa Grande 
Hwy

Target Dates

The project is expected to authorize as 
programmed. No ROW acquistions are anticipated

Pave unpaved road 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Page 13 Printed: 07/10/17



Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA 10/3/16 9/11/17 3/13/17 5/25/17 6/5/17 4/3/18 NA 4/17/18

Project Type Current NA 10/3/16 9/11/17 3/13/17 5/25/17 6/5/17 4/3/18 NA 4/17/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               979,331 Expected Date NA 10/3/16 9/11/17 3/13/17 5/25/17 6/5/17 4/3/18 NA 4/17/18

Total            1,038,527 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/18 6/1/17 9/1/17 NA NA NA 7/1/17

Project Type Current NA NA 6/1/18 6/1/17 9/1/17 NA NA NA 7/1/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  47,150 Expected Date NA NA 6/1/18 6/1/17 9/1/17 NA NA NA 7/1/17

Total                  50,000 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA 6/1/19 6/1/18 9/1/18 NA NA NA 7/1/19

Project Type Current NA NA 6/1/19 6/1/18 9/1/18 NA NA NA 7/1/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  47,148 Expected Date NA NA 6/1/19 6/1/18 9/1/18 NA NA NA 7/1/19

Total                  49,998 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/18 6/1/17 9/1/17 NA NA NA 7/1/18

Project Type Current NA NA 6/1/18 6/1/17 9/1/17 NA NA NA 7/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  47,150 Expected Date NA NA 6/1/18 6/1/17 9/1/17 NA NA NA 7/1/18

Total                  50,000 
Will Meet Target 
Dates

NA

Maricopa 
County

MMA18-702

( FFY 2018 )

Tumbleweed Elementary, Maryland Elementary, Lowell School, Moon Mountain 
Elementary

Target Dates

None

SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA19-702

( FFY 2019 )

David Crockett Elementary, Encanto Elementary, Clarendon Elementary, Montebello 
Elementary

Target Dates

None

Walk-N-Rollers SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA18-701

( FFY 2018 )

David Crockett Elementary, Encanto Elementary, Clarendon Elementary, Montebello 
Elementary

Target Dates

None

Walk-N-Rollers SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA19-701C

( FFY 2019 )

Miller Rd, Tonopah-Salome Highway to Van Buren Street. Target Dates

None

Pave unpaved road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA 6/1/19 6/1/18 9/1/18 NA NA NA 7/1/17

Project Type Current NA NA 6/1/19 6/1/18 9/1/18 NA NA NA 7/1/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  47,148 Expected Date NA NA 6/1/19 6/1/18 9/1/18 NA NA NA 7/1/17

Total                  49,998 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/10/16 3/6/17 4/2/18 NA 2/26/18 NA 2/26/18 NA 4/2/18

Project Type Current 10/10/16 10/2/17 5/1/18 NA 3/29/18 NA 3/29/18 NA 9/3/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 8.0 1.0 6.0 1.0 21.0 1.0 0.0 6.0

CMAQ               780,000 Expected Date 10/10/16 10/2/17 5/1/18 NA 3/29/18 NA 3/29/18 NA 9/3/18

Total               901,000 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 1/1/18 3/1/18 5/1/19 3/1/18 5/1/19 3/1/18 5/1/19 NA 9/1/19

Project Type Current 1/1/18 3/1/18 5/1/19 3/1/18 5/1/19 3/1/18 5/1/19 NA 9/1/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            2,003,013 Expected Date 1/1/18 3/1/18 5/1/19 3/1/18 5/1/19 3/1/18 5/1/19 NA 9/1/19

Total            2,141,064 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 7/1/17 1/11/18 5/1/19 3/29/18 4/12/18 NA 4/12/18 5/1/19 7/2/19

Project Type Current 7/1/17 1/11/18 5/1/19 3/29/18 4/12/18 NA 4/12/18 5/1/19 7/2/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            2,032,624 Expected Date 7/1/17 1/11/18 5/1/19 3/29/18 4/12/18 NA 4/12/18 5/1/19 7/2/19

Total            2,172,464 
Will Meet Target 
Dates

NA

Mesa

MES19-741

( FFY 2019 )

Southeast Pathway (Phase 2): Elliot Road to Hawes Road Target Dates

None

Construction of Multiuse Path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES19-740

( FFY 2019 )

South Canal Shared Use Path: Consolidated Canal Shared Use Path to McDowell Road Target Dates

None

Construct Multiuse Path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES18-460

( FFY 2018 )

Mesa (Citywide) Target Dates

None

Install cabinets & controllers at 50 locations and establish communications

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA19-703

( FFY 2019 )

Tumbleweed Elementary, Maryland Elementary, Lowell School, Moon Mountain 
Elementary

Target Dates

None

SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 1/19/17 8/15/17 6/1/19 6/14/17 3/1/18 1/19/17 9/1/18 6/14/17 9/15/19

Project Type Current 1/19/17 8/15/17 6/1/19 6/14/17 3/1/18 1/19/17 9/1/18 6/14/17 9/15/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,958,977 Expected Date 1/19/17 8/15/17 6/1/19 6/14/17 3/1/18 1/19/17 9/1/18 6/14/17 9/15/19

Total            2,077,388 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/17 7/1/16 9/1/16 7/1/16 1/1/17 7/1/16 9/15/17

Project Type Current NA NA 6/1/17 7/1/16 9/1/16 7/1/16 1/1/17 7/1/16 9/15/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               482,345 Expected Date NA NA 6/1/17 7/1/16 9/1/16 7/1/16 1/1/17 7/1/16 9/15/17

Total               511,501 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 1/1/17 1/1/18 7/1/16 7/1/17 7/1/16 7/1/17 7/1/16 12/15/17

Project Type Current 7/1/16 1/1/17 1/1/18 8/1/16 1/1/18 7/1/16 7/1/17 7/1/16 12/15/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 1.0 7.0 0.0 0.0 0.0 0.0

CMAQ               614,836 Expected Date 7/1/16 1/1/17 1/1/18 8/1/16 1/1/18 7/1/16 7/1/17 7/1/16 12/15/17

Total               674,000 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA 2/1/18 9/1/17 6/30/18 9/1/17 4/1/19 4/1/19 9/15/19

Project Type Current NA NA 2/1/18 9/1/17 6/30/18 9/1/17 4/1/19 4/1/19 9/15/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               358,340 Expected Date NA NA 2/1/18 9/1/17 6/30/18 9/1/17 4/1/19 4/1/19 9/15/19

Total               380,000 
Will Meet Target 
Dates

NA

Peoria

PEO19-760

( FFY 2019 )

Peoria (Citywide) Target Dates

None

Install 72 flashing yellow arrow signal heads & cabinet and controllers at 12 locations

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO18-440

( FFY 2018 )

83rd Avenue: Happy Valley Road to Jomax Road Target Dates

None

Widen roadway and construct sidewalk and bike lanes

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO17-401

( FFY 2018 )

City of Peoria, DCSB Building, TMC  9875 N. 85th Avenue Target Dates

None

TMC Equipment Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Paradise 
Valley

PVY19-740

( FFY 2019 )

Lincoln Drive: 660 feet west of Scottsdale Road to 32nd Street Target Dates

None

Construct 6' colored concrete sidewalk

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 3/1/17 NA 3/15/18 NA 10/1/17 NA 2/1/18 NA 3/15/18

Project Type Current 3/1/17 NA 3/15/18 NA 10/1/17 NA 2/1/18 NA 3/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               918,426 Expected Date 3/1/17 NA 3/15/18 NA 10/1/17 NA 2/1/18 NA 3/15/18

Total               973,941 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 4/1/17 6/1/17 1/31/18 6/1/17 12/1/17 7/1/17 5/1/18 NA 5/1/18

Project Type Current 4/1/17 NA 1/31/18 6/1/17 12/1/17 6/30/17 1/21/18 NA 4/28/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,532,375 Expected Date 4/1/17 NA 1/31/18 6/1/17 12/1/17 6/30/17 1/21/18 NA 4/28/18

Total            1,719,375 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 9/15/17 5/31/18 1/15/17 12/15/17 12/15/17 5/31/18 NA 7/15/18

Project Type Current NA 5/12/17 5/31/18 1/15/17 12/15/17 12/15/17 5/31/18 NA 7/15/18

Design Process Months Ahead 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            1,770,011 Expected Date NA 5/12/17 5/31/18 1/15/17 12/15/17 12/15/17 5/31/18 NA 7/15/18

Total            1,924,000 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 12/1/17 NA 3/1/19 3/15/18 8/1/18 8/1/18 12/1/18 NA 3/30/19

Project Type Current 12/1/17 NA 3/1/19 3/15/18 8/1/18 8/1/18 12/1/18 NA 3/30/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,621,960 Expected Date 12/1/17 NA 3/1/19 3/15/18 8/1/18 8/1/18 12/1/18 NA 3/30/19

Total            1,810,000 
Will Meet Target 
Dates

NA

Phoenix

PHX19-701C

( FFY 2019 )

Various alleys in Phoenix Target Dates

The prject is anticipated to authorize as 
programmed. Now ROW is anticipated.

Pave unpaved alley

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX18-416

( FFY 2018 )

Various locations in Phoenix Target Dates

The prject is anticipated to authorize as 
programmed. Now ROW is anticipated.

Construct eight HAWK signals (McDowell Rd/41st Ave, McDowell Rd/67th Ave, Van 
Buren St/36th St, 15th Ave/Whitton Ave, 15th Ave/Highland, and Lower Buckeye 
Rd/72nd Ave, Durango/33rd Dr, McDowell Rd/34th St Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX18-450C

( FFY 2018 )

Various alleys in Phoenix Target Dates

The prject is anticipated to authorize as 
programmed. Now ROW is anticipated.

Pave unpaved alley

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX18-417

( FFY 2018 )

Phoenix (Citywide): Bikeshare Target Dates

None

Bikeshare Equipment (Bikes, Racks, Kiosks, Map Signs)

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 5/1/17 11/6/17 1/28/19 9/11/17 2/23/18 NA 8/10/18 NA NA

Project Type Current 5/1/17 11/6/17 1/28/19 9/11/17 2/23/18 NA 8/10/18 NA NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               888,895 Expected Date 5/1/17 11/6/17 1/28/19 9/11/17 2/23/18 NA 8/10/18 NA NA

Total               942,625 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 5/1/17 11/6/17 1/28/19 9/11/17 2/23/18 NA 8/10/18 NA NA

Project Type Current 5/1/17 11/6/17 1/28/19 9/11/17 2/23/18 NA 8/10/18 NA NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG               830,783 Expected Date 5/1/17 11/6/17 1/28/19 9/11/17 2/23/18 NA 8/10/18 NA NA

Total               904,500 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA 6/30/17 4/5/18 6/30/17 11/15/17 11/15/17 2/28/17 NA 7/15/18

Project Type Current NA 6/30/17 4/5/18 6/30/17 11/15/17 11/15/17 2/28/17 NA 7/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               913,060 Expected Date NA 6/30/17 4/5/18 6/30/17 11/15/17 11/15/17 2/28/17 NA 7/15/18

Total               995,534 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 6/13/16 8/28/17 6/1/18 NA 3/5/18 8/25/17 3/5/18 5/27/16 10/1/18

Project Type Current 6/13/16 8/28/17 6/1/18 NA 3/5/18 8/25/17 3/5/18 5/27/16 10/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,569,630 Expected Date 6/13/16 8/28/17 6/1/18 NA 3/5/18 8/25/17 3/5/18 5/27/16 10/1/18

Total            1,696,451 
Will Meet Target 
Dates

NA

Pinal County

PNL18-404C

( FFY 2018 )

Midway Rd, 0.5 mi South of SR 84 to Cornman Rd Target Dates

The prject is anticipated to authorize as 
programmed. Now ROW is anticipated.

Pave unpaved road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX19-760

( FFY 2019 )

Phoenix (Citywide) Target Dates

None

Central Core ARID - Phases 1 & 2

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX19-741

( FFY 2019 )

Various locations in Phoenix Target Dates

None

Construct four HAWK Signals (Phase 2: Maryvale Pkwy/Glenrosa Ave, 35th Ave/Behrend 
St, Van Buren St/30th St, Buckeye Rd/16th Ave)

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX19-743

( FFY 2019 )

Roeser Road: 32nd Street to 550 Ft. East of 36th Street (@ the San Francisco Canal) Target Dates

None

Construct pedestrian improvements on south side and stripe bicycle lanes on both sides.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 6/13/16 10/25/17 6/1/18 6/15/17 3/5/18 6/15/17 3/5/18 6/2/16 10/1/19

Project Type Current 6/13/16 10/25/17 6/1/18 6/15/17 3/5/18 6/15/17 3/5/18 6/2/16 10/1/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5               612,140 Expected Date 6/13/16 10/25/17 6/1/18 6/15/17 3/5/18 6/15/17 3/5/18 6/2/16 10/1/19

Total               649,141 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 6/13/16 10/25/17 6/1/18 6/15/17 3/5/18 6/15/17 3/5/18 5/31/16 10/1/19

Project Type Current 6/13/16 10/25/17 6/1/18 6/15/17 3/5/18 6/15/17 3/5/18 5/31/16 10/1/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            2,143,017 Expected Date 6/13/16 10/25/17 6/1/18 6/15/17 3/5/18 6/15/17 3/5/18 5/31/16 10/1/19

Total            2,272,553 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 1/14/17 3/14/17 3/14/18 3/14/17 9/14/17 1/14/17 3/14/18 NA 10/1/18

Project Type Current 1/14/17 3/14/17 3/14/18 3/14/17 9/14/17 1/14/17 3/14/18 NA 10/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STBGP-MAG            1,630,060 Expected Date 1/14/17 3/14/17 3/14/18 3/14/17 9/14/17 1/14/17 3/14/18 NA 10/1/18

Total            1,728,590 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/18 NA 12/1/17 7/1/17 12/1/17 NA 9/15/18

Project Type Current NA NA 6/1/18 NA 12/1/17 7/1/17 12/1/17 NA 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               678,960 Expected Date NA NA 6/1/18 NA 12/1/17 7/1/17 12/1/17 NA 9/15/18

Total               720,000 
Will Meet Target 
Dates

NA

Scottsdale

SCT16-401

( FFY 2018 )

Citywide Target Dates

The prject is anticipated to authorize as 
programmed. Now ROW is anticipated.

Traffic Signal Cabinet Upgrades

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Pinal County

PNL19-402

( FFY 2019 )

Germann Road: Meridian Road to Ironwood Drive Target Dates

None

Construct Roadway Widening and Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Pinal County

PNL19-702C

( FFY 2019 )

Stanfield Road, Talla Rd to Miller Rd Target Dates

None

Pave unpaved road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Pinal County

PNL19-701C

( FFY 2019 )

Barnes Rd, Fuqua Rd to Stanfield Rd Target Dates

None

Pave unpaved road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 9/15/15 2/1/16 10/1/17 11/30/16 12/31/16 1/15/17 9/1/17 NA 10/1/17

Project Type Current 9/15/15 2/1/16 10/1/17 11/30/16 12/31/16 1/15/17 9/1/17 NA 10/1/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            4,223,645 Expected Date 9/15/15 2/1/16 10/1/17 11/30/16 12/31/16 1/15/17 9/1/17 NA 10/1/17

Total            4,478,945 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 5/5/15 11/16/15 6/1/16 4/1/15 12/15/15 9/1/15 3/15/16 NA 9/30/19

Project Type Current 5/5/15 11/16/15 6/1/16 4/1/15 12/15/15 9/1/15 3/15/16 NA 9/30/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG               324,440 Expected Date 5/5/15 11/16/15 6/1/16 4/1/15 12/15/15 9/1/15 3/15/16 NA 9/30/19

Total               344,051 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 NA 9/15/18

Project Type Current 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 NA 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,152,449 Expected Date 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 NA 9/15/18

Total            3,368,000 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 12/1/17 5/1/18 6/1/19 1/1/18 12/30/18 1/1/18 6/1/19 NA 9/1/19

Project Type Current 12/1/17 5/1/18 6/1/19 1/1/18 12/30/18 1/1/18 6/1/19 NA 9/1/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,182,569 Expected Date 12/1/17 5/1/18 6/1/19 1/1/18 12/30/18 1/1/18 6/1/19 NA 9/1/19

Total            1,267,050 
Will Meet Target 
Dates

NA

Scottsdale

SCT19-740

( FFY 2019 )

Indian Bend Wash Path at Chaparral Road, east of Hayden Road Target Dates

None

Construct Underpass and Path Connections

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT18-442

( FFY 2018 )

McDowell Road: Pima Road to 64th Street Target Dates

None

Construct bike lanes, narrow travel and median lanes.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT12-102C2

( FFY 2018 )

Hayden Rd/Thomas Rd Target Dates

None

Construct Intersection improvement

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT17-402

( FFY 2018 )

Shared Use Pathway WestWorld/Indian Bend Target Dates

None

Construct sidewalk, multiuse path and enhanced street crossings

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 10/1/17 NA 10/1/17 NA NA 10/1/17 10/1/18

Project Type Current NA NA 10/1/17 NA 10/1/17 NA NA 10/1/17 10/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  47,149 Expected Date NA NA 10/1/17 NA 10/1/17 NA NA 10/1/17 10/1/18

Total                  49,999 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA 10/1/18 NA 10/1/18 NA NA 10/1/18 10/1/18

Project Type Current NA NA 10/1/18 NA 10/1/18 NA NA 10/1/18 10/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  47,149 Expected Date NA NA 10/1/18 NA 10/1/18 NA NA 10/1/18 10/1/18

Total                  49,999 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/1/15 NA 6/1/18 NA 6/30/17 NA 6/1/17 6/30/16 NA

Project Type Current 1/1/15 12/30/15 6/1/18 10/31/15 6/30/17 10/31/15 6/1/17 6/30/16 NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,551,235 Expected Date 1/1/15 12/30/15 6/1/18 10/31/15 6/30/17 10/31/15 6/1/17 6/30/16 NA

Total            1,900,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/18 NA 6/1/18 NA 6/1/18 NA 9/15/17

Project Type Current NA NA 6/1/18 NA 6/1/18 NA 6/1/18 NA 9/15/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  15,677 Expected Date NA NA 6/1/18 NA 6/1/18 NA 6/1/18 NA 9/15/17

Total                  16,625 
Will Meet Target 
Dates

NA

Surprise

SUR18-704

( FFY 2018 )

Ashton Ranch, Countryside, Parkview Elementary Target Dates

None

SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR18-440

( FFY 2018 )

Bullard Avenue: Greenway Road to Peoria Avenue Target Dates

None

Construct 5-foot cycle track and pedestrian improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT19-701

( FFY 2019 )

Citywide Target Dates

None

Safe Routes to School Coordinator

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT18-701

( FFY 2018 )

Citywide Target Dates

None

Safe Routes to School Coordinator

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA NA NA NA NA NA NA 9/15/17

Project Type Current NA NA NA NA NA NA NA NA 9/15/17

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG                  94,300 Expected Date NA NA NA NA NA NA NA NA 9/15/17

Total               100,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/18 NA 6/1/18 NA 6/1/18 6/1/18 9/15/18

Project Type Current NA NA 6/1/18 NA 6/1/18 NA 6/1/18 6/1/18 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  15,667 Expected Date NA NA 6/1/18 NA 6/1/18 NA 6/1/18 6/1/18 9/15/18

Total                  16,614 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA 6/1/19 NA 6/1/19 NA 6/1/19 6/1/19 9/15/19

Project Type Current NA NA 6/1/19 NA 6/1/19 NA 6/1/19 6/1/19 9/15/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  21,739 Expected Date NA NA 6/1/19 NA 6/1/19 NA 6/1/19 6/1/19 9/15/19

Total                  23,053 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/18 NA 6/1/18 NA 6/1/18 6/1/18 9/15/18

Project Type Current NA NA 6/1/18 NA 6/1/18 NA 6/1/18 6/1/18 9/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  15,677 Expected Date NA NA 6/1/18 NA 6/1/18 NA 6/1/18 6/1/18 9/15/18

Total                  16,625 
Will Meet Target 
Dates

NA

Surprise

SUR18-701

( FFY 2018 )

Kingswood, West Point, and Sonoran Heights Elementary Target Dates

None

SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR19-703

( FFY 2019 )

ACA, Imagine Prep, and Imagine Rosefield Schools Target Dates

None

SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR18-702

( FFY 2018 )

ACA, Imagine Prep, and Imagine Rosefield Schools Target Dates

None

SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR19-705

( FFY 2019 )

Canyon Ridge, Cimarron Springs, Sunset Hills, and Western Peaks Elementary Target Dates

None

Safe Routes to School Studies

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  73,000 Expected Date NA NA NA NA NA NA NA NA NA

Total                  77,413 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA 6/1/19 NA 6/1/19 NA 6/1/19 6/1/19 9/15/19

Project Type Current NA NA 6/1/19 NA 6/1/19 NA 6/1/19 6/1/19 9/15/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  21,740 Expected Date NA NA 6/1/19 NA 6/1/19 NA 6/1/19 6/1/19 9/15/19

Total                  23,054 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial NA NA 6/1/19 NA 6/1/19 NA 6/1/19 6/1/19 9/15/19

Project Type Current NA NA 6/1/19 NA 6/1/19 NA 6/1/19 6/1/19 9/15/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                  21,740 Expected Date NA NA 6/1/19 NA 6/1/19 NA 6/1/19 6/1/19 9/15/19

Total                  23,054 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 9/15/14 5/15/15 11/1/16 6/1/15 2/1/17 5/1/15 2/15/17 NA 5/1/17

Project Type Current 9/15/14 5/15/15 11/1/17 6/1/15 2/1/17 5/1/15 6/1/18 NA 8/1/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 13.0 0.0 0.0 0.0 17.0 0.0 16.0

CMAQ            1,379,021 Expected Date 9/15/14 5/15/15 11/1/17 6/1/15 2/1/17 5/1/15 6/1/18 NA 8/1/18

Total            1,462,376 
Will Meet Target 
Dates

NA

Tempe

TMP17-403

( FFY 2018 )

10' Shared Use Path on 8th Street Target Dates

None

Construct connection for Multi use path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR19-704

( FFY 2019 )

Ashton Ranch, Countryside, Parkview Elementary Target Dates

None

SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR19-702

( FFY 2019 )

Kingswood, West Point, and Sonoran Heights Elementary Target Dates

None

SRTS Support Activity Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR18-703

( FFY 2018 )

Kingswood, West Point, and Sonoran Heights Elementary Target Dates

None

Safe Routes to School Studies

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Project Type Current NA 9/1/16 11/1/17 6/16/16 4/12/17 9/1/16 9/1/17 NA 12/1/17

Design Process Months Ahead 0.0 0.0 0.0 4.0 6.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                  30,000 Expected Date NA 9/1/16 11/1/17 6/16/16 4/12/17 9/1/16 9/1/17 NA 12/1/17

Total                  30,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 6/1/14 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Project Type Current 6/1/14 9/7/16 11/1/17 6/16/16 4/12/17 9/1/16 9/1/17 NA 12/1/17

Design Process Months Ahead 0.0 0.0 0.0 4.0 6.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG               675,324 Expected Date 6/1/14 9/7/16 11/1/17 6/16/16 4/12/17 9/1/16 9/1/17 NA 12/1/17

Total               675,324 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/15/16 3/15/17 6/1/18 6/30/17 6/1/18 3/15/17 6/1/18 NA 5/15/18

Project Type Current 1/15/16 3/15/17 6/1/18 6/30/17 6/1/18 3/15/17 6/1/18 NA 5/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               793,063 Expected Date 1/15/16 3/15/17 6/1/18 6/30/17 6/1/18 3/15/17 6/1/18 NA 5/15/18

Total               856,000 
Will Meet Target 
Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/1/16 3/15/17 6/1/18 3/15/17 6/1/18 3/15/17 6/1/18 NA 7/15/18

Project Type Current 8/1/16 3/15/17 6/1/18 3/15/17 6/1/18 3/15/17 6/1/18 NA 7/15/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,231,275 Expected Date 8/1/16 3/15/17 6/1/18 3/15/17 6/1/18 3/15/17 6/1/18 NA 7/15/18

Total            1,325,700 
Will Meet Target 
Dates

NA

Tempe

TMP18-442

( FFY 2018 )

Rio Salado River at McClintock Drive Target Dates

None

Construct shared-use path underpass

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP18-441

( FFY 2018 )

Divot Drive: Kyrene Road to Western Canal Target Dates

The prject is anticipated to authorize as 
programmed. 

Construct multi-use path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP18-402

( FFY 2018 )

Rural Road and Southern Avenue Target Dates

None

Phase III Construction: Traffic Signal Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP17-405

( FFY 2018 )

Rural Road and Southern Avenue Target Dates

None

Phase II ROW: Traffic Signal Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Status Report MAG Federally Funded FY 2018 and FY 2019 Projects 
(Sorted by Agency, Year and Project Type)

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 5/7/18 3/1/17 5/7/18 3/1/17 5/7/18 NA 8/13/18

Project Type Current 7/1/16 9/1/17 5/7/18 3/1/17 5/7/18 3/1/17 5/7/18 NA 8/13/18

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 7.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               392,010 Expected Date 7/1/16 9/1/17 5/7/18 3/1/17 5/7/18 3/1/17 5/7/18 NA 8/13/18

Total               415,705 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 7/31/17 3/15/18 5/1/19 12/15/17 5/1/19 3/15/18 5/1/19 NA 7/1/19

Project Type Current 7/31/17 3/15/18 5/1/19 12/15/17 5/1/19 3/15/18 5/1/19 NA 7/1/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            1,584,282 Expected Date 7/31/17 3/15/18 5/1/19 12/15/17 5/1/19 3/15/18 5/1/19 NA 7/1/19

Total            1,694,000 
Will Meet Target 
Dates

NA

Location 6/1/18 6/30/19 6/1/18 6/30/19 6/1/18 6/30/19 NA 9/30/19

Work Initial 7/1/17 9/1/18 5/7/19 3/1/18 5/7/19 3/1/18 5/7/19 NA 8/13/19

Project Type Current 7/1/17 9/1/18 5/7/19 3/1/18 5/7/19 3/1/18 5/7/19 NA 8/13/19

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               392,010 Expected Date 7/1/17 9/1/18 5/7/19 3/1/18 5/7/19 3/1/18 5/7/19 NA 8/13/19

Total               415,705 
Will Meet Target 
Dates

NA

Tempe

TMP19-760

( FFY 2019 )

Tempe (Citywide) Target Dates

The prject is anticipated to authorize as 
programmed.

Phase 2 - Install DMS, CCTV cameras, wireless link, bicycle detection, & EVP networking

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP19-740

( FFY 2019 )

Alameda Drive: 48th Street to Rural Road Target Dates

None

Construct bicycle and pedestrian facility improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP18-460

( FFY 2018 )

Tempe (Citywide) Target Dates

The prject is anticipated to authorize as 
programmed.

Install DMS, CCTV cameras, wireless link, bicycle detection, & EVP networking

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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